


EXECUTI VE SUMVARY AND OVERVI EW

In Fiscal Year 1984, the FAA identified as one of its agency goals, the
devel opment and inplementation of an international aviation strategic plan.
This document, the first of its kind for FAA is intended as a significant
initial step toward pulling the various international program activities
together in a logical and focused direction. The aimis to acconplish
international activities through program managenent techniques comonly
used in other FAA areas.

The International Aviation Strategic Plan, which follows, is designed to
achieve the following goals: to identify major international policy

obj ectives and approaches; to inventory significant activities, present and
pl anned, throughout FAA; to organize projects into definable and nanageabl e
program activities; and to establish target dates for conpletion of such
activities.

The plan presents a "top-down" |ook at the international program For each
of five principal areas, the docunment |ists relevant guiding operating
policies, discusses significant program activities which support these
policies, and describes project tasks which are to be acconplished under
each broad program area. Program areas discussed are FAA involvenment in:
the International CGvil Aviation O ganization (LCAQ);; ai rwort hi ness
certification (including bilateral airworthiness agreements and type
certification of foreign aircraft); international technical assistance;
cooperative research and devel opnent agreenents; and prograns in support of
FAA/U.S. i ndustry cooperati on.

Project -resumes" are provided for tasks identified in each program area.
These resumes present task description, agency objectives and approach for
acconpl i shnent. Also included are nmilestone targets and planned dates for
task conpletion. The planning horizon for tasks listed is typically one to
three years.

A final section addresses FAA foreign travel. It presents guidelines for
agency officials to consider the necessity and inportance of foreign
non-operational type travel against prioritization criteria. The section
concludes with a calendar of international events for Fiscal Years 1985 and
1986, with anticipated FAA participation indicated.

First and forenost, the plan is an agency-w de undertaking involving FAA
Headquarters organizations, regions having international responsibilities,
field offices, and representatives abroad. Top-level agency officials wll
be especially interested in the policy objectives and in the descriptions
of major FAA international programs. Md-level supervisors and program
managers should find the project resumes of particular value for prograns
in their areas of interest. Staff specialists, in addition to the above,
should be particularly cognizant of the need for close coordination with

| ead and support offices listed in the resumes.



The International Aviation Strategic Plan is structured to be a working
tool for people at all levels of the FAA.  Successful inplementation of the
pl an depends heavily on close teamwrk across involved agency offices.
Oficials are urged to incorporate imediately relevant program and project
materials into their work prograns and to encourage fullest participation
and coordination in the acconplishnent of international activities.

Wth a managenment system for conducting FAA's international programin
place, the agency will next focus on |longer range strategic planning
aspects. Subsequent versions of this plan, therefore, will identify and
concentrate on program requirenments which wll influence FAA international
activities through the next decade.
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FAA M SSION ON | NTERNATI ONAL ACTI VI TI ES

A, SAFETY ENHANCEMENT:

The Agency encourages the use and worldw de adoption, where
appropriate, of U 'S aviation/airport standards to maintain and
improve the current level of safety, and inprove efficiency
internationally.

B. | NTERNATI ONAL COOPERATI ON:

The Agency cooperates with foreign governnents in the devel opnent of
international air traffic control and navigation systens,

t el ecommuni cations, neteorological, airport technology and other
techni cal services by making other nations aware of U S. activities
and progress, and by encouraging and helping other nations to adopt
new and inproved systens.

c. US AVIATI ON PREEM NENCE:

The Agency takes actions that denpnstrate United States |eadership in
the devel opnent and production of aircraft, air traffic control and
navi gati on equiigment and systens, and in airport planning, design,
construction, and operation.

D. | NTERNATI ONAL ASSI STANCE:

The Agency offers technical assistance to foreign countries where it
is deemed appropriate and helpful to do so. Such assistance will
nornal |y be provided through reinbursable agreenents, although FAA
will provide foreign governnments short term assessments on a

non-rei nbursabl e basis.

E. FOREIGN POLICY SUPPORT:

The Agency conducts its international prograns in a manner which is
consistent with overall US. interests, including foreign policy and
national security objectives.






CGoal

Goal

FAA GOALS FOR | NTERNATI ONAL ACTIVITI ES

A

B.

Achi eving the highest potential |evel of international aviation
safety.

Improving international aviation safety provides direct benefits
to U S. citizens travelllimg abroad and to U.S. commercial and
private operators who operate internationally. FAA activities
contributing to this goal are carried out through:

o Technical assistance program activities designed to assist
other countries inprove the capability of their national aviation
syst ens;

o Surveillance of US. carrier international flight and

mai nt enance operations; airworthiness surveillance of foreign
based, U. S.-registered aircraft; licensing of foreign-based U S.
airmen; and operations approval and monitoring of foreign air
carriers providing service to the US.;

o Cooperation with other countries through Air Traffic Control
Agreenents, Cooperative Research and Devel opment efforts and
Bilateral Airworthiness Agreenments to insure safety and efficiency
of airspace use and of aircraft available for use in U S and
foreign narkets;

o Participation in the International Cvil Aviation Organization
(ICAQ) to establish worldwi de safety and security standards and
procedures in technical areas;

0 Advocating U. S. rules, regulations, and procedures as the basis
for international standards and recommended practices; and

o Mnitoring the safety and security practices of foreign
carriers operating into the US.

Supporting overall U'S. foreign policy goals, both bilateral and

multilateral, in all areas involving civil aviation.

o Bilateral Airworthiness Agreenents, technical cooperative
agreenents and technical assistance activities, while contributing
to other objectives, make a substantial contribution as well to

U S. foreign policy goals by building strong, positive and
non-political relationships with foreign governnents.

0 The Interagency Group on International Aviation (IGIA)
Secretariat, nmanaged by FAA, coordinates the drafting of US.
positions in ICAOQ and other international bodies and subnmits these
to the State Departnent for adoption.

o Adoption of U S. standards or positions is frequently achieved
when FAA experts support Departnent of State del egations on
technical and policy matters in ICAO.



Goal

C.

o FAA routing and surveillance of overflights by aircraft from
non-friendly nations are coordinated with the Department of
Defense and the Departnment of State to insure proper safety and
conformance with U S. policy intentions

o FAA expertise is provided for airport developnent in strategic
ar eas.

Hel ping Fostering a favorable climate for U S. industry abroad

o Through visits to foreign civil aviation authorities and
facilities, FAA Representatives and regional international staffs
foster acceptance and preference for U S aviation system

t echnol ogy.

0 As a result of training at the FAA Acadeny, technica
assistance activities and supply support agreenents, foreign
preference for US. equipnent is stinulated

o Through its industry library, maintained in the Ofice of
International Aviation, information on foreign aviation system
devel opment activities provides the Agency and U S. firns the
ability to assess and target opportunities abroad

o FAA participation in international trade shows, conferences
and simlar events pronotes FAA training and technical assistance
to representatives of foreign civil aviation agencies, and
supports U S. consultants and manufacturers

o FAA supports Departnents of Commerce, State, and Defense
prograns and maintains |iaison wth Exinbank and nul tinationa
organi zations to pronote actions and attitudes that will inprove
safety while supporting aviation system devel opnent in foreign
countries.
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V. FAA POLICI ES GOVERNI NG | NTERNATI ONAL OPERATI ONAL ACTI VI Tl ES

FUNCTI ONS

First and forempbst, FAA's principal mission and responsibility is air
safety. To this end, FAA's international responsibiilliittess cover a spectrum
of activities from promulgation and enforcement of aviation regulations to
air traffic control. These include: flight operations; aircraft
airworthiness; airmen and air agency certification; aviation security
(including research and devel opment of passenger and baggage screening
systems and expl osive detection devices, carriage of dangerous goods, and
support of anti-terrorism activities); aeronautical comrunications; and air
traffic control, including joint DO FAA activities with Canada and Mexico
related to the defense of the North American continent; and airport

devel opnent.

FAA's operationally-related international activities stem from several
international treaty, and domestic statutory and agreenent obligations. As
a Menber of the International Civil Aviation Organization (LCAD), the U S
has agreed to ensure that its operators neet certain LCAO standards,
wherever they nmy operate. The Federal Aviation Act requires that FAA
pronul gate and apply safety regulations to U S. air carriers, including
those operating internationally. Finally, several FAA/ DOD agreenents
require the FAA to assist in the performance of Defense mssions, including
those in international air space.

POLI CI ES BY OPERATI ONAL PROGRAM AREA

A Standards Setting Activities

o To ensure that international regulatory activity concerning operational
matters be formulated and applied in accordance with the Chicago
Convention, be held to a minimum and be conmrensurate with safety.

o To provide airmen certification services to foreign clients overseas
only when needed to operate U S -registered aircraft. Exceptions my
be considered in rare cases. Foreign pilots may obtain FAA
certificates by passing the necessary tests at domestic FAA
facilities.

o Gven the costliness to perform operational services abroad, to
continue to utilize the services of conpetent foreign civil aviation
authorities, or of FAA designees, as appropriate, whenever feasible and
| egal .

o To formulate international standards on a generic basis when
appropriate, i.e., performance standards, rather than technical
specifications. The objective is to pernit operators to comply with
appropriate equipment of their choice.

o To insure maximm conmonal ity of airworthiness standards through a

close working relationship with the European Joint Airworthiness
Requirenents (JAR) G oup.

11



B.

c.

Polici es (can'it)

To ensure that cost-effectiveness evaluations are made before adoption
of each internationally proposed standard, and considered second only
to safety.

To provide airworthiness certification for foreign products for which
there are U S. customers. The FAA presently does not charge for either
domestic or foreign type certification services.

To work through international bodies and, bilaterally, with foreign
civil aviation, intelligence and [aw enforcement authorities to inprove
civil aviation security, exchange threat information and enhance

wor ki ng rel ationshi ps.

Air Traffic Control

To continue close operational relationships with all States responsible
for airspace abutiing U.S. Flight Information Regions (FIR s); and
cooperating through regular meetings and agreenents between facilities
and higher levels to ensure nmaxi mum coordination and efficient control
of air traffic.

To achieve additional efficiencies through oceanic consolidation.

(Cakl and Center has assumed responsibility for the entire Pacific
(U.S.) oceanic airspace, with the exception of the North Pacific Route
System ai rspace and airspace around the Hawaiian |slands. A simlar
consolidation of international airspace assigned to the US., is

pl anned for the Atlantic and Caribbean areas.)

To increase surveillance over the North Pacific Conposite Route System
(The Saint Paul Radar (secondary) is expected to be operational in the
Fal | of 1984, providing radar coverage for a significant portion of the
first third of the NOPAC Conposite Route System)

To harnoni ze over-ocean ATC automation and inproved controller
presentattiom systems. (Severall different over-ocean air traffic
automati on system concepts are being exam ned through international
cooperative efforts along with recormendati on of methods to harnonize
such systens.)

Conmuni cat i ons

To work within TICAO to protect against frequency interference from
non-aeronautical sources by identifying such sources and recommending
corrections to the problem

To consider HF and satellite nethods for conmunications inprovenment and
as transmssion media for autonmatic dependent surveillance.

To critically review the need for aeronautical fixed service and
aeronautical nobile service conmunications inprovenent over oceans and
areas were ATC services may not be fully devel oped.

To achieve agreenent on uniform data link, HF data link (and, if
practical, other data link transm ssion nedia).

12



D.

o

Policies (cam't)

Airport Safety

To enhance airport safety by promoting the acceptance of FAA standards,
rules and regulations in LCAO standards and practices. This can be
achi eved by pronotion of FAA advisory circulars (ACs) and by active

U S. involvenent in preparation of LCAO documents and in United Nations
Devel opnent Program (UNDP)) activities.

To prompte recognition of FAA's preemnence in airport construction and
operating technology. This is reflected by ICAO's extensive use of FAA
research findings, equipnent specifications, and hardware used by U.S.
airports.

PROGRAM PRQJECT RESUMES

Addi tional discussion of FAA international program activities, are
found in subsequent chapters of this plan under "resunme" listings. A
resunme presents the project description, objective, approach and
strategy FAA intends to follow to achieve the desired objective, along
with a mlestone tinme schedule. Resumes provide the reader with a
project overview, they offer general rather than technical information.
Therefore, interested persons, desiring to know nore about particular
projects, should contact the principal FAA office listed for each
resune.

13






V. FAA ACTIVITY IN ICAO

GENERAL:

[}

The United States is a nmenmber of the two ICAQ Council committees, 12 of
12 Air Navigation Conmi ssion (ANC) panels, two Air Transport Committee
panels, and 15 of 17 ANC study groups; no other nation is as wdely
represented within ICAO as the United States.

navigation facilities in all 9 ICAO regions, and in 4 of these regions
the FAA is a principal provider of these facilities: Caribbean, North

In 1983, the United States contributed $8M for the operations of
ICAO-the statutorily nandated 25% of the total ICAO budget of $32M.
Projections for 19®4-6 ICAO operations are $89, of which, the United

United States' contributions to ICAO technical assistance programns

t hrough the United Nations Devel opment Progranme (UNDB®) in 1983
amobunted to $6M, or 2m%of UNDP's total funding to ICAD of $28M.
United States' support for the UNDP is anticipated to remain at 21% of

Propose and support needed international standards and recommended
practices (SAR®) for safety inprovenents, prompte standardi zation of

acceptance of U S. aviation systems, procedures and support equi pnent.

Support ICAO SARPS and SARP anendments when there is a defibasttrattatle
need in which benefits and costs are identifiable. Ensure SARP
revisions, wherever practicable, be based upon performance standards
rather than technical specifications. Support SARPS which respond to

Support establishnent of new ICAO technical bodies when they are needed
and termnation of current technical bodies when their work is

To ensure the protection date for availability of the instrunment

 andi ng systenms (ILS), 199%, remains consistent with the ICAO MLS//RIS
Transition Plan. Continue to press for XYCAO acceptance and adoption of
microwave | andi ng systems (MLS)) t hrough the Al Wat her Operations

8 United States registered aircraft utilize air traffic control/
America, North Atlantic, and Pacific.
8
States will contribute approximtely $22m.
8
the total UNDP budget.
FAA MAJOR POLI CY THRUSTS:
8
those requirenents anong nenber States, and gain international
8
gl obal rather than regional concerns.
8
conpl et ed.
FAA MAJOR PROGRAM ACTI VI TI ES W THI N ICAQ:
8
Panel (AWO®)..
8

Te pronote the consolidation of the Al Wather Operations Panel
(AWOR),, Obst acl e Cl earance Panel (QCPB),, Operati ons Panel (QPSB), and
related ATS groups into a single body for all matters related to
preci sion approach and | anding.

15



To actively pronmote international acceptance of the standards for

col l'i si on avoi dance systenms (TCAS), and the Mbde § Secondary

Surveill ance Radar (SSR) systemin ICAQ's Secondary Surveillance Radar
| nprovenents and Col | i sion Avoi dance Systens Panel (SLCASM)..

Through the Review of the General Concept of Separation Panel (RGCSP),,
establish reduced mnimum vertical separation standards while
maintaining a high level of safety.

Actively support the work of the Future Air Navigation System (FANS)
Commt ttes, which plays an active |eadership role to identify needs,
plan the devel opment for, and the acceptance of, new technology or new
systens for international conmunications, navigation, and surveillance
systens for which a clear need exists and which can be
cost-beneficially achieved.

While FAA is a nenber of XCAQ's Extended Twin Operations Study G oup
(ETOPS)),, FAA does not favor ICAQ-iiniittiistted ai rwort hiness standards for
ETOPS. Instead, it will work closely and directly with the other
manuf acturing states to develop mutually conpatible standards for
extended range overwater operation by twi n-engine comercial air
transport aircraft.

Continue to forego participation in efforts within LCAO to devel op
airworthiness standards for helicopters until such tine as the FAA has
largely conpleted its review and update of U S. standards.

Continue to oppose LCAO Airworthiness Conmittee attenpts to devel op an
Ai rworthiness Technical Mnual (ATM because it is unnecessary, tine
consumi ng, duplicates previously conpleted efforts, and wastes valuable
ICAO and FAA resources. (The majority of nations already subscribe to
the U S. Federal Aviation Regulations (FAR s) or the European Joint
Aviation Regulations (JARs), and no country is utilizing the ATMto
devel op their own airworthiness code. Uniformty between national
codas, which is the objective of the ATM has largely been achi eved by
the FAR s and JAR's.))
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FAA ACTIVITY I N ICAOQ
| ndex of LCAO Conmittees, Panels and Study Groups Having Principal FAA |nvol venent

FAA Priinciimall O fice Resume #

COW TTEES ) ] .
—._ Future Air Navigation Systens Committee ADL~30 V-1
2. Committee on Aviation Environnmental Protection AEE~1 V-2
PANEL S ) .
T, Arweetthiess Comi tt ee* AUS-1 V-3
2. Al Weather Qperations Panel APM-410 V-4
3. Obstacle Cearance Panel AF0-230 V-5
4, Operations Panel AF0-2 10 V=6
5. Personnel Licensing and Training Panel AF0-840 V-7
6. Replacenment of the Nautical Mle Panel AVN-4 V-8
7. Review of the General Concept of-

Separation Panel AES-310 V-9
8. ICAO Statistical Panel** ATA-220(CHB/B-5F) ) v-10

Secondalr% Surveill ance Radar |nprovenents

and ColPisiion Avoi dance Systens Panel APNM-300 v-11
10. Visual Aids Panel AdSs200 v-12
11. Visual Flight Rules Operations Panel KATXT30 v-13
12. Panel on Route Facility Costs** APO-1 v-14
STUDY GROUPS , , , ,

‘ oup on Airport Rescue and Firefighting A 20 v-15
2, Frequency Managerment Study G oup AES-500 V-16
3, Harnful Interference Study G oup AES-510 v-17
4, Study Goup on Runway Surface Conditions ALG-1 v-18
5. Study Goup on Security ACS-3 v-19
6. Study Goup on Simultaneous Oggrattlons on

Paral | el or Neatly Paral | el strumemt Runways — AVAB20 V-20
7., Study Goup on Surface Moverment Guidance

and” Control Systens ACT-301 v-21
8. Wndshear and Turbul ence Study G oup AF0-210 V=22
9. Frangible Aids Study G oup APM-410 V=23
10. St u_dK_ G oup on Take-off Obstacl e Accouwnit—

abiility Areas AF0-220 V=24
11. Enroute Cbstacle O earance

Criteria Study Goup AF0-230 V-25
12, Study Goup on Volcanic Ash Warnings ASF-300 V=26
13. Extended Twin Operations Study G oup AF0-210 v-27
14. Aeronautical Speech Crcuit Swtching and

Signalllimg Study G oup ADL-15 V=28
; Al though referred to as a "Conmittee", it is organized and treated as a "Panel" by

* This is an Air Transport Conmittee panel.
17



FAA Principal Ofice

REG ONAL GROUPS
T5. Norktm AlTantic Traffic Forecasting Goup

16. North Atlantic Systems Planning G oup

17. 7th ICAO Eur(I)V%ean Regional Air
Navi gation eting

18. European Air Navigation Planning G oup
(EARPG)
19. Nlawiﬁattlon Aids and Area Navigation
ing G oup (NARG)

Working > oup on EUR ILS/MLS Transition
(mAmED)

ADDI TI ONAL FAA EFFORTS
. ew Proeedures of the Interagency
G oup on Internbtiomall Avi ation (LGIA)
2. ICAO 26th Assenbly

3. Assessnent of U S./FAA Participation
in ICAO G oups

4, Committee for FEuropean Airspace
Coor di nati on ( CEAQ)
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APO-110

ALA-120

ALA-100

AEU-500

AEU-500

AEU-500

ALA-100

ALA-100

ALA-100

AEU-500

Resune #

V=29

V-31

V-32

V=33

V-34

V-35

V=36

v-37

V=38



———— — —— -

| NTERNATI ONAL PROJECT RESUME v~

Date of Resume: 8/30/84 Preparing Organi zation: ALA-100
Program Area: International G vil Aviation O ganization (ICAQ)
Project Title: Future Air Navigation Systens Conmmittee (FANS)
* Principal Ofice: Supporting Ofice(s):
M. S. B. Poriitzky,, ADL-30 AlA,, AAT,, AFO, ATA, ARINC

Manager, Technical Liaison Staff
Devel opnent and Logistics
Tel ephone: 426-8332

Project Description: Begun in 1984 for indefinite period.

The ICAO FANS Committee has been forned as a result of an initiative by a nunmber of
States, including promnently the United States, to undertake two basic tasks

1, To bring to inplementation the recommendations for inprovements in oceanic areas
and areas where air traffic control services may not be fully
devel oped and inprovenents recomrended by the Committee to Review the Application
of Satellite and OQther Techniques to Cvil Aviation (Aviation Review Commttee),
and subsequently endorsed by the U S

2. To examne the prospective inpact of new technologies on the international aviation
systemin ternms of requirements, technological applicability, and acceptable
i nternational nmanagenment nechani sns.

bj ecti ves: The basic interests of the United States in the FANS Commttee are

1. To help achieve inplenentation of the recommendations and nethodol ogy of the
Conmittee to Review the Application of Satellite and Oher Techni ques toCivil
Avi ation

2. To help ICAO examine future needs in a system context; 1., not only to consider
specific new technol ogies, but to consider themin the context of valid
requirenents, cost effectiveness, and practical mechanisms for the achievenent of
the capabilities and their benefits

3. To help inprove the international aviation support system to serve U S. passengers
and air operators better and more safely.

4. To achieve better international understanding of the U S. National Airspace System
(NAS) noderni zation and to help others see the value of those NAS Plan el enents and
systens which are applicable outside the U S

5. To identify requirenents and, subsequently, technologies which will be required to

serve world aviation in the future:; and to help assure that U S. technol ogies and
industries will have the opportunity to play a |eadership role
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Appr oach:

It is likely that in consideration of new technol ogies a nunber of forces wll be
arayed to pronote |eadership, if not domi nance, by countries other than the u.s. There
is a distinct possibility thatin the area likely to be identified as mostfruitful by
FANS, i.e., satellite technology as applied to aviation, the US. will be challenged
heavily by others, nost likely the Soviet Union, Europe, and Japan. It is essential to .
avoid confrontations, if the future viability of £CAO as a standardizing body is to be
mai ntained in the commn interest.

Since past controversies were spawned by commercial entities (in the UKk ) and stakes
are likely to be higher in the satellite area, a broad body of support for new U S.
initiatives is essential.

Mi |l estones: Date Due:

None schedul ed at this timefor FY 1985

Status: The first nmeeting was held in July 1984for the purpose of preparing a
detalled work program

Not es:

A basic U S position or outlook on issues of this kind is needed (including decisions
on which issues should be raised in FANS, and which avoi ded) before the work of the
Future Air Navigation Systems Conmittee begins, sincethe manner in which the work will
be structured and issues addressed will, to a large degree, foreordain the outcone.

A series of issues have been circulated with the intent of formulating a U S. viewpoint
for each.

Members :

Saudi Arabia, Denmark, Canada, France, Spain, Japan, U S S. R, Brazil, UK, Iceland,
U.S., the Netherlands, West Germany, lrag, Australia, India, Austria, Belgium
Luxenbourg, Switzerland, IAOPA, IATA, IFAIRM, IFATCA

Observer Countri es: Mexi co, Ireland

Resources ( Enpl oyee- Years) FY 1985
Principal Ofice 1.0
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| NTERNATI ONAL PRQJECT RESUMVE V-2

Date of Resume: 8/27/84 Preparing Organization: AEE-1

Program Area: International Civil Aviation Organization (ICAO)

Project Title: Committee on Aviation Environmental Protection (CAEP)

Principal Ofice: Supporting Ofice(s):
John E. Wésller ATA, AVS, AFO, ARO
Di rector of Environment and Energy, AEE-I

Tel ephone:  426-8407

Project Description: This comittee forned in 1983 conbines two previous technical
conmttees, the Committee on Aircraft Noise (CAN) and the Conmittee on Aircraft Engine
Em ssi on (CAEE). The committee undertakes specific studies related to control of
aircraft noise and gaseous enmissions from aircraft engines, including the devel opnent
of international certification standards for future devel oped engines.

Obiiecttiiwess:

1. To assure that any ECAO standards devel oped relating to aircraft noise and

em ssions are compatible with U S, standards to ensure that U S.-nmanufactured aircraft
will neet certification standards in other countries in order to facilitate their
sale.

2. To ensure that any certification schemes devel oped are effective and reliable from
the viewpoint of technical feasibility, econonic reasonabl eness and environnental
benefit to be achieved.

Approach:  The FAA nenber attends neetings and presents technical information and data,

acts to coordinator and consolidate results to assure U S. viewpoint represented.
Ensures that devel opments in other associated fields are taken into account in the
conmittee's work, e.g., land use planning, noise abatenent operating procedures, and
em ssion control through operational practices.

M | est ones: Dat e Due:

LCAO Hel i copter Noise Standards go into effect January 1, 1985
Meeting of WG's 1 and 2 March 1985

First neeting of CAEP Fourth Quarter 1985

Status: Work progressing through three W rking G oups.

1. Subsonic Jet and Heavy Propell er Aeroplames
2. Light Propeller Driven Aetrop/lamess
3. Aircraft Engine Enission

Not es:

Menber s: Australia, Brazil, Canada, France, Germany, Federal Republic of, Italy,
Japan, Netherlands, Poland, Switzerland, Sweden, UK, USA, USSR, plus (as observers)
AACC, TATA, LCCAIA, IFALPA, LSO, WMO.

Resources: (Enpl oyee- Years) FY 1985

Principal Ofice: AEE 4
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| NTERNATI ONAL PRQJECT RESUME ¥/-3

Date of Resune: 6/1i/8a Preparing Organization: ArA-100

Program Area: International Civill Aviation O gani zati on (1€AQ)

Project Title: Airworthiness Conmttee (ArRQ)

Principal Ofice: Supporting Ofice(s):
M. Craig Beard, AwS-1 AlLA

Director of Airworthiness

Tel ephone: 426-8235

Project Description: Established in 1956 for an indefinite period. It was forned to
study all aspects of airworthiness, e.g., airplane performance, structure, and design
and construction problems. It is currently tasked to conpile an Airworthiness

Techni cal Manual (ATM to provide SARPS for countries without their own standards

Objectives:

FAA continues to oppose LCAO Airworthiness Conmittee attenpts to devel op an
Ai rwort hiness Technical Mnual (ATM because it is unnecessary, time consum ng,
duplicates previously conpleted efforts, and wastes valuable £CA® and FAA resources.

0 The ATMis neither a "recommended practice" nor mandatory, and can only serve as
a gui dance docunent.

o The mgjority of nations already subscribe to the U S. Federal Aviation
Regul ati ons (FAR'S) or the European Joint Aviation Regulations (JAR S).

o No country is utilizing the ATM to devel op their own airworthiness code.

o Uniformty between national codes, which is the objective of the ATM has largely
been achi eved by the FAR s and JAR's.

Approach:  The FAA attenpts to influence the output of the various working groups as
they prepare projects for submssion to the Conmittee to assure conpatibility with US.
standards. In many cases, the FAA has witten to the ICAO Secretariat and working
groups of its opposition to a particular project or its inability to support work
projects because they are not needed.

M | est ones: Dat e Due:
None pl anned in FY 1985

Staitus: The ANC working Geoup on Panel s has recomrended the AELRC be termnated, wth
any essential tasks distributed to other appropriate bodies. ANE will decide AIRE fate
during the 106th ANC Session (April to June 198%).

Notes:

No progress has been made by the working Goup on Continuing Airworthiness due to |ack
of response from members of the group. The working Group on Structures has been
inactive for several nonths. No nenmber is willing to take up the rapporteurship of the
group. Insignificant progress was made through correspondence. |

Members:
Australia, Belgium Canada, France, Wst Cermany, ltaly, Japan, the Netherlands, UK,

US, USSR, IATA, IFALPA, ICCALC

Resour ces: ( Enpl oyee- Years) FY 1985
Principal Ofice 0
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Date of Resune: 8/27/84 Prepari ng Organi zati on: ALA~100

Program Area: International Cvil Aviation O ganization (ICAQ)

Project Title: Al Weather Operations Panel (AWOP)

Principal Ofice: Supporting Ofice(s):
M. Seymour Everett, APM—-410 ATA, AFO

Navi gati on and Landing Division

Tel ephone:  426-3380

Project Description: Established in 1963, on an indefinite basis to propose
progressive advances in all weather operations capability. Currently, it is actively

i nvolved in technical tasks associated with the devel opnment of MLS SARPS,, and detail ed
pl anni ng and coordi nation of the international transition to MLS from LLS.

Obj ect i ves:

l. Mnimze transition period to MLS, during which both ILS and MLS will be avail able,
in order to reduce any disruptions of the system for the users.

2. Ensure content of MLS SARPS and gui dance naterial agree with U S. standards.

3. Ensure no change of the ILS protection date occurs independent of the LCAQ/MLS
Transition Plan.

Approach:  The FAA approach is to work with other countries to initiate regional
transition plans for the 1985 communications neeting and to speed up the processing of
DME/P SARPS. The FAA also attenpts to influence ICAO working group activities on ILS
wor k, partieullary the protection date for ILS.

M | est ones: Dat e Due:

Tenth Meeting of the Al Wather

Operations Panel Sept enber 1984
Communi cations Divisional Meeting to review

t he ILS/MLS transition plan. Sept ember 4-2%, 1985
MLS Synposi um Sept enber 1985

Status: AWOP/LO hel d Septenber 4-21,, 1984 -

Not es:

Panel work estimated to continue for several years on the MLS project.

Members: Australia, Brazil, Canada, France, W. Germany, Ltaily, Japan, the Netherl ands,
Spain, UK, US , USSR IATA and IFALPA.

Resources: (Enpl oyee- Years) FY 1985
Principal Ofice: 0.2
Support Contractor: 0.2
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Dat e of Resune: 8127184 Prigraxing Or gani zation: AIA-100
Program Area: International Civil Aviation Organization (LCAD)
Project Title: Cbstacle O earance Panel (QCP)

Principal Ofice: Supporting Ofice(s):
M. Thomas H. Quiiallan AVN and ALA

Fl i ght Procedures Standards Branch, AF0-230

Air Transportation Division

Ofice of Flight Operations

Tel ephone:  426-8277

Project Description: Formed in 1966 to devel op and naintain obstacle clearance
criteria for design of instrument approach procedures. The nost recent task assigned
to the GCP is to develop criteria for mcrowave |anding system's (MLS) precision

i nstrument approach procedures

Obj ectives: To ensure the "proven" United States (U S.) standard criteria are
represented and presented to the QCP with the view toward international acceptance.
Federal Aviation Adninistration (FAA) will endeavor to assure LCAO design criteria
simlar to the U S standard in order to facilitate operations by US. air crews
involved in international aviation by providing a common, faniliar system from country
to country.

Appr oach: United States experts attend formal QGCP nmeetings and working group meetings.
Departure criteria presented by the U S. at neetings since 1979 have been accepted for
publication in International Cvil Aviation O ganization (LCAO), Dot 8168-0PF M1]l, as
Amrendrent 3, effective Novenber 22, 1984. LCAO nmenber States will have instrunent
departure design criteria for the first tine, and it is simlar to the U S Standard
for Termi nal Instrument Procedures (TERPS)..

~ M1 estones: Date Due:
Publ i shed PANS-OP%, Vol une I, Anendment 3 Novenber 22, 1984
Panel Meeting and Position Paper Noverber 13-28, 1984
Conmuni cations Divisional Meting on
ILS/MLS Transition Sept enber 4-28, 1985
MLS Synposi um Sept enber 1985

Status: The target date for conpletion of MLS instrument procedures design criteria is
not set, but is closely associated with devel opment of criteria by FAA.

Notes: Holding pattern criteria discussions require the involvenent and coordination
of Air Traffic Service. This criteria does not conformto US. criteria.

Menber s:
Australia, Canada, France, Federal Republic of Germany (FKG), the Netherlands, Sweden,

Switzerland, U S., USSR, IATA, IFAIPRA, LAOPA

Resour ces: ( Enpl oyee- Years) FY 1985
Principal Ofice 0.25 year
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Date of Resune: 6/11/84 Preparing Organization: AkA-100

Program Area: I nternational Cvil Aviation O ganization (ICAO)

Project Title: Operations Panel (GPS)

Principal Ofice: Supporting Offfice((s):
M. Jeralld M. Davi s, AF®B-210 ALA

Mor,, Flight Technical Prograns

Air Transportation Division

O fice of Flight Qperations

Tel ephone:  426-84H2

Project Description: Established in 1976for an indefinite period to conduct studies
and reconmmend SARBS concerning airplane flight operations, instrunentation and
equii prmemntt. .

Obj ecti ves:

1. To get terns of reference redefined to include current relevant problenms such as
M.8 and the new high technology aircraft (present termsof reference are outdated).

2, Ensure that ICAO SARPS and gui dance materialare conpatible with U S. practi ces,
and strongly oppose any ICAO actions which would unnecessarily restrict any segnment of
aviation or provide an unfair economc advantage to foreign operators.

3. Strongly oppose any attenpts to establish ICAO as a worldwi de regulatory authority
since this responsibility lies with States.

Appr oach: FAA working with U S. commissioner in order to try to get termsof reference
r edef i ned.

M | est ones: Date Due:
Meeting of W8 of the whole Ottt 1984
Panel neeting and position paper Fal | 1985
Revi ew requi renents for MLS Fourth Quarter 1985

Status: Delays of Panel neetings because of low priority set by several nenbers and
inappropriate terns of reference. Panel will attenpt to resolve issues through
correspondence.

The ANC (104-4)referred Cat/7 Recommendations 1/3(Criteria for noi se abat ement
operating procedures) and 2/6(Noi se abatenent operating procedures - propeller-driven
aeropllamesg) to the OPSP for study as to possible inclusion in PANS-@%;, Vol une 1.

Not es: If not successful in having terns of reference redefined U S. mayresign from
Panel .

Menber s: Tuni sia, Lebanon, Australia, Czechoslovakia, Denmark, France,
Fed. Rep. of Germany, Japan, the Netherlands, Nigeria, Spain, UK, USSR
US., IATA, IFALPA

Resources: (Enpl oyee- Years) FY 1985
Priincimall Of fice 0.1
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Date of Resume: 8/29/84 Prepari ng Organi zati on: AIA-100

Program Area: International Cvil Aviation O ganization (ICAO)

Project Title: Personnel Licensing and Training Panel (PELT)

Principal Ofice: Supporting Ofice(s):
M. Arthur C. Jones, AF0-840 ALA

Manager, Certification Branch

CGeneral Aviation and Commercial Division

Tel ephone: 426-8196

Project Description: This panel was formed on a U.S. initiative in 1981 for a three
year period to make recommendations to update the flight related |icensing SARPS of
Annex 1, It was a reaction to the unacceptability of a revision of Annex 1 prepared by
a Secretariat study group.

(bj ectives: The FAA's objective is to ensure' that the international |icensing SARPS
reflect as close as possible the U S. standards in order that in the future U S. held
licenses will be recognized and accepted worldwi de by all States.

Approach: The U S. menbers' approach is |owkeyed, making extensive use of one-on-one
negotiations to sell the U S viewpoint or resolve issues, as well as providing
information on U S. procedures at neetings. Has found States willing to accept U S
procedures as long as information offered helpfully rather than forcefully.

M | est ones: Date Due:

Working Goup of the Wole Meeting Decenber 1984

Third Panel Meeting and position paper April 16-May 3, 1985
Final Update agreed upon by Menber States July 1986

Subm t reconmendations for Anendnent
of Annex 1 to ANC January 1987

Status: Panel WIl need a tinme extension (from1I985 to 1987) to conplete its work.

Notes:

Menber s:
Australia, Brazil, Canada; Chiille;, Denmark, Egypt, Spain, West Gernany, France, ltaly,
Japan, the Netherlands, U K, USSR U S., ILAQPA, IFALPA

Resour ces: ( Enpl oyee- Year s) FY 1985
Principal Ofice 0.1
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Date of Resunme: 8127184 Prepari ng Organi zati on: AILA-100

Program Area: International Cvil Aviation O ganization (LCAD)

Project Title: Replacenment of The Nautical MIle Panel (RNMP)

Principal Ofice: Supporting Ofice(s):
M. WIIiam Thiewan, AVN~4 A% ADL
Aviation Standards National Field

Ofice

Tel ephone:  749-4366

Project Description: Established in 1979 to study all aspects and devel op, as soon as
possi bl e, an optimzed plan for the assuned termination of the use of the units
nautical nmile and knot in international civil aviation. The termination is not to
occur before 31 Decenber 1990.

Obiiett Mness
1. Ensure an orderly phase-in of metric distance and speed units which does not

confuse U.S. crews and nininmzes adverse safety inpacts on U S. civil aviation.

2. Assure international horizontal distance and speed units adopted are conpatible
with that used for altitude measurenent.

Approach:  The panel is an information gathering group. No decision concerning a
conpl ete change to kilometers has been finalized, nor can it be made, until the
altitude and airspeed dinensions and the economic factors are eval uated.

M | est ones: Dat e Due:
Meeting of W of the Wiole Noveiber 1083

Status: The basic information on equi pnent and charts has been collected (without
details), but it has not been finalized or assinilated. The proposed nmeeting is to
determine if it is worthwhile to continue working on the project or if the panel should
be abol i shed pending the resollvementt of other navigational issues.

Notes:  The planned Fall 1984 neeting is to determne if there is any future productive
work, orwhether to recomrend this Panel be abolished.

Menber s:

Argentina, USSR U K , U S., LAQOPA, IATA, IFALPA

Resour ces: ( Enpl oyee- Year s) FY 1985
Princioall Office 0
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Date of Resune: 8/27//84 Preparing Organi zati on: ALA-100

Program Area: International Civil Aviation O ganization (ICAO)

Project Title: Review of the CGeneral Concept of Separation Panel

(RGESP)
Principal Ofice: Supporting Ofice(s):
M. Jerry W. Bradl ey, AES-310 ATA, ADL~32, AAT-300, ACT-20),
Manager, Separation Standards and AVS-100), AFO-200

Future Navigation Systens Systens
Engi neering Service
Tel ephone: 426-3008 ..

Project Description: Fornmed in 1969 to review the general concept of separation, in
order to achieve better use of the airspace, taking advantage of current and expected
devel opments in navigational capability. The Panel is expected to devel op appropriate
St andards and Kecommemdiedl Practices (SARPS) for inclusion in ICAO docunents.

Obj ectives: To ensure that LCAO separation standards are conpatible with U S goals
and standards, and that they reflect the technical state-of-the-art separation
capabilities that exist for both over land and oceanic routes. The primary US.
objective is the establishment of a 1000 foot vertical separation in lieu of a 2000

foot separation above FL2%0,

Approach:  The Panel devel ops mathematical nodels representing the interrelation of the
factors pertinent to the determination of separation nmininma and validates those nodels
by analyzing data obtained from neasurenents.

M | est ones: Date Due:
RGCSP//5 schedul ed May 6-17,, 1985
Spaci ng between ATS routes defined by VOR
(Annex 11, Appendi x E) June 1985
RGCSP//6 June 1987
Recommendations on Vertical Separation Reduction
Submitted to ANC June 1988
Status: Wk is continuing on reduction of lateral, longitudinal, and vertical

separation. The najor effort for 1983-1988 is to determ ne the minimumsafe vertical
separati on above FL29D.

Notes: RGCSP has not set any dates or mlestones. These are estimtes by the U S
menber .

Menbers: Australia, France, W. Germany, Japan, UK., USSR, U S., the Netherlands,
Paki stan, Senegal, IATA, IFALPA

Resources: (Employee-Years) FY 1985
Principal Office: 0.25
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Date of Resune: 7/12//8% Preparing Organi zati on: ALA-220

Program Area: International Cvil Aviation O ganization (LCAQ)

Project Title: ICAO Statistical Panel

Principal Ofice: Supporting Ofice(s):
G vil Aeronautics Board ALA-220

Robert E. Hedges Tel ephone:  426-3170
B-56

Tel ephone: 673-6178

Project Description: Oiginated in nid-1960's on a continuing basis by the Air
Transport Committee. Technical panel to provide advice on statistical, data
collection, and accounting matters. Advice does not relate to advocacy or
recomendation of any particular course of action.

Obj ecti ves:

1. Substantially reduce or elimnate the amunt of service segment data (traffic,
fleet and personnel, and financial data) presently collected from donestic schedul ed
airlines.

2, Curtail reporting requirements of international scheduled airlines to basic needs
of Secretariat in each of the categories collected: Traffic; On-Flight Oigin and
Destination;, Traffic by Flight Stage; Fleet and Personnel; and Financial Data.

3. Assure ICAO reporting requirenents are conpatible with U S. information systens.

Approach:  Wen participating in a Panel neeting to consider revisions of the ICAO
Statistical Reporting Program efforts are nade to ensure, to the extent possible, that
reporting requirements are conpatible with existing US. statistical/infornation
systens. Efforts are nade to reduce the reporting burden to the public, i.e.,
airports, air carriers, pilots, and to the U S. Governnent. Additionally, FAAis
monitoring existing U S. statistical prograns to assure that its data sources are
continued since the U S. has a treaty obligation to file statistical reports to ICAQ,

M | est ones: Dat e Due:
Meeting to consider the results of the first
section of the Overall Review of the

LCAO Statistical Program August 1985

St at us:

Notes: It is anticipated that CAB sunset will reduce the requirements for collection
of donestic service segment data but the extent of the inpact is still uncertain.
Menber s:

Australia, Brazil, Canada, Czechoslovakia, Egypt, France, ltaly, Lebanon, the

Net her| ands, Senegal, Switzerland, US., UK, USSR, Zaire

Resour ces: (Enpl oyee- Years) FY 1985
FAA Principal Ofice: 0.1
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Date of Resume: 8/30/84 Preparing O gani zati on: AIA-100
Program Area: International Cvil Aviation Organization (LCAD)
Project Title: Secondary Surveillance Radar Inprovenents and Collision Avoidance

Systems Panel (SILCASP)

Principal Ofice: Supporting Ofice(s):
Dr. Cyde A MIler, APM-F300 ATA, AWS-10E), AF0-200
Program Engi neering and Mi ntenance

Service

Conmuni cations and Surveillance Division
Tel ephone:  426-3193

Project Description: Conduct studies to devel op SARPS, procedures and guidelines
concerning Secondary Surveillance Radar (SSR) enhancenent and related data-link and
col l'i sion avoi dance systens (CAS).. A continuing panel, established in 1981 - work
likely to go on for three to four years.

Obj ectives: Support the establishment of LCAO SARPS whi ch are based on the U S

devel oped efforts and standards for the SSR and CAS systens the U S. is presently in
the process of inplementing. To prevent any adverse econonic inpacts on U S.

manuf acturers and the FAA resulting fromchanges that could be required by XCAO SARPS
should they differ significantly fromthe present U 'S. standards.

Approach:  The FAA encourages the Panel to base its work program and products on known
techni ques and conpleted devel opment efforts. FAA resswlts are presented in
conprehensive technical papers, in discussions during working group and panel neetings,
an in one-on-one neetings with Panel menbers from other States.

M | est ones: Dat e Due:

SECASP//2 Schedul ed Cct ober 22-Noveniberr 9,, 1984
Communi cations Divisional Meeting Sept enmber 1985

SICASP//3 Expected First Quarter 1986

Status: SECASP currently devel opi ng SARPS for SSR Mode S and airborne collision
avoi dance systens based on U.S. standards.

Not es:
Panel Menbers:
Australia, Brazil, France, Canada, Federal Republic of Germany, Israel, Italy, Japan,

Net her | ands, Kenya, Mexico, Nigeria, USSR, U K., U S., I[ATA, IFALPA

Resources: (Enpl oyee- Years) FY 1985
FAA Princdpall OFfice: 2.5
Support Contractor: 2.5
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Date of Resune: 8127184 Preparing O gani zati on: AIA-100

Program Area: International G vil Aviation Organization (LCAQ)

Project Title: Visual Aids Panel (VAP)

©F

Principal Ofice: Supporting Ofice(s):
M. Koberit Bat es, AA&ZBB0 AA, AFO, ARO

Engi neering and Specifications Division

Ofice of Airport Standards

Tel ephone:  426-3824

Project Description: Established in 1958 to develop SARPS in the area of visual aids
(lighting and marking) at airports including their design, developnent, installation
operation and naintenance.

The work of the Panel is done by three working groups whose work programs include:

1. Light intensity control - the Panel has recently revised the table of |ight
intensity settings for day conditions included in the Aerodreme Design Manual, Part 4.

2. Marking of overhead wires = the Panel has recently agreed on such aspects as the
shape, size, spacing and colors for markings to be displayed on overhead wires and
proposed a draft amendnent to Annex 14. This concluded the Panel's work on this
subj ect.

3. Visual aids for international helicopter operations = the Panel has recently
proposed a substantial amendnent to Annex 14 covering both marking and |ighting aids
for helicopter operations in visual neterollogical conditions (VMC).

4. Visual aids for taxiing - recently devel oped specifications for inclusion in
Annex 14 on col or coding exit taxiway center line lights (to provide runway clearance
i nformation).

(bj ectives: For ICAO to adopt U. S. standards so that US. crews involved in
international civil aviation will not be faced with unfamliar |ighting and marking
systens as they fly from country to country.

Approach: Mst of the work is done through correspondence; FAA subnmits data,
information and comments to espouse adoption of U S. standards.

M | est ones: Date Due:

Meeting of WG on visual aids for helicopter

operations Mar ch 1985

Status: Consensus on reconmendations being handl ed by correspondence. The Panel

expects to conplete work on all itens except those related to helicopter operations in
i nstrument nmeterologicsl conditions (IMC) before the end of 1986.

Notes:  The Panel cannot progress in the helicopter related tasks until the HELIOPS
Panel has devel oped instrument flight procedures for helicopters.
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Menber s:
Australia, Belgium Canada, France, West Gernany, Japan, the Netherlands, Mexico,

Spain, UK, USSR US., CIE, IATA, IFALPA, AACC, I nter-Covernnental Maritime
Consul tative Organization (INOO)

Resources:  (Enpl oyee- Years) FY 1985
Principal Ofice 0.1
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Date of Resune: 8127¥84 Preparing Organi zati on: AILA-100

Program Area: International Civil Aviation O ganization (ICAQ)

Project Title: Visual Flight Rules Qperations Panel (VFOP)

Principal Ofice: Supporting Ofice(s):
M. Harold W. Becker, AAT-230 AllA, AFO-800
Airspace and Air Traffic Rules Branch

Tel ephone: 426-8783

Project Description: Established in 1981 for an indefinite period, to review and
update the concepts, skills and procedures applicable to VFR., To review the "see and
be seen" concept and some of the general rules contained in Annex 2 that have bearing
on VEK operations. To review proposals from the Personnel Licensing and Training Panel
on the qualifications of private pilot licensing to ensure compatabillitty w th

recl assified airspace.

bj ecti ves:

1. Assure that any SARPS which are devel oped are consistent with U S. practices.
Prevent the adoption by ICAO of nobre stringent standards, which could produce a
detrinental economic inmpact on U S. general aviation.

2. Support rapid anendnent of regulatory docunents and gui dance concerning the "see

and be seen" concept, visual collision avoidance and VFR right-of-way rules.

3. Support devel opment of new airspace classifications to establish a clear
rel ationship between each type of airspace and operations pernmitted in each.

Approach:  The FAA attenpts to convince other VFOP menmbers of the benefits of FAA
policies on VFR operations and airspace designation, by subnitting technical papers and
reports, which present the results of the state-of-the-art research activities carried
on by FAA

M | est ones: Dat e Due:
Wor ki ng Caauyp-of -the-Wind ke Meet i ng March 1985
Third Panel Meeting Sept enber 1985

Status: Very active correspondence phase in progress to devel op amendrments to SARPS
covering the introduction of new types of airspace.

Panel is likely to conclude its work in the next two or three years.

Not es:

Menber s:
Australia, Brazil, Canada, France, West Germany, India, Japan, N geria, Egypt, U.S.,
US S R UK, IAQOPA, IATA, LFALPA, FAC

Resour ces: ( Enpl oyee- Years) FY 1985
Principal Ofice 0.3
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Date of Resunme: 8127184 Preparing O ganization: APO

Program Area: International Cvil Aviation Organization (ICAQ) - - -

Project Title: Panel on Koute Facility Costs

Principal Ofice: Supporting Ofice(s):
Haéarvey B. Safeer,, Director NOAA

O fice of Aviation Policy and Plans (APO 1)

Tel ephone:  426-333U

Project Description: The review and devel opnent of guidance material in the manual on
Route Air Navigation Facility Econom cs (ICAQ Dotc. 9161)) with particular reference to:

a. Quidelines for cost accounting and cost allocation taking into account recent
devel opnents in accounting practices; and

b. Possible nmethods of allocating costs anong categories of users.

(hj ectives: Assure adoption of cost-based cost recovery policies and procedures which
are non-discrimnatory to U.S. air carriers.

Approach: Attend panel neetings to devel op and review LCAQ gui dance material, submt
techni cal papers to the Panel on cost allocation and recovery procedures and practices,
and correspond with panel menbers on technical issues, espousing those principles which
will produce SARPS that are non-discrimnatory to U S air carriers.

M | est ones: Date Due:

Panel Meeting to Review Update of LCAO Dot 9161 Decenber 3-14, 1984

Status: Work progressing throughthree Working@wmoigs.

Notes: There is one nore neeting anticipated in md or late 1985 with the objective of
conpl eting the work on the new manual by md 1986.

Menbers:  Brazil, Belgium Canada, Chile, Fiji, Finland, France, Fed Rep. of Gernany,
Niger, Spain, UK , US., Czechoslovakia, Kenya

(bservers: Argentina, ltaly, Venezuela, TATA, TLACA, WD

Resour ces: (Enpl oyee- Years) FY 1985
Principal Ofice: 0.1
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Date of Resume: 6/12/84 Preparing Organization: AIA-100

Program Area: International Civil Aviation Oganization (ICAO)

Project Title: Study Goup on Airport Rescue and Fire Fighting

Principal Ofice: Supporting Ofice(s):
M. Bertrand Ruggless, méS20 AILA

Design and Qperations Criteria Division

Office of Airport Standards

Tel ephone:  426-3444

Project Description: Begun in 1979 to assist the Secretariat with the revision of the
existing ICAG naterial on airport rescue and fire fighting, to devel op new
specifications as needs are identified, and to prepare a proposed anendnent to

Annex 14, Chapter 9 for presentation at the next Aeredhmomee, Air Routes and G ound Aids
Section (AGQ) Division Meeting. Subsequently, requested to assist in preparation of a
Chapter 10 on fire protection at heliports.

Obj ectives: To the maxi mum extent possible, ensure that revisions or newy proposed
specifications are patterned on and consistent with U S. standards. This would enhance
conmpetitive position of U S nanufacturers of fire and rescue equipnment on the
international market.

Approach:  Active participation in Study Goup neetings and "round-robin"
correspondence, permitting the FAA to affect the content and quality of proposals in a
wi de variety of airport rescue and fire fighting tactics. By presentation of enpirical
data from U S. airport operators, US. safety equipment industry and #.S.G. research,
the FAA influences ICAO proposals at the draft stage, ensuring that final products will
be both acceptable and in the U S. interest.

M | est ones: Date Due:

Provide the Secretariat with technical assistance

related to inplementation of the airport fire and

rescue portions of Amendnent 36 to Annex 14 and

draft revisions of Airport Services Manual, Part 1 Cct ober 1984

Proposed Amendnment to Annex 14, "Airports", by adding
Chapter 10 and sel ected changes in Chapters 1
and 9, as needed for clarity Decenber 1984

Status: Work continuing via correspondence and is expected to continue through 198%.

Not es:

Menber s:

Australia, Canada, France, U K., U S., IFALPA, AACC

Resour ces: ( Enpl oyee- Year s) FY 1985
Principal Oflce 0.3
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Date of Resune: 8/30/84 Preparing Organi zation: ALA-100
Program Area: International Cvil Aviation Oganization (LCAQ)
Project. Tatlle: Frequency Management Study G oup (FMSG)

Principal Ofice: Supporting Ofice(s):

M. Geral d Markey,, AES-500 AlIA, FCC, DCS, Nati onal

Manager (Acting), Spectrum Tel econmuni cations and .
Engi neering Division I nf ormati on Admi ni stration (NTIA)

Tel ephone:  426-3269

Project Description: Formed in 1975 to assist in the preparation of ICAO's position “
for the 1977 World Administrative Radi o Conference (WARC) and 1979 General WARC of the

I nternational Tel econmuni cations Union (LTU).. Extended in 1980 to assist ICAO in the
preparations for the 1983 and 1987 Mobil e WARCS.

The ITU is concerned with radio transm ssion frequencies and their allocation anong
users by category, e.g., aviation, maritine, conmercial.

Ob pectidees: To inprove international aviation safety through inprovenents in

comuni cations reliability and freedom from interference, such as FM broadcast
interference to aircraft reception of ATC communications and navigation signals, and to
ensure electromagnetic conpatibility between user services.

To align ICAO reconmendations with U 'S. national positions to reflect the
state-of-the-art system availability and to nitigate any econonmic inpacts on U.S.
manuf acturers (who presently produce the mpjority of international aviation's
communi cations equi pnent) and owners of U S. -registered aircraft.

Approach: Prior to presenting a position in this Study Goup, extensive deliberation
and coordi nation takes place within the U,S.6., (Supporting O fices above). CQur
proposals are usually the result of FAA actions within NTLA commttees, and user/
manuf acturer replies to FCC Notices in the Federal Register. The evolution of a
proposal often takes two to four years.

M | est ones: Date Due.:

Fornul at e ICAO position for European

Broadcast Conference on criteria for

future avionics equipnent operating in FM

range, and participate in conference. Cct ober - Decenber 1984

Provide aviation inputs to Mbile
WARC conference. 1987

St at us:

Not es:

Mermbers:
Argentina, Australia, China, France, lran, Japan, Kenya, Sweden, U.K.i} US, USSR,

and LATA

Resources:  (Enpl oyee- Years) FY 1985
Principal. Office: 0.1
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Dat e of Resune: 6/11/84 Preparing Organization: AlA-100

Program Area: International Cvil Aviation Oganization (ICAO)

Project Title: Harnful Interference Study G oup (HIRSE)

Principal Ofice: Supporting Ofice(s):
Robert A. Frazier, AES-510 ALA

Systems Engi neeri ng

Federal Aviation Admnistration

Tel ephone: 426-8531U

Project Description: Formed in June, 1978 to assist in preparation for the 1979

I nternational Tel ecommunications Union (ITY) Worl d Area Radi o Conference (WARQ) on
matters associ ated with interference in the frequency bands to be allocated to the
aeronautical services. Following the Conference it was continued to develop suitable
provisions relating to harnful interference, including the establishnent of neasurenent
techniques to ensure adequate protection, for insertion in the ICA® Annexes.

(bj ect i ves:

1. Work toward the devel opnent of realistic radiation linits for industrial,
scientific, and nedical (ISM) devices.

2, TO insure electromagnetic conpatibility between aeronautical services and other
services which operate in the sameor adjacent frequency bands.

roach: States have been requested to provide information concerning cases of
harnful interference and the neasures taken to counteract them These reports are to
be circulated for the information of all states, on a continuing basis. As fornmalized
sharing criteria are agreed upon, they will he included in fCAO® Annexes or other
appropriate publications.

M | est ones: Dat e Due:

None schedul ed for FY 1985

St at us:

Not es:

Members :
Australia, Canada, France, Italy, Japan, UK , US., USSR Zanbia, the Netherlands,
LATA

Resour ces: ( Enpl oyee- Year s) FY 1985
Principal Ofice: 0.1
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| NTERNATI ONAL PRQIECT RESUME v-18

Date of Resune: 87127184 Preparing Organi zati on: ALA-100

Program Area: International G vil Aviation O ganization (ICAD)

Project Title: Study Goup on Runway Surface Conditions

Principal Ofice: Supporting Ofice(s):
M. Leonard E. Muddi, AAG1 AIA, AFQ, AWS, ADL
O fice of Airport Standards

Tel ephone: 426-3053

Project Description: Fornmed in 1979 to assist the Secretariat in preparing
docunentation for the Aerodromes, Air Routes and Gound Aids (AGA) Divisional Meeting
(1981)) agenda item "Runway Brakiug Ac tiom™.

Fol | owi ng the 1981 AGA Meeting, the study group was continued to conplete two
addi tional tasks:

1. Revise the Airport Services Mnual, Part 2, Pavement Surface Conditions

2. Develop on ICAO Crcular on Interpreting Wt Runway Friction

Obj ectives: The FAA is pronoting the use of pavement friction measuring devices as a
means of assuring adequate maintenance is performed on runway surfaces in order to

assure safe conditions wherever U S.-registered aircraft fly. The U S. is pronoting
LCAO adoption of a uniform standard for friction neasurement so that friction indices
.ean be consistently interpreted by pilots when flying internationally from airport to

airport.

Approach:  The U S. exchanges data and information as this area is presently in an
evolutionary state. The U S. will be providing data to the group from joint FAA/ NASA

tests.

M | est ones: Dat e Due:
FAA/ NASA data submitted to study group Decenber 1984
Recommendations for criteria for friction February 1985

measuring equi prent

St at us:

Not es:

Members:
France, West Cermany, Sweden, U K., U S., IATA, IFALPA, AACC

Resources (Enpl oyee- Years) FY 1985
Principal Ofice 0.1
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Dat e of Resune: 6/1 1/84 Preparing Organization: AIA-100

Program Area: International Cvil Aviation Oganization (LICAQ)

Project Title: Study Goup on Security

Principal Ofice: Supporting Ofice(s):
Mr. Virgil L. Krethm, ACS-5 ALA

Special Assistant for Intelligence

M. Alan W. Read, ACS-190

Manager, Aviation Security Division

Tel ephone: 426-3520

Project Description: Formed in 1970 for an indefinite termto devel op a Security
Manual to aid States in preventing hijacking and other unlawful interference with Gvil
Aviation. The Manual is conplete but the Study Group continues to revise and update
security procedures and dissemnate recent security experience.

(bjectives: To insure that U S. know edge and unique expertise in civil aviation
security are inparted to all States. This enhancement of world-w de know edge and

i mproved security posture has and will continue to contribute greatly to international
flight safety, which inmpacts on us. citizens and aircraft.

Appr oach: Shortly after the formation of the Goup, two neetings were held and the
first issue of the document was drafted. Since then all work continued through
correspondence. Since the Goup now serves as "staff" for the t€AO Cvil Aviation
Security Oficer, the FAA provides input and coments on issues related to security,
and reviews material for Annex 17,

M | est ones: Dat e Due:
No plans for new guidance material or SARPS in FY 1985

Status: Work of the Study G oup continues inresponse to any issues related to
security which mayari se.

Not es:

Members:

Brazil, France, Switzerland, UK., US., AAQC, IATA, LFAIRR, ICPO (Interpol)
Resources:  (Enpl oyee- Years) FY 1985
(Principal Ofice) 0.1
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Dat e of Resune: 8/27/84 Preparing Organi zation: AEA-100

Program Area,: International Civil Aviation O ganization (LCAD)

Project Title: Study Goup on Simultaneous Operations of Parallel or Near Parallel
I nstrunent Runways (SOIR)

Principal Ofice: Supporting Ofice(s):
M. Richard W, Barker AlA, AFQ, ADL
Manager, Term nal Procedures Branch, AABO1

Air Traffic Service

Tel ephone: 426-8460

Project Description: Formed in 1981 to assist the Secretariat in devel oping
specifications and guidance nmaterial for simultaneous aircraft operations on parallel
and near parallel instrument runways, including the nininum distance between such

runways.

Obj ectives: Assure that the SARPS are compatible wth U S. standards. To reduce
separation distances for simultaneous operations on parallel or near parallel runways,
in order to inprove system airport capacity and yield attendant economc benefits.

Approach:  The FAA reviews comments originated by other group menbers and works toward
a consensus on inproved specifications and guidance reflecting preferred U.S.

procedures.

M | est ones: Dat e Due:
Revi ew and consolidate SARP materi al Cct ober 1984
Final review of SARP materi al April 1985

Status: At the February 27-Mareh 2, 1984,, neeting various memnbers were given the
responsibility to draft nmaterial to be incorporated into a SARP, The draft materials
were conpl eted July 1984.

Not es:

Menber s:

Canada, Dennmark, Frames) West Germany, U K ': U 'S., AACC, IATA, IFALPA
Resourcess: (Enpl oyee- Years) FY 1985
(Direct, in Principal Ofice) 0.1
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| NTERNATI ONAL PRQJECT RESUME V--211

Date of Resume: 7/18//84 Preparing O gani zation: ALA-1Q0
Program Area: International Cvil Aviation O ganization (LCAQ)

Prolieett Title: Study Goup on Surface Mowverment Quidance and Control Systens
(SMECS)

Principal Ofice: Supoorting O fice(s):
M. Bruce M. Singer, ACT-301 AIA, AAS, AFO
Aircraft and Airport Systens

Technol ogy Branch
FAA Technical Center, Atlantic Cty, N.J. 08405
Tel ephone: 482-4464

Project Description: Fornmed in the md 70"'s to assist the Secretariat in devel opi ng
SARPS and guidance material for taxiing control and guidance systems. Tasked to

devel op a Surface Myvenent Cuidance and Control 'Manual covering, in depth, material on
low visibility/high traffic operations, runway protection neasures and apron
managenent .

Obj ectives: To seek high Levells of ground safety by contributing U S. standards and
practices to the study group in order to assure U S. aircraft safety at foreign
airports conparable to that at U S. airports.

Approach: Mst work & acconplished via correspondence and the FAA member circul ates
U S. standards anmong S.G. menbers with a reconmendation that they be adopted.

M | est ones: Dat e Due:
Second Draft of New Manual on SMGCS Oct ober 1985
avai l able for review

Status:  Work will continue, via correspondence, until at |east 198®, to assenble a
final manual .

Not es:

Members: Australia, France, US., U K, AACC, IATA, LFAIRY, IFATCA

Resources: (Enpl oyee- Years) FY 1985
Principal OfIce: 0.1
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Date of Resune: 6/12/84 Preparing O ganization: ArA-100

Program Area: International Gvil Aviation O ganization (1€&0)

Project Title: Wnd Shear and Turbul ence Study G oup (WMEISH)

Principal Ofice: Supporting Ofice(s):
M. Lou Cusiimaioy, AFO-210 AR, ADL

Fl ight Technical Programs Branch

Air Transport Division,

O fice of Flight Operations

Tel ephone:  426-8uH2

Project Description: Forned in 1977, to devel op operational requirenments and standards
for equipnent and procedures for use in lowlevel wind shear and turbulence, and for
connected wind shear concepts, criteria, and wi nd shear terninology.

Obj ectives:

1. Focus on problems associated with |owlevel wnd shear and turbul ence.

2, Develop a circular and poster on w nd shear.

Approach: Al project activity by FAA has been carried out by correspondence.

M | est ones: Dat e Due:
There are no nil estones schedul ed i n FY 1985.

Status: No activity in nore than a year and none is now planned.

Not es:
U S. Menber believes study group should be terminated due to lack of activity.

Menber s:
Australia, U K, USSR U S., ICCAIA, IFALPA, IATA, WMO, the Netherlands, U K , USSR

U S., IAOPA, LFALPA, Spain

Resour ces: ( Enpl oyee- Years) FY 1985
Principal Ofice 0
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| NTERNATI ONAL PROJECT RESUME V.23

Date of Resune: 6/19/84 Preparing O gani zation: ArA-100

Program Area: International Gvil Aviation O ganization (ICAO)

Project Title: Frangible Aids Study G oup

¥

Principal Ofice: Supporting O fice(s):
M. Stephen A Canmisttisa, APNM-410 ArA, AAS

Approach and Landing Program

Navi gati on and Landing Division

Tel ephone: 426-338D

Project Description: Formed in 1981 to develop standards for visual and non-visual
aids at airports which will enable themto withstand environmental [oads and yet break
when struck so as to cause nininmal damage to aircraft.

(bj ecti ves:

1. TO assure that U S. -registered aircraft that fly to foreign airports will
experience a comparable level of safety to that at U S. airports with respect to
collision with objects.

2. To enhance the safety of take-offs and |andings by devel oping standards for
equi prent that will reduce damage to aircraft that strike them

3. Assure that standards which are developed for |ow inpact resistant structures
(LERS) WII apply to future MLS equi prent.

Approach:  Devel op standards and openly share the information wth Study G oup members.
Cl osely coordinate with the Goup on all phases of the assigned tasks to make the
specifications and guidance material nore specific, develop failure loads and a nethod
to evaluate new designs as they are developed in the future.

M | est ones: Date Due:
Submi ssion to ICAO of Draft Guidance Material Cct ober 1984
G oup Meeting to review draft gui dance material

for LERS Novenber 1984
Goup Meeting to finalize guidance material for LIORS May 1985

Status: Currently under preparation are draft manuscripts covering the new recomrended
gui dance material for the desi gn of LERS.

Not es:

Menber s:
Canada, West Germany, the Netherlands, New Zeal and, Sweden, U.S., Airport Association
Coor di nati on Council (AACC)

Resour ces: (Enpl oyee- Year s) FY 1985

Principal Ofice 1.0
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| NTERNATI ONAL PROJECT RESUME  y-241

Dat e of Resune: 6/19/84 Preparing O ganization: AfA-100

Program Area: International Cvil Aviation O ganization (£CAQ)

Project Title: study Goup on Take-off Obstacle Accountability Areas (SGION)

Principal Ofice: Supporting Ofice(s):
M. Charles W. Eul er, AFG-220 AlA

Manager, Air Carrier Branch

Air Transport Division

O fice of Flight Operations

Telleahmres: 426-8094

Project Description: Forned in 1982, to validate certain current criteria relating to
obstacl e accountability,

(bj ecti ves:

1. M establish validity of, and update, as necessary, the criteria presently in
Annex 6, Part |, "Operation of Aircraft - internatiomall Conmerieall Air Transport,"”
Attachnment €, Exanple 3, Paragraph 3, Take-Of Cbstacle Cearance Linitations, relating
to such factors as the lateral dimensions of the obstacle accountability areas to be
applicable at any point during the departure procedures in Instrument Meteorol ogical
Condi tions (IMQ) and/or Visual Meterelegiicall Conditions (VMC)..

‘2. Develop corresponding nmaterial to Annex &, Part 1l, "QOperation of
Aircraft-International General Aviation", for application of nulti-engine airplanes
over 12,56 pounds maxi numtake-of f wei ght.

3. To assure ICAO criteria conmpatible with U.S. standards in order to facilitate
operations by U S. airetrews i nvolved in international aviation by providing for a
comon, fanmiliar system from country to country.

Approach:  The work of the Geoup will be processed as much as possible through
correspondence.

M | est ones: Date Due:

Revi ew of Annex 6, Part | Conpl eted Novenber 1984
Draft Update for Annex 6, Part | June 1985

St at us:

Not es: First meeting of study group held in June 1984.

Menber s:

Canada, France, West Gernany, the Netherlands, T.$., UK , IATA, IFALBA
Resour ces: ( Enpl oyee- Year s) FY 1985
Principal Ofice 0.0
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Date of Resune: 6/19/84 Preparing Organization: ArA-100

Program Area: International Cvil Aviation Organization (TR0)

Project Title: Enroute Obstacle Clearance Criteria Study G oup (ERQGCSG)

Principal Ofice: supporting Ofice(s):
Mr. Thomas H. Quimlan, AFO-230 AlLA

Air Transportation Director

Ofice of Flight Operations

Fl i ght Procedures Standards Bramch

Tel ephone:  426-8277

Project Description: Formed in Decenber 1982, but not yet active, to devel op enroutte
obstacl e clearance criteria for flight navigation by NDR/VOR.

Obj ectives: FAA will endeavor to assure ICAO criteria similliar to U S. standards in
order to facilitate operations by U S air crews involved in international aviation by
providing for a comon, faniliar system from country to country.

Approach:  FAA has subnitted copy of US. criteria (Chapter 17of TERPS) to study
growp, suggesting that group recommend their adoption.

M | est ones: Date Due:
G oup Review and Comments on U.S. TERPS, Chapter 17 February 1985
St at us:

Notes:  The prescribed working method of group is through correspondence, meeting held
only if absolutely necessary.

Menbers:

Argentina, Australia, Canada, France, U S., IATA, IFALPA

Resour ces: ( Enpl oyee- Year s) FY 1985
Principal Ofice 0.0
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Date of Resume: 8/30/84 Preparing Organi zati on: AIA-100

Program Area: International Cvil Aviation O ganization (LCAQ)

Project Title: Study Goup on Volcanic Ash Varnings

Principal Ofice: Supporting Ofice(s):

Dr. WIiliamS. Smth, ASF-201 ALA

Safety Analysis Division NOAA/ Nat i onal Weat her Service
Tel ephone:  426-8256 AEE

Project Description: Established in 1982 to devel op gui dance and procedures relating
to the presence of volcanic ash in operating airspace. This includes detecting,
observing and reporting of the clouds, forecasting and tracking novenments and the

i ssuance and cancel lation of warnings to aircraft crews. For the safety of U.S.
aircraft, as well as foreign aircraft, the U S. has been tracking vol canic produced
clouds worl dwi de and has been issuing international NOTAMs.

(bj ecti ves:

1. Support devel opment of air transport safety by reducing aircraft exposure to
hazards presented by vollanie ash cl ouds.

2. Help other States to develop capability to detect and track vol canic clouds so that
they will nonitor their own airspace and relieve the U S of this self inposed
responsi bility.

Approach: FAA's work is primarily in the area of tracking volcanic ash clouds, issuing
international NOTAME, and presenting papers on the subject to the Study G oup.

M | est ones: Dat e Due:
Review of U.S. technical papers conpleted. January 1985

Status: The Study Group formally comrenced work on March 16, 1983. The U. S. has
provided the study group with technical papers for review.

Notes: Formal /Informal Agreement with NOAA to provide Weather Services in accordance
wi th recomendations of the LCAO Secretariat.

Menber s:

Australia, China, U S., IATA, LFALPA

Resources: ( Enpl oyee- Year s) - FY 1985
Principal Ofice 0.1
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| NTERNATI ONAL PRQJECT RESUME V=27

Date of Resune: 6/21/84 Preparing O ganization: AlfA-100

Program Area: International Cvil Aviation Oganization (LICAQ)

Project Title: Extended Twin Operations (ETOPY) Study G oup

Principal Ofice: Supporting Ofice(s):
M. Jetalld M. Davis, AFO-210 AA, ANM-100

Manager, Flight Technical Programs

Air Transport Division

O fice of Flight Operations

Tel ephone: 426-8452

Project Description: Formed in June, 1983to0 assist the Secretariat in devel oping
operation and airworthiness criteria and provisions for extended range operations of
tw n-engi ne conmeriieall air transport planes.

Obj ectives: To discourage ICAO attenpts to devel op ETOPS operati ons and airworthi ness
st andar ds. The U.S. is working closely with the French and British to devel op common
certification standards.

Approach: Maintain very close liaison with U.K./CO¥y, and France//DGCA to0 ensure
ai rworthi ness standards for extended tw n-engine aircraft operations (ETORS) are
conmpatible anong the nmanufacturing States.

M | est ones: Dat e Due:
Notice of Availability for Public Comment of Draft
Advi sory Circul ar on ETOBS Published by FAA Cct ober 1984

Status: Further neaningful ICA® action is doubtful. The Study Goup has conpleted its
effort. The ANE sent a letter to select ICAO nenbers asking for responses to queries
on the subject and a proposed standard.

Notes: When agreement on airworthiness standards is reached by major manufacturing
States, ®xm@action will becone academ c.

Member s:

West Germany, U. K., France, U S., IATA, IFALPA

Resources:  (Enpl oyee- Years) FY 1985
Principal Ofice 0.1
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Date of Resune: 6/19/84 Preparing Organization: ADL-15

Program Area: International Gvil Aviation O ganization (ICAQ)

Project Title: Aeronautical Speech Grcuit Switching and Signalllimgy (ASCSS)
Study G oup

Principal Ofice: Supporting O fice(s):

M. WIliamTitus, ABL-15 APM

Office of the Associate Adnministrator
for Devel opment and Logistics
Tel ephone:  287-0007

Proj ect Description: Devel opnent of ICA® Standards, Recommended Practices and guidance
material f or swi tching and siignallllimg for air traffic services (ATH) speech circuits,
as a prerequisite to evolving into a network concept to satisfy ATS speech requirenents
in a rmore rational and cost effective manner. Formed early in 19&ifor an indefinite

peri od.

(oj ect i ves:

1. To ensure enhanced efficiency in the provision of ATS, and in the use of ATS
resour ces.

2. Provision of communications capabilities in locations not otherw se affordable,
resulting in enhanced safety for U S. aircraft which presently fly in these areas.

Approach: Pronpte the adoption of internationally recognized standards in the interest
of equiprment availability and considerations of econonies of scale.

M | est ones: Dat e Due:

Counci| approval of proposed amendments to
Annex 10. Decenber 1984

Status: Subject to Council approval of pending proposed anmendnents to Annex 10,the
work of the ASCSS study group is conpleted.

Not es:

Menbers: U. K., Austria, Australia, France, Argentina, Japan, U.S.A, IFATCA

Resources ( Enpl oyee- Years) FY 1985
Principal Ofice 0
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Date of Resune: 6/19/84 Preparing O gani zati on: ArA-100

Program Area: International Gvil Aviation O ganization (£CAO)

Project Title: North Atlantic Traffic Forecasting Goup (NAT/TFG)

Principal Ofice:

Robert Bowles, APO-110

Ofice of Aviation Policy and Plans
Tel ephone: 426-30B

Supporting O fice(s):

Project Description: Formed in 1965for an indefinite period to devel op annual
forecasts of air traffic over the North Atlantic and between North Americaand the
Cari bbean area. Annual five-year forecasts are provided for total passengers and total

aircraft novenents.

Chbj ectives: This group's objective is to assure effective and efficient utilization of

resources by providing the various user

countries and their air carriers that fly the

North Atlantic, and the North Atlantic SystemsPl anning G oup (NAT/SPG),, a reasonabl e

forecast for planning and decision-neking.
carriers will stand to substantially benefit

As the U S

is a major user its air
from having this information avail able.

Appr oach: Using data obtained from NAT Provider
statistics, the Goup has produced an historical

States and LATA North and M d-Atlantic
statistical data base of annual

passengers and annual novements. Data counts are taken twice yearly, July and
Novenber, to update data base and five year forecasts are produced by anal ytical

met hods.

M | est ones: Date Due:
Process July 1984 dat a Cct ober 1984
Process Novenber 1984 data February 1985
19th Annual Meeting and Forecast May 1985

St at us:

Not es:

Menmbers: U S., flK., Portugal, Canada

Resour ce (Enpl oyee- Years)’ FY 1985
Principal Ofice 0.1
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Date of Resume: 7/12//8% Prepari ng Organi zati on: AILA-120

Program Area: International G vil Aviation O ganization (LCAD)

Project Title: TCAO North Atlantic Systens Planning G oup (NAT/S®G)

Principal Ofice: Supporting Ofice(s):

M. John Matit, ATA-120 FAA© AVS, ADL, AAT

Ofice of International Aviation | nt eragency: DOS, CAB, DOC, DOD, FCC,
Tel ephone: 426-3210 and NTSB

Industry: ATA, ALPA, NBAA, ARINC

(The NAT/SPG Menber is assigned to
AIA under an agreenent between
AVS, ADL, AAT, and AIA.)

Project Description: Formed in 1965 for indefinite period. A continuing project: to
devel op and obtain IGIA approval for U S. spokesman in matters discussed in the Goup,
then defend these positions as U S. spokesman in the Group. To participate, in
cooperation with AFO and AAT, in the managenent and planning for the North Atlantic
system including the formulation of performance assessnents, corrective actions and

i mpl ementation of new technol ogy.

Obj ectives: Participation in NAT/SPG pernmits the U.S. to take part in the management
of the entire North Atlantic airspace, including airspace where other States provide

air navigation services. Insures that US. safety requirenments are net; U S. national
"interests and those of U S. operators are advanced, including well-being of US. half
of 20 million passengers and $40-50 billion in annual revenues. US nilitary traffic

is facilitated.

Appr oach: Primary action mode is through neetings of the Goup. Proposals for
corrective actions or inprovements are usually formulated by Menbers via the
consultative process and approved by IGIA. System managenent is performed via
correspondence and tel ephone/tel ex contact with other Menbers and the U K central
monitoring agency. Investigations of performance deficiencies are coordinated and
devel oped for use at Group neetings for assessnent of corrective actions. Long-range
planning is perforned at neetings and via correspondence. Technol ogi cal devel opnents
are nonitored for possible use in the system

M | est ones: Dat e Due:
U S. Assessment of System Performance Conpleted January 1985
Next Meeting Prep February 1985
U S. Formulate Automatic Dependent

Surveill ance Concept March 1985
NAT/SPG Meeting (Paris) April 1985

Status: Unexpected deterioration of system performance may require unschedul ed
meeting to fornulate required system changes.

Not es:

Menbers: U K., Canada, Ireland, Portugal, U.S.A, Iceland, France, the Netherlands

Resour ces (Enpl oyee- Years) FY 1985
Principal Ofice oO1.55
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Date of Resune: 6/19/84 Preparing Organi zati on: ArA-100

Program Area: International Givil Aviation Organization (ICAD)

Project Title: 7th ICAO European Regional Air Navigation (RAN) Meeting

Principal Ofice: Supporting Offfiecs{(s) :
M. Steven Zaidnan FAA Ofices: AEU, AAT, ADIL, AFQ, AAS
Manager, |International Planning Interagency: DOC, DOD, DOS

and Anal ysis Division, ArLA-100
Ofice of International Aviation
Tel ephone:  426-3230

Project Description: Prepare U S. position for the 7th £1CAO Eur opean Regional Air
Navi gation Meeting to he held in Paris, France, November 12-23,1985

Obj ectives: Participate, on behalf of US aviation, in the examnation of the new FUR
regi onal planning process and the planning of specific measures designed to inprove
airspace organization and traffic flow in the EUR Region.

Approach:  As the assigned principal office, ArA-100 will establish a preparatory group
which will meetto discuss the organi zati on and agenda for the neeting when these are
received fromfCAG. Agenda items will be assigned to the appropriate FAA and other
agency offices to develop U S. positions. A US. delegation prepared to present and
defend the U S. positions will be suggested to the Departnment of State.

M | est ones: Dat e Due:
(1) Est abl i sh peparattemy groups and assign

responsi bilities. January 1985
(2) btain concurrences of U S. position, Cct ober 1985
(3) Subnmit Meeting organi zation analysis and

proposed U S. del egation. Cct ober 1985
(4) Represent U S. in neeting - present and defend

U S. positions. Novenber 1985
(5) Furnish report on neeting and arrange

foll owthrough action. Decenber 1985

Status: The European Air Navigation Planning Goup (EANP@) has been preparing
docunentation for the neeting. AEU and AIA have participated in the preparation and
will attend future EANPG neetings as appropriate.

Notes: The primary function of their meeting will be to review and approve for Council
consi deration the proposals of the EANPG ~ there will be little opportunity to
i ntroduce anything new.

Regi onal planning group neetings by the EANPG prior to the European RAN neeting is a
precedent setting initiative; if adopted for other RAN meetings, the additional
requirenents to cover these preparatory sessions will necessitate greater resources and
travel commitments by all partici pating States.

Resources:  (Empl oyee- Years) FY 1985
Principal Ofice: AIA 0.2
AEU 0.4
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Date of Resune. 8128184 _Prepari ng Organi zation: AEU-500

Program Area: International Gvil Aviation Organization (ICAO} ,_ _ _

Project Title: European Air Navigation Planning G oup (EANPG)

Principal Ofice: Supporting Ofi cé(s):
M. Carl P., Dean FAA Offices: AllA, AAT "
Air Traffic Staff | nt eragency: IGrA, DOD

Europe, Africa and Mddle East Ofice

Tel ephone:  Autovem: 793-2732
Conmerci al : (Brussels) 32-2/513.38.3®, Ext. 2732

1 1 O- —— —

Project Description: This group, created in 1971, provides the ndChI nWy_ in the
European region to pernit the maintenance of an effective continued planning effort in
the interval between full scale Regional Air Navigation (RAN) neetings.

Ohjectives: (1)) To attenpt to nodify any changes to ICAO's European Regional Air

Navi gation Plan that might create unfavorable conditions for the U S. Government or its
registered aircraft;: both civil and mlitary. (2) To provide technical advice as an
interested state to matters discussed by EANPG.

Approach:  The FAA nmenber attends neetings and presents Techni cal information and dat a,
offers proposals that will protect or inprove U S. aviation positions; and acts as
coordinator for involved stateside offices.

M | est ones: Dat e Due:

(1) Approve |ist of working papers to be
presented by EANPG to the 7th European

Regi onal Air Navigation (EUR/7) neeting (Acconpl i shed)
(2)) Review and approve working papers identtiiffiis

in My 1984 for EUR/7 Decenber 1984
(3) Review and approve working papers from

contributory bodi es and EUROCONTIROL f or EUR/7 Vay 1985

2

Status: Attend future neetings off EAREEamd provide input for U S position at EBR?Z.

Not es:

Menber s: Al ICAO European region menber states.

Resources:, (Enpl oyee- Years) FY 1985
Principal Ofice: AEU-500 .4
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| NTERNATI ONAL PRQJIECT RESUME V-33

Date of Resume:. 8/30/84 Preparing O gani zati on: AEU-500

Program Area: International CGvil Aviation O ganization (LCAQ)

Project TitTe: Navigation Alds and Area Navigation Wrking Goup (NARG)

Principal Ofice: Supporting Ofice(s):
M. Carl P, Dean FAA O fices: AIA, AAT
Air Traffic Staff I nt eragency: None

Europe, Africa and Mddle East Ofice
Tel ephone:  Autowam: 793-2732
Commercial : (Brussels) 32-Z/513.38.30, Ext. 2732

Project Description: Created in Decenber 1983 by EANPG, this group in to reviewthe
criteria for the deployment of radio navigation aids and to study the possible use of
area navigation equipnent, including the inplementation of area navigation routes, in
tihe European region.

bj ectives: (1) Provide technical information and share experience gained by U S.
with area navigation.

(2) Provide proper input to help create an efficient and useful area navigation plan
for the European region.

Approach: The FAA nenber attends neetings and presents technical information and data,
offers proposals that will protect or inprove U S aviation positions, and acts as
coordinator for involved stateside offices.

M | est ones: Date Due:
(1) First neeting of NARG June 1984 (Acconpl i shed)
(2) Revi ew subgroup's work and prepare for

second neeting August 1984 (Acconplished)
(3) Second neeting of NARG Sept enber 1984

Status: Attend future meetings of NARG and provide technical and historical
assi st ance.

Not es:

Menber s: France, Federal Republic of Germany, Italy, The Netherlands, Spain,
Switzerland, United Kingdom U S. A, EUROCONTROL, IAGPA and IATA.

Resour ces: (Enpl oyee- Years) FY 1985
Principal Ofice: AEU-500 2
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| NTERNATI ONAL PRQJECT RESUME V-34

Date of Resume: 8/28//84 Preparing O gani zati on: AEU-500

Program Area: International G vil Aviation Organization (ICAD)

Project Title: European Air Navigation Planning G oup (EANPG) Wrki ng G oup
on EUR ILS/MLS Transition (IMTEG)

Principal Ofice: Supporting O fice(s):
M. Bennett Flax FAA Ofices: AIIA, APM
Air Traffic Staff I nteragency: None

Europe, Africa and Mddle East Ofice
Tel ephone:  Autowem: 793-2734
Commercial : (Brussels) 32-2/513.38.30, Ext. 2734

Project Description: The IMTEG is devel opi ng guidelines for the introduction of MLS
into the European region. It ains to produce a coherent, cost-effective plan for the
European transition fromILS to MLS.

(bj ecti ves: To support timely European transition fromILS to MLS.

Approach:  The U.S. nenber attends meetings and contributes information based on the
FAA's experience in MLS devel opment and inpl enentation.

M | est ones: Dat e Due:
(1) First neeting of IMTEG March 1984 ( Acconpl i shed)
(2) Schedul ed second neeting of IMTEG Cct ober 1984

Status: The working group is circulating two questionnaires; one soliciting
information on the plans of states for introduction of MLS ground equi pnent, and the
ot her soliciting infomnatiiom on the plans of aircraft operators for introduction of MLS

avi oni cs.

Not es:

Member s: Bel gium Finland, France, Federal Republic of Germany, Italy, The
Net herl ands, ; Spain, United Kingdom United States, IATA, LAGPA, and IFALPA. Finland
al so represents Denmark, Norway and Sweden.

Resources: (Enpl oyee- Years) FY 1985
Priinciimall Office: AEU-500 .15

54



| NTERNATI ONAL PROJECT RESUME  ¥=35

Date of Resune: 6/19/84 Preparing Organi zati on: ArA-100

Program Area: International Cvil Aviation O ganization (ICAQ)

Project Title: Evaluation of New Procedures of the Interagency Goup on International

Avi ati on (IGIA)

Principal Ofice: Supporting Offfies{(sg) :
M. Steven Zaidnamn FAA O fices: AVS, ADL, AAT, AGC

b Manager, |International Planning I nteragency: DOT, DOS, DCD, DOC, CAR,

and Anal ysis Division, AIA-100 and NTSE

Ofice of International Aviation
Tel ephone: 426-3230
Project Description: Evaluate new procetlmess of IGLA Executive Secretariat, which
screens incomng material, nanages process of developing a draft U'S. position, creates
communi cation channels between agencies and |levels within agencies, and assigns
responsi bilities of other offices over their aspect of the case under review
(hj ecti ves:
1. Evaluate reduction of paperwork.
2. FEvaluate achievenment of policy focus.
3. Fvatuate increased capability to take prospective instead of reactive actions.
Approach:  The new L&A coordination process will he reviewed and nodified as
experience indicates, starting at the beginning of the FY, and after nine twonths
experience with the system as a whole, an assessment report will be issued: 1)
conparing the number of documents circulated vs. what woul d have been; (2) catal ogi ng
and analyzing system failures; (3) assessing resource expenditures in terms of
personnel and copies; and (4) interview ng IGrA nmenbers querying themon (a) operation
of systemin general and (b) any increase in awareness and its affect.
M | est ones: Dat e Due:

& Eval uati on Report Conpleted July 1985
| mpl ement Additional Mdifications (if needed) Cct ober 1985

Status: fide new IGIrA procedures replace the old ones, which becane outnpded because of

managerial and program changes. A study was conducted in early 1984and its

recommendations inplemented later that year to increase IGrA's effectiveness in
gathering the views of agencies, in using those views to create a .8, position, and
to create a policy focus on technical nmatters concerned with international aviation.

Not es:
Resour ces ( Enpl oyee- Years) "~ BY 1985 - -
Principal Ofice 0.3
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| NTERNATI ONAL PROJECT RESUME  v-36

Date of Resune: 6/19/84 Preparing Organization: ArA-130

Program Area: International Civil Aviation O ganization (ICAQ)

Project Title: fCAD 26th Assenbly

Principal Ofice: Supporting Ofice(s):
M. Steven Balidnmm FAA Offices: AAT, ADIL, AVS, AGC
Manager, International Planning | nt er agency: DCs, DOD, DOC

and Anal ysis Division, ALA-100
Ofice of International Aviation
Tel ephone:  426-323D

Project Description: The ICAO Assenmbly is a neeting convened in Mntreal every three
years to establish the organization's budget and policies for the next triemnium. The
Assenbly also elects the menbers of the ICAO Council. Al contracting States are
eligible to attend. Extraordinary sessions are convened as necessary.

(bj ecti ves:

U S. CGovernment objectives include:

1. Restrict the growth of the ICAO budget.

2, Limitthe technical work programto itens of worldw de significance.
3. The election of the U S to the ¥€AO Council, Category | State.

Approach:  The FAA will provide guidance to the U S. Menber of the £CAG Air Navigation
Comm ssion as the ANC conducts its review (mandated by the 24th Assenbly) of the £CAO
Techni cal work Program and devel ops recommendations for the next triempiim,. This will
also be the technical input to the devel opnent of the U S. position on the tCA® budget
which will be developed by the DOS. FAA will mintain the position that the technical
work program should be restricted to itens necessary for the safety and efficiency of

international aviation.

M| est ones: Dat e Due:

ANC Revi ew of Technical Work Program Begun Cct ober 1984
ANC Revi ew Conpl et ed June 1985

U S. Response to ANC Devel oped Work Program Conpl et ed Sept enber 1985
Draft U S. Position on £CAO Budget Conpl eted Decenber 1985
26th Assenbly Cct ober 1986

Status: Due to the activity on KAL 007, the Air Navigati on Conmisiiem has not started
its work on reviewing the technical work program It is expected that the earliest
date for ANC beginning their review would be the Fall of 1984,

Not es:
Resour ces (Enpl oyee- Years) FY 1985
Principal Ofice 0.1
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| NTERNATI ONAL_PRQJECT RESUME =37

Date of Resunme: 7/12/84 Preparing O gani zati on: AIA-100

Program Area: International Gvil Aviation Organization (LCAD)

Project Title: Assessment of UW,S/FAA Participation in ICAO G oups
(Committees, Panels and Study G oups)

Principal Ofice: Supporting Ofice(s):
M. Steven Zaiidnman FAA OFfices: AAT, ADL, AVS, AGC, ARP,
Manager, International Planning
and Anal ysis Division, ALA-100
O fice of International Aviation
Tel ephone:  426-3230

Project Description: Assess the need and desireability for U S./FAA participation on
each presently constituted ICAO group (committee, panel and study group). This may
include the devel opment of criteria which can be used to assess the desireability and
extent of continued U S./FAA participation. This project will take into account such
factors as U.S./FAA objectives, group purpose, progress, and FAA budgeting constaints.
The methodol ogy will be used to assess participation in ongoing groups as well as in
new groups.

Obj ectives:

1. To ensure the efficient use of U S./FAA human and financial resources in
international prograns.

2, To ensure that U S./FAA participation in IECAO groups is based upon sound political,
technical, and fiscal reasoning.

Appr oach: Review in depth each ICAO group with U S. nmenbers and FAA managenment using a
criteria check-list. The criteria will be used to develop an ordering of desireability
for participation. The procedure will take into account technical, political, and
econonmi ¢ factors requiring either mandatory participation or non-participation in
certain groups.

M | est ones: Date Due:
Devel opnent of criteria conpleted Decenber 1984
Revi ew of groups conpleted April 1985
Recomrendations for degree of participation/

non-participation conpleted June 1985
Coordination with DOS conpl eted July 1985
Stat us:
Notes:
Resour ces: (Enpl oyee- Years) FY 1985
Principal Ofice: 0.3
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I NTERNATI ONAL  PRQJECT RESUME V-38

Date of Resume: 8/2B/84 Priegparing O gani zation: AEU-500

Program Area: North Atlantic Treaty Organization (NATO

Proiiectt Tiitle: Conmittee for European Airspace Coordi nation (CEAQ)
and sel ect Wrking G oups

Principal Ofice: Supporting Ofice(s):
M. Lonnde Parrish FAA Offices: AIA, AAT
Manager, Air Traffic Staff I nteragency: IGIA, DOD

Europe; Africa and Mddle East Ofice
Tel ephone:  Autowam: 793-2730
Commercial : (Brussels) 32-2/513.38.3®, Ext. 2730

Project Description: Participate in all matters involving NATO planning, programing
and inplenentation of NATO airspace managenent and utilization.

hj ecti ves: Ensure that planning and inplenentation of airspace management
requirenents and progranms in support of NATO s overall mission take into consideration
both U S. civil and mlitary interests and that such plans and prograns are devel oped
in accordance with the highest safety standards of airspace utilization.

Approach:  The accredited U'S. Gvil Delegate (AEU-5@®) and the accredited U S
Mlitary Delegate (DOD) will develop proposed U S. positions of CAEC agenda itens for
IGIA cl earance, defend these positions in each CAEC plenary and through del egat ed
representation in select CEAC subgroups, such as Conmuni cation/ Navi gation (Com/Naw) ,
Air Traffic Services during Tinmes of Tension and War (ATSTIW),, and such ot her CEAC
wor ki ng subgroups as may be pertinent to U S civil and mlitary interests.

M| estones: CEAC plenarys are convened tw ce yearly, early June and m d- Novenber.
CEAC working groups neet at various times throughout the year to acconplish assigned
tasks and subnit reports for CEAC approval during plemamyss.

Dat e Due:

(1) Establish coordination nethod for devel opnent

of U S. position on CEAC business itens Acconpl i shed
(2y Establish U.S. position for Novenber 8-9, 1984

CEAC Pl enary Cct ober 15, 1984
(3) Present and defend U S. position in plenary Novenber 8-9,, 1984
(4) Furnish report on plenary and arrange necessary

fol l owup action Noverber 10, 1984
(5) Review pertinent subgroup activity March 15, 1985
(6) Develop U.S. position for Spring CEAC Pl enary May 15, 1985

Status: The nost recent CEAC plenary was held on June 18-19, 1984, the plenary report
was submtted on June 20, 1984. Next ComMNav neeting schedul ed for Septenber 24-27,
1984.,

Not es:

Menbers:  Norway, Sweden, Dennmark, U K, The Netherlands, Belgium FRG, France, Spain,
Portugal, Italy, Geece, Turkey, Canada, U.S.

Resources: (Enpl oyee- Years) FY 1985
Principal Ofice: AEU-500 0.2
DOD/ USAF XQORF
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VI. | NTERNATI ONAL Al RAORTHI NESS CERTI FI CATI ON.
Bl LATERAL Al RAORTHI NESS AGREEMENTS

CGENERAL

o

Bilateral Airworthiness Agreenents (or "BAA's"™) are governmemtt—tto—
government "Executive Agreenents", concluded by the Departnent of
State.

BAA's are technical, not trade agreenents. They are intended only to
facilitate the reciprocal acceptance of test results, certificates, or
mar ks of conformty issued by the airworthiness authoriittw of the
exporting country.

Wthout such arrangenents, product nmanufacturers could incur a
substantial, wunnecessary burden of repetitive certification testing and
analysis for each inporting country, wthout recognition of the efforts
conpleted for domestic certification. The BAA's are intended to reduce
these burdens by facilitating liaison between the FAA and the foreign
airworthiness authority, to ensure that the airworthiness (safety)
standards of the inporting country are satisfied through maxi mum use of
the exporting country's certification system

At the bottomline, BAA's are the mechani sm under which the FAA can
efficiently secure authenticated technical information to make credible
findings that foreign products nmeet U S. airworthiness standards.

There are no U S. statutes, FAA regulations, international agreenents or
conventions that require a BAA to exist with the inporting country for
export of U S. -manufactured aeronautical products. In fact, nmany

U. S.-manufactured civil aeronautical products are exported to and
accepted by nmany countries which have not entered into a BAA with the
U.S. Countries do not usually seek, nor does the US. encourage, BAA's
unl ess the other country has an aeronautical product manufacturing

industry and desires to export such products to the US.

A two-step process follows State Department receipt of BAA requests from
foreign governnents. A policy review is first conducted by the Policy
Level Goup (Deputy Assistant Secretary l|level and above) within the

I nteragency Goup on International Aviation (LGIA).. Only when a
favorable policy decision is reached, is FAA asked to evaluate the
requesting country's technical readiness for a BAA of the scope

request ed.

The U.S. currently has 24 BAA's (See Table VI-1). Product coverage
varies, largely depending upon the scope of the BAA partner's industry
and airworthiness authority.

In the 197*s, the U S. nodernized BAA's with nmajor manufacturing
countries to deal with the inport/export of aircraft fromto "third"
countries, (i.e., not the country of manufacture), and the grow ng
mul tinational design, development and production of aeronautical
product s.
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0 The late 1970'sal so brought new BAA's with countries (e.g., Brazil,

o

Si ngapore) which found U S. custoners for their aeronautical products.

O her countries (e.g., Indonesia, China) now have U S. customers or
joint arrangements pending with U'S. nanufacturers. Several requests
for new or expanded BAA's are being reviewed or are anticipated
shortly.

Mul tinational aeronautical projects now involve fromtwo to as nany as
five separate countries, prinme nmanufacturers and airworthiness
authorities. The | ease, charter, interchange and resale of transport
and business aircraft continue to rapidly expand. To cope, further
moder ni zat i on/ expansi on of current BAA's is planned.

FAA MAJOR POLI CY THRUSTS

o

Moder ni ze BAA arrangements and FAA certification policies/practices, so
FAA can continue to make credible findings of conpliance with U S.
airworthiness for all products, including conplex nultinational
progranms, for which FAA has accepted an application for TC or other
approval .

Ensure that U S. airworthiness standards remain the nost advanced in the
world, and the baseline for commonality discussions with the European
Joint Airworthiness Requirements (JAR) G oup and others.

Avoid potentially costly interpretive differences anong airworthiness
authorities on the FARs thensel ves, and between the FARs and
corresponding sections of the JARS or other national standards of ngjor
i mporting countries.

Conduct a thorough policy analysis, by the responsible U S. Governnent
agencies, of each foreign request for a new or expanded BAA

Pronote prima facie acceptance of U S. certification by other countries,
thus avoiding costly certification to several, differing, national
st andards.

Begin airworthiness certification programs (under prdesstimees of current
bilateral airworthiness agreements) on foreign products, after
confirming that there is a bona-fide U S. custoner.

Expand BAA's with major manufacturing countries, and other countries
whose airworthiness authorities exercise sufficient control over
donestic maintenance facilities, to cover the reciprocal acceptance of
mai nt enance performed on aircraft and conponents. Expand BAA's with
conpetent countries to include reciprocal acceptance of environnental
conpliance certification,
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FAA NAJOR PROGRAM ACTI VI Tl ES

o Begin BAA nodernization by concluding a conprehensive new BAA between
the U.S. and Canadian Governments, and a separate set of detailed BAA
i npl enentation procedures to be contained in a FAA Canadian Air
Transport Administration (CATA) docunent.

o Conclude sinilar broad governnent-to-government BAA's and nore detailed
FAA/foreign civil airworthiness authority BAA inplenentation procedures
documents with other major nmanufacturing countries.

o Conplete study of the issues and ranmifications of FAA airworthiness
certification of aircraft assenbled in a foreign country from parts
and/or major conponents produced in the U.S. Decide FAA's position on
requests of this type.

o Change FAA's certification policies/practices as necessary to insure
that adequate certification procedures are consistently applied in
response to the increasingly diverse nultinational involvenent in
aircraft design, devel opment, production and use.

o Haploy the new "nodel" BAA's to: 1) reduce costs to the FAA in
monitoring foreign repair stations; and 2) reduce FAA and manufacturer
costs by adding reciprocal environnental conpliance certification to
BAA's with countries whose civil airworthiness authorities are qualified
to make such certifications.
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| NTERNATI ONAL Al RWORTHI NESS  CERTI FI CATI ON

Contents

| ntroduction

Matrix chart listing each current U S. Bilateral Airworthiness Agreement 1f
(BAA), and its scope of coverage.

List of Major Foreign Type Certification Projects

List of Civil Airworthiness Authorities in BAA Countries
Resunmes on:
FAA Princi pal
Ofice Resune #

- Developing a "nodel" nodernized BAA

with Canada AWS~1 V-1
- Moderni ze and Expand Sel ected BAA's

with other mmjor manufacturing countries A¥S-1 ViI-2
- FAR/JAR Standardization Meeting AVB~1 V=3
- Rotorcraft Certification Requirenents

Coordination with European Airworthiness

Authorities Steering Conmittee (AASQ) ASW~100 Vi-4
- I ndonesia's request for a new BAA AVS~1 V-5
- Anticipated Requests for New

BAA's (People's Republic of China) AUS-~1 VI~6

FM Advi sory Circul ar 21-18, dated 8/20/82 contains the texts of all 24
current U.S. Bilateral Airworthiness Agreenents. Copies may be obtained from
the O fice of Airworthiness (AWS~10@)) at phone nunber (202)-426-83192.
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EXHLAWATION OF THE NOSES:
1. Gliders only,

2. The U.S. has bilateral alrestbhivess agreements with these countries wmich
provide for the reciprocal acceptance of certificates of conformity for

(i.e., materials, parts, and s&assemblies) produced within the
limits of each particular bilateral.

a. An agreement exists between the moffatturers in the importing amd
exporting oounttries; and

b. The oamponent is of such comgllexity that a determination of conformity
cannot readily be made by the manufacturer in the ifgorting coantry; and

c. The airworthiness authorities of the importing ocoumtiry have nattifiz
the airworthiness authorities of the exporting country of the giliadklke

design, test, and guadlity obdlitroll requirements and then only if the authority
of the exporting ocountry is willing t6 indextdke the task.

3. The U.S./New Zealand Bilateral. is limited to --
a. Export fmon New Zesdland t6 the U.S:

(1) Fixed-wing aircraft constructed in New Zealand mat exceeding a
maximum weight of 12,500 pounds;

(2) Spare (replbmemant) parts for fixed-wing aircraft constructed in
New Zealand which do n& exceed a maximum weight of 12,500 pounds:

(3 ) Appliances for use on civil aircraft;

(4) Spare (replacement) parts for these appliznces used on civil
aircraft: and

(5) Compomenmtts for fixed-wing aircraft not exceedHddg 12,500 pounds.
b. Export from U.S. to New Zealand:

(1) ussS—cotstrotted civil aircraft, in all categories;

(2) U.S...comsthmisteall aircraft engines, and propadllers:;

(3) Spare (replacement) parts for sudh aircraft, aircraft engines, ahd
propellers:

(4) Agglitances for use on civil aircraft;

(5) Spare (replacement) parts for those aphtianees for use on civil
aircraft; and
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(6 ) Componentts for use on civil aircraft and related products.

4. Mese bilaterals conttain a third-party coumttry provision which provides for
impmrt/export certification of pmodiuctffparts therefor by the civil air
authorities of a ewmntry other than the country of manufacture. In these
instances, the exporting coontry must ceettify that the products/parts therefor
conform to the &sign e bp the certificate or approval of the importing
oounttry (which would be other than country of manufacture) and that the
products/parts therefor are in ptoper state of airworthiness. This provision
only applies when all three countrries ( i.e., manufacturing importing and
exporting counttiiles) have similar agreements for the reciprocal acceptance of
such cartifiicetbors.

5. Although this bilateral ootedims a provision Sor including appliances and
replacement or modification parts therefor, by matual consent of both
countries, no yPlalnoes mr replacesent/mutiificatidon parts have been included
to date.

6. U.S./Polish Bilateral Agreement is limited tm:

a. Products #hiicth may be exported from Poland t6 U.S. (or U.S.
possession):

(1) Civil gliders and replacement/modification parts therefor designed
and produced in Pa%amd;

(2) Piston engines of 1,000 h.p. or less with associated propellers
and accessories and replacement/modification parts therefor produced in Poland:

*( 3) Small fixed-wing aircraft of 12,500 poudds or less and
replaeement/mmxtiif icatiemn parts therefor;

*(4) Helicopters with associated accessories and
replacement/modification parts therefor;

*(5) Turbine engines and replacement/modification parts therefor; and,
(6 ) Components &td appliances for Ul Ss-mafiafattueed products of the
types specified in subparayrephs (1), (2), (3), (4), ©f (5) abre.

WNORE: Refer to U.S./Poland Bilateral Airworthiness Agreement for applicable
design consttraints.

66



b. Products wichnmay beecxyported fromU.S. to-Palach:

(1) U.S.-designed and praduced aircraft, engines, propellers,
components and appliances; and replacement/modification parts therefor; and

(2) U.S.sposiluced ecromonents and appliances for Polisthrmanufactumesd
produmts; and replacement aad spare parts therefor.

7. The U.S./Australian Bilateral comtains a tyepatty country provision which
provides for reciprocal certification theeéby Australia can issue an export
certificate for a U.S.-manufactured product located in that osuntry #hiicth is to
be exported to the U.S. Conversely, the U.S. can issue an export eatiffoeddte
for an Australian-manufactured product which is located in the U.S. and which
is @ be exported tn Australia. Such certifiteetidors will state that the
product conforms to the importing countries type design and is in a proper
state of airworthiness.

8. The U.S./Canadian Bilateral (as amended February 18, 1971) does not conitain
the standard emppornts provision (ref. Note 2). It does, kwever, contain a
provision which provides for the reciprocal acceptance of materials and parts.
Although the term "subassemblies" is not specifically addressed, civil air
authorities of Canada and the U.S. construe the word fgearts"™ as to include
subassemblies.

9. The U.S./Singapore Bilateral is limited to =
a. Export from Singapore to the U.S.:

(1) U.S.-designed casmmnent for use in the manufacture of an aircraft
or related product in the U.S. (Note: Such components may also be shipped
directly from Singapore to other States [other than the U.S.] when authorized
by the Fi¥, for use as a replacement or mmtifficatiimm part on U.S.-registered
aircraft located in the other State); and

(2) Appliances approved under Federal Aviation Regulations,
Section 21.617, Techmicall Standard Order Design Approval.

(3) Note 4 of this dctument (third party emuntry provision) only
applies @ those products listed under foregoing subpéibasmraphs (1) and (2)
exported from Singapore to the U.S.
b. Export from the U.S. to Singapore:.

(1) All products listed in the sufmary chart (page 1 of this
Appendix): and

(2) Note 4 of this document (third-party ectmtyy provision)
applies @ all products listed in the sumbary chart, exported from the US. to
Singapore.
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MAJOR FOREIGN TYPE CERTI FI CATI ON PROJECTS

Proj ect Counftiry (iess)
EMBRAER EMB-120 "Braziilliia™ commut er aircraft Brazi |l
EMBRAER EMB-11OP3 "Bandeiiranita®" conmmut er aircraft Brazi |

AEROSPATIALE/AFRITAIIIA ATR-42 commut er aircraft
AMD Mystere Fal con 900 business j et
Al INDUSTRIE A300-B4
" A300-600
i h A310
i i A320
REEMS AVI ATI ON Cessna F406 business aircraft

TU?BGT«E@A Artﬁustte TM333 engi ne
v TMB19 engi ne
CFMBB-2A engi ne
CFMBB-5 engi ne

MESSERSCHMI TT-BOELKOW-BILOHY MBB-117 (2-pilot IFR)
WESDEUTSCHE LUFWERBUNG WDL-1 ai r ship
GYROFLUG Speed Canard (all conposite snmall aircraft)
| SRAEL Al RCRAFT | NDUSTRY Westwiind 1125 busiiness j et
SrAlr MARCHETTI SF600 busi ness aircraft
PIAGGIO-GATES LEARJET GP-180 busi ness ai rcnaft
AGUSTA S61N (Modi fi ed)
CAPRIONI VIIZZOLA €223 twin-jet private aircraft
PZi-104 Wihga 80 utility aircraft
CASA/NURTANIO €N235 conmmut er aircraft
AB NYGE-AERO VLA Mbdel 1A general aviation aircraft
BRI TI SH AEROSPACE 748 ATP commuter aircraft

" " Jetstream 3101 business aircraft
WESTLAND HEL| COPTERS, LTD. W-30-20® hel i copt er
SHERI FF AEROCSPACE, LTD. St-RA small twin
ROLLS- ROYCE TAY engi ne
* indicates an inactive project pending a US.

LY &

cust oner .

France/ltaly-

France
[, #

bW
boob
I
ook
_—"
bW

Franee//u.S%.
France//t.S.

G
v

| srael

Italy

Pol and

i) i :Dibleetbart e /ACD
[

Est.

T€ Dat e

ANM/ACE ( At | ant a)
ACE/ ACE (Atlanta)

B I
A (o usgel

A N
b ",
ol f
Kook f

ACE//ANE ( Brussel s)
ANE
ANE
ANE
ANE

ASW/ANE ( Brussel s)
AMB//ANE ( Brussel s)
ACE//ANE ( Brussel s)

ANM/ANE ( Br ussel s)
ACE//ANE ( Br ussel s)
ACE//ANE ( Brussel s)
ASW/ANE ( Brussel s)
ACE/ANE ( Brussel s)

ACE/ANE ( Brussel s)

Spain/indonesi aANM/ANE ( Br ussel s)

Sweden

U K

cccc
AARNARN

ACE[/ANE ( Brussel s)
ANM)/ANE ( Br ussel s)
ACE/ANE (Brussel s)

ASW/ANE ( Brussel s)
ACE/ANE ( Brussel s)
ANE

4/85
2/85

8/85
12/84
*

%
*
*

12/84
11/85
6/86
2/85
12/87

1/85
6/85
6/85
2/86
L/87
1/85
12/85
12/84
"early"/85
9/86
12/85*
12/84
4/85

12/85
12/86



LIST OF CIVIL AIRWORTHINESS AUTHORITIES IN BAA COUNTRIES

AUSTRALI A:

AUSTRI A:

BELG UM

BRAZ| L:

CANADA

CZECHOSLOVAKI A:

Mai | i ng Address

Departnent of Transport
Al rworthiness Division
P.0. Box 367

Canberra Cty A.C.T. 2601

Australia

Mai | ing Address
Mnistry of Transport
Dept. of Civil Aviation
Elisabethsitrasse 9
A-1000), Wien

Austria

Mai | i ng Address

Adm nistration de 1"
Aerronauitiigue

Wrld Trade Center, Tour |
Bl vd. Efiiile Jaegweiin, 162

8e etage - B.P. 60
B-1000 Bruxelles
Bel gi um

Mai | i ng Address

Departnenitt® de Aviacao
G vi

Aeroportto Santes Dufioat -~

Z€-39
20.021 R o de Janeiitro-RIY
Brazi |

Mai | i ng Address

Chi ef, Airworthiness
Div. (LIA)

Transport Canada

Otawa, Ontario, KEA ON8

Canada

Mai | i ng Address

Federal Mnistry of
Transport

Givi

Na prikope 33

Cabl e Address
CIVILAXR CANBERRA

Cabl e Address
CLVILAIR WIEN

Tel ephone
57.56.41

Cabl e Address
CLVILAIR BRUXELLES

Tel ephone
(02) 219.42.67

Cabl e Address
CIVEILAIZR RIO DE JANEI RO

Tel ephone
220.5107

Cabl e Address
TRANSPORT CANADA,
OTTAWA

Tel ephone
(613) 992-1180

Cabl e Address
DOMINILET PRAHA

Avi ation Adm nistration

11005 Praque |, Czechosl ovaki a

69

Tel ex
AA 62221

AFTN
ASCOYA

Tel ex
111800

AFTN
LOWWYA

Tel ex
22715
dgaiir-b

AFTN
EBBSYA

Tel ex
021-52311-~
SBRY DEPAC

AFTN
SBRIYA

Tel ex
053-3130
(MOT OTT)

AFTN
CYHQYA

Tel ex
121096
Doniie

AFTN
LKPRYA



DENVARK

FI NLAND:

FRANCE

CGERVANY
(Federal
Republic of)

| SRAEL:

| TALY:

Mai | i ng Address

Cabl e Address

Director of Cvil Aviation CIVELAER COPENHAGEN

Codanhus

Gl. Kompewasj 60
DK-1850 Copenhagen V
Denmar k

Mai | i ng Address

Nati onal Board of
Avi ation

Flight Safety Dept.

Box 50

SF-01531 Hellsiakii-Vamitan—
Lento

Fi nl and

Mai | i ng Address

Directi on Generale de 1"
Avi ation Civilfle

Sous-Direction Technique

93, Bl vd. du Montrparmasse

75270 Pari s Cedex 06

France

Mai |'i ng Address
Director General of
Cvil Aviation
Federal Mnistry of

Transport
Kennedyalllee 72
Postifach 200 100
D~-5300 Bonn 2
West  Ger many

Mai | i ng Address

CGvil Aviation
Admi ni stration
P.0. Box 8
Ben Guriion Airport 70 100
| srael

Mai |i ng Address

M ni st ereo dei Traspotriti

Direzione Generalle del |’
Aviazionne Civile

Piazzalle deglii Archiwii

00144 ROME/EUR (Italliiz)

70

Tel ephone
(01) 314848

Cabl e Address
CIVILAIR HELSI NKI

Tel ephone
(358) O 82921

Cabl e Address
AVIIACTIVMIL PARI S

Tel ephone
233.44.65

Cabl e Address
CIVEILAIR BONN

Tel ephone
02221-861

Cabl e Address
MEMTEUFA, BEN-GUR 0N
Al RPORT - | SRAEL

Tel ephone
03-972604

Cabl e Address
CIVILAVIA-ROMA

Tel ephone
5484 320

Tel ex
27096

EKCHYA

Telex
12-1247

AFTN
EFHKYA

Tel ex
270333

AFTN
YRS A

Tel ex_
885 700

AFTN
EDDAYA

Tel ex
31100
CAATS | L

AFTN
CERIAA
AFTN
613080

AFTN
LEJJIYA



JAPAN:

NETHERLANDS:
(Ki ngdom of)

NEW ZEALAND:

NORWAY:

POLAND:

ROMANI A:

SIRGARORE
" (Republic of)

Mai | i ng Address

A rworthiness Division

Engi neering Depart ment

Cvil Aviation Bureau

Mnistry of Transport

2-1-3, Kasuniigaselki,
Chilyoda-Ku

Tokyo 100, Japan

Maillidne Address

Aeronautical Inspection
Directorate

Post Box 7555

1117 ZH SCHIPHOL-EAST

The Net herl ands

Mai | i ng Address
Director of Cvil

Avi ati on
Mnistry of Transport
Private Bag
Vel lington 1
New Zeal and

Mai ling Address

Cvil Aviation Admn,
Aere. | nspection Dept.
P.0. Box 8124 Dep.
N-OSLO 1

Nor way

Mai | i ng Address

Mnistry of Transport

Central Alémin. of - G vi |
Avi ation

ull. Chazubinskiego 4/6

00-928 Varszawa 67

Pol and

Mai | ing Address
Cvil Aviation Dept.

Soseaun Bucuresti-Ploiesiti

KM 16, 5
7000 Buceresti-Otepani
Romani a

Mai | i ng Address

Dept. of Gvil Aviation
Si ngapor e Changi Ai rport
P. 0. Box |

Si ngapore 9181

71

Cabl e Address
KOKUKYOXIU-TOKYO

Tel ephone
580-3111

Cabl e Address
CIVELINSPEC SCHIPHOL-
EAST

Tel ephone
020-5169 111

Cabl e Address
Cl VI LAl R-WELLI NGTON

Tel ephone
721-253

Cabl e Address
C VI LAl R- CSLO

Cabl e Address
MINKOMLOT WARSZAWA

Tel ephone
298-698; 224-, 100

Cabl e Address
ATRBUH R BUCURESTI

Cabl e Address
AIRCIVIIL SI NGAPORE

Telephone
5421122

AFTN
RITDYA

Tel ex
15267
ehdlii afl

AFTN
EHAMYALIT

AFIN
NZHOYA

Tel ex
CVILAIR
Gsl 0 11032

AFTN
PRGYVA

AFTN
EPWAYA

Tel ex
11181

AFTN
LRBBYA

Tel ex
RS21230

AFTN
WSSSYA



SQUTH AFRI CA:

SPAIN:

SWEDEN:

SW TZERLAND:

UNI TED KI NGDOM

Mai | ing Address
Departnment of Transport
Civil Aviation Division
Private Bag X193
Pretoria, 0001

Union of South Africa

Mai | i ng Address

SubSeeretaria de Aviatriomn
Aveniidade America 25

Madrid 2
Spai n

Mai | i ng Address

Board of Cvil Aviation
Flight Safety Dept.
$-601 79 Nortrkopiing
Sweden

Mai | i ng Address

Federal O fice of Cvil
Avi ation

Insellgasse 1

3003 Berne

Swi tzerl and

Mai | i ng Address

Gvil Aviation Authority
CAA House

Safety Services

45/49 Kingsway

London WC2B 6TE

United Kingdom

72

Cabl e Address
TRANSPORT PRETCORI A

Cabl e Address
Cl VI LAl R- MADRI D

Cabl e Address
CIVILAIR NORRKOPING

Tel ephone
(46) 11-192000

Cabl e Address
CIVILAER BERNE

Tel ephone
031-615959

Cabl e Address
CAA HOUSE LONDON

Tel ephone
01-379-7311

Tel ex
3615 SA

AFTN
FAHQYA

Tel ex
CIVAIR
27702

AFTN
LEMDWATT

Tel ex
64250

CIVAIR S

AFTN
ESKLYA

Tel ex
32 110

AFTN
ESNOAA

Tel ex
883092

AFTN
EGGAYA



| NTERNATI ONAL PRQJECT RESUME  wi=1l

DATE OF RESUME: 13 July 1984 PREPARI NG ORGANI ZATI ON: AILA-100 .-
PROGRAM AREA: Airworthiness Certification
PROJIECT TITLE: Bilateral Airworthiness Agreenent (BAA) - CANADA

PRI NCI PAL OFFI CE: AWS-~I:: M. Crai g Beard SUPPORTI NG OFFI CE(s): AlLA, ANM, ACE
Director, Ofice of ASW, ANE, AGC
Ai rwort hi ness
(202) 426-823H
- PRQJECT DESCRI PTION: The original 1938 U.S./Canadi an BAA was revised in IBR®.71 . - -
Ext ensi ve FAA/ Canadi an Air Transportation Adm nistration (CATY) di scussions have led to
a noderni zed new draft BAA, establishing responsibility and airworthiness
"accountability" for complex nultinational aircraft and engine prograns, and expanding
BAA coverage to include maintenance and environmental conpliance certification. Upon
conclusion, the new BAA will serve as a nodel for FAA's programto nodernize BAA's with
other mmjor manufacturing countries.

OBJECTI VES:  Conclusion of a mpdernized U S. - Canadian BAA would acconplish all of
these objectives: 1) Reduce FAA resources expended to nmonitor foreign repair stations
by including reciprocal maintenance certification in the BAA, 2) Reduce FAA and

manuf acturer costs by including reciprocal environmental certification in the BAA 3)
Provide for inproved "accountability" and responsibility among rel evant national
airworthiness authorities, to deal with original and continuing airworthiness of
increasingly multinational civil aircraft and aircraft engine prograns.

APPROACH.
0 Extensive FAA/CATA technical discussions, establishing a nutually agreed upon
approach to nodernizing the BAA

o Devel opment of a separate BAA Inplenentation Procedures Docunent, to be signed by
the FAA and CATA Adnministrators, which can be nore easily amended, when necessary,
than the BAA.

o O earance of the BAA and FAA/CATA BAA | npl enentation Procedures Docunment texts
t hrough the Interagency Group on International Aviation (LGILA)..

0 Close coordination with U S. and Canadi an i ndustry associ ations.

M LESTONES:
Dat e Due

Presentation of Draft to

Canadi an |ndustry Conpl et ed
Presentation of Draft to

U S. Industry Conpl et ed
Conpl et e IGLA coordi nation Conpl et ed
Agreenent  si gned August 1984 (completed)
FAAJ/CATA Procedures Docunent signed August 1984 (conpl et ed)

STATUS. For the extent and coverage of the present U.S.- Canada BAA, see the BAA
Surmmary Matrix.

NOTES: -
RESOURCES ( EMPLOYEE-YEARS) FY 1985
PRI NCI PAL  OFFI CE 0
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| NTERNATI ONAL PRQJECT RESUME y}~2

DATE OF RESUVE: 12 Jully 1984 PREPARI NG ORGANI ZATI ON: ArA-100

PROGRAM AREA: International A rworthiness Certification

PRQJECT TITLE: Bilateral A rworthiness Agreenents (BAA's) -
Moderni ze and Expand Selected BAA' s

PRI NCI PAL OFFI CE: AW8-1:: M. Craig Beard SUPPORTI NG OFFI CE(s): AIIA, ANM, ACE,
Director, Ofice of ASW/, ANE, AEU,
Ai rwort hi ness AGC

202) 426-8235

PROJECT DESCRI PTION.  Negotiate updated BAA's with other mgjor manufacturing countries
simlar to be nodernized "nodel " BAA now being concluded with Canada. BAA countries
are likely to be included in the initial rounds of negotiations are:

Australia Italy
France Net her | ands
CGer many U K

BAA's with other major producing countries may also be nodernized as the need arises.
No changes are anticipated in other current BAA's.,

CBJECTI VES:

1. Achieve highest potential level of aviation safety internationally.

2. Inprove efficiency of FAA prograns,

APPROACH:

1. Inprove aviation safety: inprove capability to respond conpetently and quickly to
changes in airworthiness certification needs and capabilities by devel oping and
establishing bilateral relationships that enable the FAA and counterpart foreign
agencies to introduce changes to-technical certification procedures and performance
Wi thout negotiating a new treaty.

2. Inprove aviation safety: anmend current BAA's to ensure that adequate certification
procedures and criteria are consistently applied in response to the increasingly
diverse nultinational involvement in aircraft production.

3. Inprove program efficiency: reduce FAA costs of nonitoring foreign repair stations
by adding reciprocal nmaintenance certification to BAA's with conpetent foreign

countries.

4, Inprove program efficiency: reduce FAA and manufacturer costs by adding reciprocal
environmental certification to BAA's with conpetent foreign countries.
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M LESTONES: DATE DUE:

1. Conclude the "nodel" BAA with Canada. August 1984
2. Develop a global BAA negotiating strategy. Novermber 1984
3. Develop and prioritize a target list of countries

where BAA nodernization should be pursued. Decenber 1984
4, Request State Department approach first group To be determnined

of countries, requesting negotiations begin on
nmoder ni zed BAA's.,

S. Begin technical discussions with fiest group of
countries.

6. Conclude technical discussions and furnish agreed
draft BAA to Department of State for final
diplomatic clearance and signature.

7. Repeat steps 4 through 6 wth subsequent countries.

STATUS: Process will be started with a typical JAR Menber country sonetine after
conclusion of the U S./Canadian BAA

NOTES:
RESOURCES  (EMPLOYEE-YEARS)) FY 1985
PRI NCl PAL OFFI CE 1.5

75



| NTERNATI ONAL PROJECT RESUME VI -3

DATE OF RESUME: 13 July 1984 PREPARI NG ORGANI ZATI ON:  ALA-100

PROGRAM AREA: Airworthiness Certification

PRQIECT TITLE: FAR/JAR Standardization Meetings

PRI NCI PAL OFFI CE: AwS-1L:: M. Craig Beard SUPPORTI NG OFFI CE(s): AIA, AGC, AEU
(202) 426-8235 ANM, ASW, ACE, ANE

PRQJECT DESCRIPTION:  Second meeting in series, whose purpose is to i dentify and
resolve differences between the technical standards and practices applied by the FAA in
its' airworthiness certification verses those applied by the participating European JAR
states. This will prevent differences in standards and conpliance practices which, if
allowed to devel op, would create unnecessary regulatory burdens on U 'S. manufacturers.

OBJECTIVES: 1) Mnimze the technical differences between the FAR s and JAR's to the
extent possible. 2) Maintain close coordination and correlate U S. - European
interpretation of the standards to the extent possible. 3) Ensure advanced
international safety standards and maintain efficiency of FAA |eadership.

APPROACH:
1) Involve JAR countries as early as possible in FAA s decision-naking process

concerning changes to the FAR airworthiness standards, soliciting their active
participation, input, and suggestions.

2) FAA intends to keep the FAR' s as current as possible with respect to technol ogy
changes and other needs for revising FAR airworthiness standards, with the belief that
the European JAR countries are interested in following this |ead.

M LESTONES: DATE DUE:

° Meeting in Europe -- continuation Sept enber 10-14,, 1984
of meeting series Braunschweiig, Ger many

° Future neetings To be determi ned

STATUS:

NOTES:
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| NTERNATI ONAL PROJECT RESUME  wiI-4

DATE OF RESUME: 13 July 1984 PREPARI NG ORGANI ZATI ON:  AVS

PROGRAM AREA: Airworthiness Certification

PRQJECT TITLE: Rotorcraft Certification Requirements Coordination with European
Ai rworthiness Authorities Steering Committee (AAST)

PRI NCI PAL_OFFI CE. SUPPORTI NG OFFT CE. AIA
ASWA100,, (817) 877-2581

ASW-110;, (817) 877-2584

ASW-111,, (817)) 877-2550

ASW7,, (817)) 877-2434

OBJECTI VE:

Allow FAR s 27 and 29 to beconme acceptabl e codes for type certification of rotorcraft
by all AASC authorities, thus relieving the possible need for JAR s 27 and 29.

REQUI REMENT:  This project devel oped from proposals advanced at a neeting between the
FAA and AASC to standardize, as far as practical, rotorcraft certification rules.

—

M LESTONES: DATE DUE:
1. Ltr to AASC and industry on key issues Conpl et ed
2. End of answer period Conpl et ed
3. End of consideration by ASW Conpl et ed
4. Reception of conprehensive list by AASC Conpl et ed
5. Consideration and preparation of rule Sept ember 1985
6. Publish in Federal Register Novenber 1986
7. Update AC 29-X, AC 27-X Novenber 1986
8. Obtain confirmation by AASC of general

acceptability of FAR s 27 and 29 February 1987
STATUS:
NOTES:
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| NTERNATI ONAL PRQIECT RESUME  WI=3

DATE OF RESUME: 31 August 1984 PREPARING ORGANIZATION: AIA-100

PROGRAM AREA: Airworthiness Certification

PROJECT TITLE: Bilateral Airworthiness Agreement (BAA)
Indonesia's Request for a New BAA

PRI NCl PAL OFFI CE: SUPPORTI NG OFFI CE(s):

M. M. Craig Beard ATA, AGC, ANM, AWP,, ASW, ACE
Ofice of Airworthiness, AWS-1

Tel ephone: (202) 426-8235

PRQJIECT DESCRI PTI ON: The Governnent of Indonesia has formally requested a linmited
bilateral airworthiness agreenent (BAA) with the U S. covering the NURTANTIO-buiillt
CN-212 commuter aircraft. The LGIA Policy Level Review |l ed to a decision that FAA
shoul d begin to evaluate Indonesia's technical readiness for a BAA. The FAA eval uation
i s underway.

OBJECTIVES:  To insure Indonesia nmeets all FAA technical requirements for an agreement
of scope requested.

APPROACH. FAA's technical evaluation began with a June 27 neeting with Indonesi an DGCA
officials in Washington to review how the DGCA discharges its airworthiness
responsibilities with respect to the NURTANIO CN-212, The second step in the FAA

eval uation is a FAA on-site inspection of the DGCA organi zati on and NURTANIO. Based
upon this evaluation, and Indonesian conpliance with any corrective actions found
necessary, FAA will provide its technical recomendations to the Department of State
(DOS). If FAA findings are positive, FAA will propose a limted BAA covering the
CN-212.,

M LESTONES: DATE DUE.
® IGIA Policy Reviiew Conpl et ed Conpl eted (May 1984)
° Initial FAA/Indonesia DGCA Meeting Conpl et ed (June 1984))
° On-sight FAA technical evaluation Conpl et ed (August 1984))
° Final FAA/FCAA technical determnations Novenber 1984
® Final FAA technical deterninations and
recommendat i ons January 1985
° Diplomatic notes exchanged, bringing limted BAA
into force To be detern ned

STATUS: FAA is presently evaluating technical data on Indonesia' s civil aviation
authority--its airworthiness code, regulatory oversight, and enforcenent capabilities.
Deficiencies relative to U'S. airworthiness standards, if any, will then be presented
to the Indonesians for corrective action.

NOTES: Departnent of State will consider FAA recommendations, along with inputs from
Commerce, Defense and U S. Trade Representative on final action for a BAA

- RESOURCES _ ( MVAN- YEARS) FY 1985
PRI NCI PAL OFFI CE .5
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| NTERNATI ONAL PROJECT RESUME v~

DATE OF RESUME: 23 June 1984 PREPARI NG ORGANI ZATI ON:  ArA-100@

PROGRAM AREA: Airworthiness Certification

PRQJECT TITLE: Bilateral Airworthiness Agreenent (BAA)
Anti ci pat ed resppestisf or New BAA' s
PEOPLE' S REPUBLI C
OF CHI NA (PROC)

PRINCI PAL OFFI CE: AwS-L: M. Craig Beard SUPPORTI NG OFFI CE(s): AmA, AGC, ANM,
(202) 426-8235 ACE, ASW, ANE,
AwP

PRQJIECT DESCRI PTION: The PRC Mnistry of Aviation Industry (MA) has indicated an

interest in some formof bilateral airworthiness agreenent (BAA) with the U S. The
scope of BAA which may be sought is indefinite, but the MAT is interested in exporting
the twin-engined Y-12F utility aircraft and, perhaps, larger aircraft. Potentially
conplicating the picture are joint venture arrangenents being negotiated by the PRC
wi th McDonnel | - Dougl as and Boeing for the potential export of MD-82 and B-737 aircraft
assenbled in China.

OBJECTI VES. To insure that, should the PRC formally seek a BAA and should U S. policy

| evel approval be given, that the PRE neets all FAA technical requirements for an

agreenent of the scope reguestted.

APPROACH:  FAA has al ready conducted an intensive 6-week orientation, throughout FAA s
certification organization and at selected U S. manufacturer's, for a Chinese MAI

del egati on which was charged with establishing the PRC's civil airworthiness authority.
FAA has offered to provide additional assistance to the MAIL, under a reinbursable
menor andum of agreement (MOaD, and the MAL"s reply indicated strong interest.
Arrangements toward a conclusion of an unbrella type MOA are now underway.

M LESTONES: DATE DUE:
°Visit to Beijing by senior level FAA officials 4th Qtr CY84 or 1st Qtr CY85
8 Conclusion of a reinbursable MOA between FAA
and t he MAX 1st or 2nd Qtr CY85
8 Conclusion of an overall U. S./Chinese
civil aviation cooperation agreenent 1st or 2nd Qtr CY85
® Begin Discussions concerning a U S./Chinese BAA Yet to be deternined

STATUS:  Arrangements are underway for a high [evel FAA delegation to visit Beijing for

di scussions with both CARC and MAX official s.

NOTFES :
RESOURCES '( EMYRLOYEE- YEARS) ) FY 1985
PRI NCI PAL OFFI CE: Ofice of Airworthiness o
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VI1. FAA | NTERNATI ONAL ASSI STANCE ACTI VI Tl ES

GENERAIL

o The mjor conponents of the international assistance program are in-country
techni cal assistance, foreign national training, international supply support,
flight inspection services, and security assistance.

-~ Activities are conducted on a nation-to-nation basis, formalized through an
agreenent, nenorandum of understanding, or contract.

- Mhenedimg iSs usually arranged on a reinbursable basis by the recipient-nation,
al though some are financed through international and regional prograns (e.qg.
ICAO);; or devel opment agencies (e.g. Agency for International Devel oprent,
AU & . Department of State).

o In special situations, FAA considers the loan of surplus equipnent that is
outdated for United States requirenents, but may be adequate to suit the
requirenents and needs of a foreign government. \Wile sale of such equiprment by
industry is preferable, economc conditions in certain countries coupled with
critical safety needs may warrant such an approach.

o Foreign National Training: Trains or arranges classes for over 500 foreign
nationals from nore than 50 different nations each year. Approximtely 400 of
these attend the FAA Acadeny/Aeronautical Center for training. Special
international courses have been designed at the Acadenmy to suit the needs of
foreign aviation officials in Air Traffic Control, Security, Aviation Standards,
Logistics, Airports and Airway Facilities.

o Supply Support: Foreign civil aviation and defense authorities are encouraged
to enter into supply support agreenments with the FAA for systens and equi pnent
that are conmon to those in the FAA inventory. There are 23 such active
agreenents.

o Flight Inspection Services: The FAA has approximately 30 international flight
inspection agreements in effect under which FAA flight inspection crews inspect
foreign facilities thereby ensuring a safer environment for US. carriers and
U S citizens traveling around the world. In two instances (lceland and New
Zeal and) flight inspection services are performed by the foreign civil aviation
authority, and reinbursed by the FAA

o In-Country Technical Assistance: FAA technical experts are sent in-country both
on a short-term basis on tenporary duty assignnents, and on a long-term basis
t hrough assignment to assistance groups. |n 1983,the agency provided services
to 35 different nations and international organizations.
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ICAO TECHNI CAL ASSI STANCE - (FAA rel ationship):

o

It is recognized that ICAO and FAA are sometines in conpetitive situations with
respect to neeting technical assistance requirenents.

FAA prefers to provide direct technical assistance, to better ensure the delivery
of a quality product.

FAA, however, supports ICAO technical assistance efforts by providing experienced
personnel when requested, and by encouraging FAA personnel to apply for jobs in
ICAO assistance prograns.

FAA personnel policies regarding TCAO enployment are very favorable and provide
aut horized leave from and return rights to, the FAA

Security Assistance: In any location where US. carriers operate, and in those
[ocations which are the last point of departure under FAR 129.25,t he FAA has the
authority and responsibility to inspect or review security procedures. These
inspections are performed w thout reinbursement and are a vital safety feature
for U S carriers and US. citizens. Security inspectors with international
inspection responsibilities are located in Europe, Hawaii, Florida, New York,
Seattle, Los Angeles and Texas.

FAA technical assistance capability is actively publicized by the Headquarters
Services, Regions, and through FAA representatives around the world. Descriptive
brochures on FAA's technical assistance capability, with points of contact, are
circulated to U S. diplomatic posts, AID missions, FAA representatives overseas,
and foreign civil aviation authorities.

FAA MAJOR PCLI CY THRUSTS

o

o

Strengthen international assistance activities to inprove safety of US. carriers
and U S. citizens engaged in international travel around the world.

Target these activities to regions and countries where FAA assistance is desired
by foreign governnent and can inprove aviation systens and standards.

In initiating these activities support foreign, economc, and national defense
policies, and coordinate with relevant U S. agencies.

Foster a favorable climate for U S industry worldw de by helping to nmaintain and
enhance U S. worldw de |eadership in aviation systems through international
assistance activities, particularly in the third world.

Only provide to the foreign government support that is necessary for system

i mprovenent, rather than oversell or recommend support that is beyond the
requirenents of the foreign government's aviation system
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FAA MAJOR PROGRAM ACTI VI TI ES

o Refocus international assistance program

- del egate, as appropriate, day-to-day project management of in-country
assistance groups to appropriate Regions, or to the FAA Acadeny imthe case of

forei gn nationalls training.

- retain headquarters responsibility for overall program nanagenent of the
assi stance program coordination and negotiation of agreenents, program

review, evaluation and policy devel oprment.
- draw upon O fices/ Services/Regions for technical expertise.

o Uilize team approach involving Region and Headquarters elenents to identify
international assistance projects, scope and inplenentation.
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Index of Internatiionall Assistance Resurmes

FAA Priinciipall

Project Title Offlices
Internatienal Training Prografm ATA/AAC
Internatiomal Visitor Progtam ArA
Techniicall Assiistamce Trackiing System ArA
Supplly Suppottt Ageesnaents ATA/ANC
Flight Inspectiiom Services AA/AWN
Civill Aviation Assiistaice Group-Ofan ATA//AEU

Civiill Aviatiion Assiistaice Group-Rakiisitah ArA/AEU
Civill Aviationm Assistaite Group-Spaiih ATA/AEY
Civill Aviation Assisttamee Geoup-Jerdhn AlrA/ARY
Civill Aviation Assiistance Group-Vemeztigila HRAARSO
Civill Aviation Assiistaice Group-Kume it ArA/AEY
aprove Air Traftfic Contwrell

System-Haiitti ArA/ASO
Evalluate Needs- Dontinicam Republlie ArA/ASO
ATC System for Ben Guiion Aitpertc-lsmel  ALA/ADL
Balnss Radar Projject AR /ASO
Mbderniization of NAS+Moraeet ArA/ARU

COCESNA Navigation Aids Upgtrade/Espenssion AlLA/ASO
Evalluate Needs of Honduras-Air Traffic

Conitrell Systes AlLA/ASGY ADIL.
Airtran Certification Assiistanee—
Saudi Arabia ArA/AEA
Aireraft Certiification Capabiilliifty AlrA/AWS/ASO
Devell opmentt-Biarziil
Cooperraitiive Tralining Agreefment-Mbrocco ArA)/AAC
Prograim Reviiews ATA Nairienss

Expansiiom of FAA Internationall Serviees — ADAYautiois
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V-1
Virr-2
ViIr-3
V-4
Virir-5
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VI3
V-9
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VILI-12
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Vih-14
Vir-1%
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INTERNATIIONAL, PROJECT RESUME WArir-1

PRINCITPAL, OFFIICE : SUPPORTING OFFICE(S)) :
M. Edward F. Cygan APT
Otffice of Intermatiionall AAC
Aviiatiiem, ArA-220 ICAO
Tellephone: 426-3190 AD

PROJECT  DESCRIPTIION:

To train foreignh nationalls on FAA and aviatiem related proceduies and systeis;. The
traiping is conducied either at the FAA Acadeny and Aeromauiticall Center in such courses
as afiir traffiic contrell, secunitty, aviatiom standards, logisties, airpentts;, and
engiineeringy and meimtetce or ellse at universitiiess and othet training institutions
located throughout the United Staitess.

OBRJECTIIVES: :

To increase internatiomall aviation safety by extendiimgy FAA aviatiiom systens training to
foreﬁgm nationalls and to builld a prefetemce for U.S. regulatery standards and

pt and aviation egquipremi %expa&iimg; foreign nationalls to U.S. products in a
training forum, and thereby to establlish long term support for U.S. systeis, regullatety
standards and proceduiress in internationall aviaitien.

APPROACH :

Promotte training programs through outreach actiivitiies with ICAQ, ATD, (1.8 Eibassiies;,
and FAA offiiciialls haviing contact with foreiigh nationalls. Taiilletr those FAA traiining
courses which are nmade availlablle to foreligh nations to speciifie country requirememits.
Use traiining program as a spriingboatd for other FAA assiistamee services and for suppott
of salles of U.S. manufactured equiipmenit. Headguariterss and the FAA Acadeny particiipaite
in the day-to-day adninistiaitdioh and executdioh of the pregym.

MILESTONES DATE DUE:

1) Prepare annuall internationall course offeriing
and cost schedulle . Septeftber 1, 1984

2) Offer enrollmesit to parties not acconbdaited October 1, 1984
dutiing FY-84 .

3) Proviide tralinihg program for each requestiimgy 6 weeks subsequeni: to
individued1. initiall requesit.

4) Present pllan and devellop agreefent for 6 weeks subsequent to
acceptange. . receiipt of requesit.

5) Reviiew of txitreach effforitss: Initiiaited, Septeniver 1984,

Plan develleped June 198%.

STATUS :

Actiive on-going progiaim, wellll received by foreigh goverhimenits:.

RESOURCES FY-85

ArA-220 Conitfaeity fTh-+Honsse 2.5/
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INTERNATIIONAL. PROJECT RESUME Vii-2

DATE OF REQUME: 13 JULY 1084 PREPARING ORGANIZATION: ATA—200
PROCRAGES,: TECHNICAL ASSISTANCE 1 VERNMENTS
’ INTERNATIONAL VIISITOR PROGRAM
PRINCIPAL OFFICE: SUPPORTING OFFICH(S):
ME. Edward F. Cygan Kmﬁﬁﬁsmi%ﬁm ADMING STRATOR
Otfiice of Intermatiiomal, ASSOCITATE ADMINISTRATORS
Aviiaftiiom, ArA-220 REGIONAL OFFIICES

OFFIICES AND SERVIICES

PROJECT DESCRITPTIION :

Proviides individuall prograns and appointments for nationalls from other countriies who
viisiit headiquarttenss, offfices, regions and othet rellated aviatiom faciliitiies to discuss
programs of Mutfiall interestt. In additdiem, this opportumity to interact with foreign
nationalls permitts FAA offiicialls to find out nore about the organmizatiiom and needs of
foreiign aviatiom authoriitiies and to reconmemd U.S. products and services as

appropiiiatte.
OBIECTIVES :

To improve the interface between FAA and foreiign civill aviatiom organizaftioms of other
countriies through discussiions of nutuall interesit. To encourage the use of FAA
proceduiess and U.S. manufactured equipment in the devellopmenit of foreign ciivill aviiation
sysiteis .

APPROACH :

Arrange visits with key FAA officialls best equipped to provide information on
procedurress and equiiprentt of interesit to the wvisittesr. Conffer with the visiitors upon
arrtivall and inobdify prograns as required to satiisfy their wishes and requirements. In
additiiom, take every opportumity to rellakte U.S. procedures and equipmemt to payofifs in
safety of the system. Assess the suecess of these viisits in neetimg stated objjecttiiness.
Use follom-up proceduress to expllore potentiiall of increased U.S. invollvenent in traindimng
and/or prexotion.

MILESTONES : DATE WAEE:
1) Destigim and produce a program that meets the No later than
needs of the viisiittasr. 1 nonth after request
2) Arrange for supportiimgy offiice partiiciipettion ongoiing
3) Program up to 500 visiters per year ONGOILAE)
STATUS : -

Viisiitor programs are beinhg develloped on schedulle including shokt notice visiitts,
i.e., those with less than two weeks notiice.

NOTES :

Viisiittatr programe are reviewed with the visiitor on arrivall to be sure FAA is neetiimg
stated needs.

RESOURCES FY 85

ArA-220 1.0
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INTERNATIIONAL. PROJECT RESUME WILII-3

TECHNICAL ASSISTANCE PROGRAM TRACKING SYSTEM

PAIL. OFFICE: SUPPORTIING OFFICE(S))::
Mr. Edward F. Cygan
Offiice of Internaftiomal AsO Asw
Aviiaftiiem, AIA-220 AFA AWP
Tellephone: 426-3190 AEW
PROJECT DESCRIPTIION :

Devellop and maiintain a oomputeriized managementt information system for FAA technicall
assiistamce programs. The system is an ellememi of the FAA Internatiiomall Aviation

Information System.

OBJECTIVES :

To make availlablle information from a centrall conputer control system whiich wiillll
faciilitate nore effective na t of the technicall assistance Emg;mm To make
availlablle improved nanagementt data via cofputer to FAA operattiimg ellement

APPROACH :

Crealte programs to establlish data bases which alllow the retrievall and updatiing of data
on techniicall assiistamce programs by alll invollved orgamizaitionss. These programs wiillll
delliivetr information such as finaneciall status repemtss, tickiler reports and reports on
pendiing or overdie action itefs.

MILESTONES: : DATE DUE:
Eggug Data Input August: 1984

ify Prototype August 1984
Incorpoiate API-18 Financiiall Data October 1984
Conmplleite Projject Decenber 1984
STATUS :

Prototype is being nbdiffiied to meet current requirementtss of ATA-210 and to incorporate
financiall data from API-IR.

NOTES :

The incorporatiiom of the API-18 financiall data is dependemt on the congletion of a
projject by API-18 to transfer the presemt financiall trackiing system on the Hoeing
Conpuitelr service equipment to the DECLO at TSC. This projject is schedulled for

conplletiiom in August 1984.
RESOURCES FY 85

ArA-220 .2
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INTERNATITONAL. PROJECT RESUME Vili—4

DATE O ME: 25 JULY 1984 .
PROGRAM AREA: TECHNICAL ASSE _
PROJECT TITLE:

SUPPLY SuifRORT AGREEMENTS
PRINCIPAL. OFFICE: SUPPORTING OFFICE(S)).:
Joaquiin Archiillia AAC

OffFice of Internationall Aviation
Telephomes: (202) 426-3175

PROJECT DESCRIPTION:

Proviidiing spake parts and repaiir services to support aik navigatiion facilities
ERA friendily countries that have equiipremtt essenitiallly the sane as that in use by the
OBTECTIIVES :

=1m

1. Proviide spare parts and repaiir services to improwe the availlabilliity and reliabilliity
of aiir navigatiioh equipment faintaived by foreiign clivill aviatiion authomitiies and
thus contriibute to improved internationall air safefty.

Encourage the use of U.S. manuffacttunedl equiipienit.
Proviide speciiallized procuremenit expertise through direct contact arrangenmemi with
FAA Depot persommell, thus hellping to increase the efffiicienty/ oodliottiviyy of
foreiigh aviation departments.

APPROACH :

el A
. »

Actiivelly work with foreign countriies to increase awareness of FAA supplly support

program. Mutualllly wotk out types of equiipmentt to be supported and services to be

proviidedi, such as exchange and repair (E&R) or return and repair (RE&R). Requiire

reiimbursementt of FAA's costs including overiessl. FAA depot adniinisters the agreementts

\ggjille Washiington AIA has responsiibilliitty for develloping and processimy Mermorandum of
reenEt.

MITES TONES -

Supplly support agreenents are contiihuous prograns with some two dozen country
agressnents in place at this time. Project plans include increasing the number of
a ;@ejenmnits by 10% in FY 1985 as part of the agency's imternationall improvenent
efffentss.

STATUS :

Aetdivgs, ongoing program welll received by client governmemts.
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INTERNATIONAL PKOQJECT RESUME VII-5

DATE OF RESUME: 8/27/84 PREPARING CRGANIZATION: AIA-210
PROGRAM AREA: TECHNICAL ASSISTANCE TO FORELGN GOVERNMENIS
PROQJECT TITLE:

FLIGHT INSPECTION SERVICES
PRINCIPAL OFFICE : SUPPORTING OFFICE () :
Joaquiin Archiilllla AVN

Office of Internatiomml Aviiattiiom
Tellephane:: (202)) 426-3175

PRQJECT DESCRIFPTI TN :

FAA fllighit inspectiom crews serviice foreign air navigatiom faciilliftiiess on a reimbursablle
basiis under Memoranda of Agreememt (MODAS)..

OBJECTIVES:

1. Proviide fliighit checkiing of foreiigm aiir navigatiom aids to hellp preserve facillity
accuracy and serwiles, thus contributimg to maintaiming air safeity for U.S. carrienrs
and citizenss travelllling abroad.

2. Maintaim competitiwemess of FMA services utiilliziimg the capabiillity of alll flighit
inspectiion offiices, particularly the Frankfurt and Tokyo offices on a cost
reiimbursablle basis.

3. To mmke foreign civill authoriitiies aware of U.S. regulatory standands and
procedures for F/I services and thus encourage devellopmemt of safety-mrellatted
aviiatiion services abroadl.

APPROXGH :
= Services are provided subjecit to availlabillitty of FAA resowmrsess.

- Inspectiions are, for the nmost pamt, conducted on a schedulled/cosndiineteetl basiis
wiith other FAA work to reduce flight hours and charges.

- Approxiinmttelly 1200 hours are used for reiinbursalble F/I services carriied out each
year under MOAs.

MILESTONES :

Flightt Inspectiom agreenentts are continuous projects in effect with 29 counttmiess. Rate
changes are made as appropriiatte through amendmemt of MOAs

STATUS:

Thiis is an actiive ongoing program. Experiemce has shown that the reimbursemenit costs
for these flightt inspectiom services are very competitive with other nations performing
simillar services.
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INTERNATIIONAL. PROJECT RESUME W6

25 JULY 1984 PREPARING ORGANTZAMION: ATA-210
i Ac i K \ D

CIMAL. AVITATION ASSISTANCE GROUP - QMAN

PRINCIPAL OFFICE: SUPPORTIING OFFICE(S)).:
Jeaquith Arehiiilia AEU (Contact/Dave Swiittzesr))

Okfiice of Interhatiiomall Aviation
Telle) 202) 426-3175
PIION :

Assiist the Directoraite Generall of Ciwill Aviatiom (DXCA) in conductiing its on-going
epetatiiongs in the areas of airworithingss inspecitionss, aikcrafft and airman
eertiifiicaitiom, and the air navigatiiem facilities meintemwiee program. FAA's long-term
objjectdive is institubtinh building which willl Lead to Omani sellf-suiffficiiensy in these

ke% areas of ciiviill aviiaitimn.

1. Provide technicall guidance and aperatiiomall assistamce to the DECA in the conduct of
its airworthiitess inspectiiom, aikman licemsiitgy, and alir navigatiion Maihitemsice progrars
(short-tenm).

2. Devellop long range pllans and programs pattermed after FAA's which can be
implenented by the DGCA in a predicitaitle time-ifieree. (short-tenrm)

3. Assiist the DGCA in improving its organizafiiionsll effectiivenesss and managementt
capabiilliity for the pllanned implemeniaitich of a self-sufffficiienit Quani system in the
aforenmenitioted areas. ((llong-itenm)

4. Proviide technicall assiistamee in other areas of civill aviatiom to the extent
possiiblle, and encourage FAA and U.S.-prowidedi tratining whetever practicsl.Gmggohgg,

as fe%iiﬁ:ed!))..

Contiinue to maintaiim a resident FAA team cofposed of nuiintensne speciallistt and a

Elight operafiients safety inspector and a faciillitiies meimtensnee speciiallistt to proviide
assiistance for the on-going prografs, and to devellop and assist in the implementatiiom
of long range pllans for nationall sellf sufficiienty in the programs as deffiinesl. Proviide
other expert assistance on a TDY basis as reyuiivedl. Provide Long-term plans based on
FAA criiteriia, standards, and procedures.

M DATE DUE:

Tralining Annex added Apr. 1984 (Gomplletiesd)
CAAG Chief and speciallists sellected Sept. 1984

Assess long-term needs Nov. 1984

Devellop long-term phans Jam. 1985
g%%AQmeneht extension and approprizite annexes Mareh 1985

FAA has maintained a residenit team (2-3 experts)) in Oman since June 1975 and is
operaltiingy under a 5y\ear extensiich which cartiies untill Jully 1985. The FAA aviatiiom
safety inspector is the onlly adviisor in country at this time. Reeruiitiing for a
pllanning and meintenmree specialliist in progresss. Selestion of CAAG Chief and Planning
and Installlatiom Speciallisits will be acconpllishesi by Sept. 1984.
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TiviERATI AL PROVECTRRSEIME:  Virl-7

CrVit AVIATION ASSISTANCE GROUP (CAAG) - PAKISTAN

PRINCTPAL OFFIICE: SUPPORTIING OFFILCH(S)).:
Joaquin Arehiililla AR

Okfiice of Internatiomall Aviation AVS

Tellephone (202) 426-3175

PROJECT DESCRIPLION:

To assist the Director Generall of Civill Aviation in devellopimgy and implementiing an
aviiatiion safety program and to prowiide tenporary duty assistamnce in the areas of supplly
suppokt organizaftien fmdirtenencee and establlishingy aviation nedicall requirements.

OBIECTIVES :

Proviide Pakistan with the system and the abillity to be self sufficient in aviation
standards, nediiciing;, and logistiizss. Iaprove the safety regullatiion of air transgentt.

APPROACH :

Develop and applly improved regullatiiems whillle training Pakistami counterpaitt persommell
to operatte the systesss. One aviatiion standatdis expert (aiir cartier operafiions) willl be
placed in-eountty fulll-time to assiist and advise counterpart: Pakistami personnell, and
as many as five on tenpotary duty to adviise on airworithinesss, generall opetraftiiemal
matters;, logistiies, and aviatiion nrediicive.

MILESTONES : DATE DUE:
MOA signature by Pakistam expected Jully 1984
CAAG actiivated, TDY pemm@ge in country Sept 1984

(aceordiingy to plan as of mid July 1984))
STATUS :

Proposed agreemeni: has been presented and recruiitmesit is underway in expectatiiom of
consunmteitiiah in Jully 1984.
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INTERNATITONAL. PROJECT RESUME Wii-&

ROVECT THiTE: =
CIVIIL AVIATIION ASSKSTANCE GROUP (CAAG) - SPAIN

PRINCIPAL OFFICE: SUPPORTING OFFICE()).:

Joaquith Archiilia o AEU (Contact/Lonnie Paktiisn)

Office of Internatiiomall Aviation API-18/19

Tellephone: (202) 426-3175

PIITON :

To assiist the Directoratte Generall of Civill Aviation in fodernizimg its aik
traffiic contial (ATC) grwm systes, and improving its afikrworthiiness cektiifficatdion,
flights opetatiienss, and aviatiem safFety progjram.

CBIECTIIVES :

1. Proviide program planfiing systenm engineering and speciificaliioh developremi
for ATC system acquiisiittiionts (long-ramgs).

2. Proviide operatiiens planming, including mBiintenanes standards and proceduires;,
staffiing, and training guidellings for the existimg and future s

3. Devellop criteria and standards for improving aircrafft certiifiieatiion, flnght
operaltiionts and aviakiien safety progifs.

4. Devellop criteriia and £m@edﬁmfs to improve organizaiiiom effeetiivenesss, Flow

of confumicaitioiss, and nanagemenit techmigyess.

APPROACH :

Establliish a resident group of FAA speeiialliisitss in Spaiin to proviide overalll guidance
in the criiticall areas of manageientt, pllanming, engineeriitg, system implementaidioh
and operatiiemss. Proviide hiighlly specuamlm assiistafee on a tenporary duty (TDY)
basiis to augmemt the resident "coke" gkoup (6-7) fembers. Provide Fulll technieal
support from appropiiiaie FAA organizaiiioh, encourage particiipaiic training in

the U.8. in a variety of technieall areas;, and promoite exchamge visiits for both
FAA and DGCA techniicall tearss.

MICESTONES : DATE DUE:
Sellectiiongs made for resident speeiialliisitss June//Jully 1984 tiallly conplleis))
Current agreemeni extended Signed June 26,,(%%4 d

Assiigh resiident gioup Septerber 15, 1984

Projject plans develloped in speciiallty areass, i.e.
radar automatiiom, Maihiemzice operations, ete. Dot 1, 1984

Consuriaite: new Agieefemit January,, 1985

Programm Evalluattiiom Mareh 15, 1985

STATUS :

New biillaterall Agrmsseent is being negotiared with Spaiim. Extensiiom of curirent Annex was
acconpllished durting AIA-1 visiit in CAAG Manager (Waugamai)) has been assigned

resident duty in s ain and in COOtdllhah:hJﬁ@ TDY requitefenitss, devellepiingy CAAG Pliam,
sellectiing teamm ts and establlishiing framework for CAAG opeiattiinmn.

NOTES:

Untiill Agreefentt is consunnaied), FAA willl continue to proviide technicall assistamce
under existing MOA - TDY specialliisits, nognstueﬁ; suppeitt,, tralimivg, ete.



INTERNATITONAL. PROJECT RESUMME ViII-9

CIVIL AVIATION ESSISTANCE GROUP (CAAG) - JORDAN

PRINCIPAL OFFICE: SUPPORTING OFFILCE(%)::
Joaguiin Arehiihla AEY (Contact/Daviidi Swiitczes))
Okfice of Internatiiemzll Aviiation API-18//19

Tellephomes:  (202) 426-3175

PROJECT DESORIPTION:

Proviidiing FAA experts im-countky on a cost reibursablle basis to work in Anman with
counterpairtt petrsomiell to devellep and implenent an aviatiion standards system siniillar to
FAA's hut taillored to Jordamiam needs.

OBJECTIVES :

1. Further the standardiizaitiion of promullgettdingy and enforciimg civill aviation standards
and reguilattomss.
2. FEnablle Jordan to besoome self-suffffiiciientt in aperating an aviation standards system.

APPROACH:

Proviide CAAG speciiallistts in the fiellds of administraitiion, flight operations,

ali pworithiinesss, avionics and mamagemenit to devellop and applly improved regullatiions whille

training Jordaniizm oounte?anrlt personmnell to become self-sufffiiciientt in operatiing the

system. CAAG willl pham, devellop and assiist counterpantt perseommell in implenentiing and

Operahjm% Jordaniah aviation standards system. Appropdiatte training wiflll be schedulled
e

duriing the course of the piajjesit.

MDA sighed October 1983
CAAG actiivated! (four persommell in-coumty)) June 15, 1984
Inplefentatiiem pllan develloped by CAAG Septenber 1984
Permanenit chief in countty Septeniver 1984
Headquattters evalluatiiamh March 1985
STATUS :

Four hatiesrs of group ate in Anman as of niid-Jully 1984. Action is undetway to recruiit
and seflect a fifth memer.
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INTERNATIIONAL. PROJVECT RESUME WVirh-10

CIVIIL AVIATIION ASSKSTANCE GROUP (CAAG) - VENEZUELA

PRINCITPAL OFFIICGE: SUPPORTIING OFFICE(S)).:

Joaquin Archiililha ASO,, ADL
Okfiice of Internatiionmall Aviation
Tellephome (202) 426-3175

PROJECT DESCRIPTIION:

To proviide teehniecall assistamce to the Directoi Genetall of Civill Aviatiiehm in o
fmaiftaiimitg and nodermizitg its air traffie contiol (ATC) ground system, and prowiidiivg
air traffiic controlller training to Venezuellam controilliers.

OBJECTIVES :

1. Reestablish the raintemanee organizaiiioh devellopmesi: started by previous FAA CAAG.

2. Provide operaltionts pllammiitgy, including maiifieszice standards and proceduiress,
stafffingy, and training guidelimes for the extisting and future Venezuellam ATC
Sysitents.

3. Proviide classroom and on-the—jolb training for Venezuelam air traffie controlllers.

AAPROACH :

Propose reestablliishiitgy long-terf asistance under a Seiience and Technollegy (S&T) type
agreemenit by initiallly assigriingg a resident technieall expert and identifyiing to

itefies that can be patid for in Belliivars in ordeir to reduce the overallll foreigh exchange
costs to the Govermmenit of Venezuella (GOW)).

MITESTONES : DATE DUE:
Finaneciiall Audiit sufritted to Venezuella* Augg. 1, 1984
Approved agreemenit under S&T to Vemeriella Sept 1, 1984
Capanence AIC Traiinihg at San Juan CERAP Gett. 1, 1984
Mhiipitemaiee speciallist sellected Jam. 1, 1985
STATUS:

A draft of the (S&T) agteeremic to proviide long-term assistamce was furnished to
Venezuella for consideraidiom and is in final Legall clearamce process with the U.S.
Departmenit of State. GOV willlh use eredit from finall audit to provide for AIC training
at San Juan CERAP and to6 pay for suppllies eurirentlly needed.

NOTES :

*Audiit covers FAA assiistate® program which was discontiimuedl Decerirerr, 1983 because of
severe Venezuella financial situation which has nekd sofewhal abaited.
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CIViIL AVIATIION ASSESTANCE GROUP (CAAG) - KUMALT

PRENCIPAL OFFTICE : SUPPORTIING OFFICE(($))::
Joaguiin Archiilila AEU (Contact/Daviid Swiittze))
Otfiice of Internationall Aviiatien API-18//19

Tellephone (202) 426-3175

PROIECT DESCRIFTIDN:

FAA theu a Menobrandud of Understtamdiingy with the Federall Highway Administhattion provides
two FAA speeiialliisits to adviise the Mimisttry of Publlic Wewks in Kuwaiitt on thelif projject
to Laprove Kuwalit Internatiionall Alitpoidtt.

OBJFCTITWES: -

Assiist Kuwait in develloping expertiise on fljjor airport devellopmemit projjects and
foster use of U.S. equiipmesnit.

flete construetiion of patalllleell FUAway now in progyresss.
Assiist with instafihation of Americsh maaufacitued LS equiprent and navalids
equiipreni: For the new runway.

efte moderhizaiiioh of terminal buiildivg.

. v e .

APPROMCH :

FAA willll continue to provide an airports engiineer and a planniing and instalfatien
speciialliist to proviide expert assistance to the Kuwait govermmemt in the installlatien of
a new runway and othetr foddefiizaitiienss at Kuwait Internatiiomall Airpoertt. Efforts to
expand technicall assiistamce program by neetiingy with DGCA have taken pllace.

MILESTONES : DATE DUE:
MU Sighed Dec:. 1980
CAAG establliisihed Jam, 1981
MOU extended to Augusit 1983 Jully 1982
MOU extended: to Decefbetr 1984 Nov. 1982
Mbderniizaitiem projject conpliete Dec. 1985
STATS :

Airport: engineei and planning and installakiom speciiallist in countiy. Major project to
buiilld paralllell runway started January 1984. Modermiizatdiosh and paralllell runway projjecits
are on schedulle. Thiough efforts of CAAG U.S. manufactured equipremt willl be used.

RS :

Airport: engiineer schedulled to retiike Decenber 1984. Advertiisemenit for repllacement
aikport engipeelr in progesss.

CAAG sgggﬁamistts receiving dangetr pay (25%) since 11.S. Babassy was hesibed in
Deex. 1983.
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IWPROVE AR TRAFFIC COMTHGL SYSTEM - HAITI
PRINCIPAL OFFIICE: SUPPORTING OFFICE (&) ¢
Joagpuith Arehiililia ASO | ADL

Offlice of Internatiiomsl Aviiatiion
Telephone (202) 426-3175

At the request of the Haitian Govermmenit, assess Haiitian ATC system to identify areas
that coulld be changedl and inproved to enhamce the OVEralll sRELAtiON and safety of the
system, including airport crash/fiivefresouge.

OBIECHIVES :

-n keeping with Departmenit of State prioriitiiess, prowiide FAA support to:

furnish eperaitionail advice and equipment to meet priiokity System requirementts.
-Enhance devellopmenit of conon alik havigaiiiom systeliss.

-Proviidie traiming aimed at alllowing Haiti to become fbre sellf-suifffiiciigntt in
providing aviatiom facillities and serviices.

APPRONCH :
1. Send FAA assessfeiit teai to evalluate civill aviatiiom needs for new equiipmentt and

Broviin o i istiing equ

2 oviide emergemey sollid-staite OME to repllace existiing equipmentt under loan
agreesent.

3. Establish Supply Support Agreemenit. .

4. Proviide FAA ATC Speciiallisit for traimimg assiistante. o

5. Establuish Training Agreement for techniciiang (basiic VOR/OME traimimg and
CORTUINICAIt 5SS tralining))..

NTIESTONES : DATE DUE:

Teati report Cofiplleted March 28, 1984

Consuifiite Loan agreementt coveriimg OME Sighed Aprill 2, 1984

*OME in-couniry May 11, 1984

Consuninate Supply Suppottt Agreemenit Signed June 19, 1984

First visiit of Southerm Region ATC speciialisit Conplieted June 11, 1984
to Haiitii

First visit of Haitian trainimg offiicials to FAA July 15, 1984

Consuimaite traiming agreefentt Septeiniber 1984

NomEs::

* One Buther (1020)) IME damaged en route to Haiitii, Ah amendmesit to the loan agreemenmt
was devell and sigmedi. It prowidess for the loan to Haiitii of one Willcox (596B)
DME (#ybriic)) Single channell system (withoutt antenma or Shellter).
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EVALUATE NEEDS-DBMINICHW RERKISLIC

PRENCIPAL GFFICE.: SUPPORTENG OFFIICE(S) :

Joaquiin Arehiibha AsD
Ottiice of internatiiomall Aviatiion
Tehephaosies: (202) 426-3175

PROJECT DESCRIPHION :

Identiify areas where FAA aviiatiion techniicall assistamee coulld he proviided to ensure aik
safety withim the cwmctﬁy. FAA actiiviity to assess GODR needs and to akiange
for appropiiiatte technicell assistamee has been underway over the past two yearS.

OBIFECTIIVES :
1. Proviide GODR with FAA techniicall assiistaite in a wide range of civill aviatiiem

PrOg .
2. Enhanee use of U.S. manufactured eguiiprmtt. . o
3. Establlish training reguitemenits and promdte t1.S. and FAA proviided tialiming.

APPROACH :

- FAA team in eountiy to assess countiy's aviatiiom systems requiremenits.

~ Follhew-up through Hibassy regardiifgy DECA's reaction to team recomsmandations
for techniicall assistamee and traiiming.

- Davellop and consunmiite appropiriaite MOAS.

MICESTONES : DATE DUE:

Team report (on 9/83 visit)) October 1983

Team repoit to GODR for actiiom/tonmesnit Decenber 1983

Felhow-up with Anenbassy Pebruary 1984 Conpleted
Folllew-up with Anenbassy August 1984

STATUS :

FAA is waiiting for GODR Presiidemidiall approwall on the DWCA's lList of priemitiiess
for techniicall assistamce.
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DATE OF RESUME: 25 JULY 19 PARTIPG CﬁGNN: ATA-210

AIR TRAFFIIC GONTROL SYSTEM FOR BEN GURION ArRPORT-ISRAEL
PRINCIPAL OFFIICE: SUPPORTING OFFIICH(S)
Joaquiim Arehiiila o ADL (Contact/Robentt S. Neitdh)
Offiice of Internaliionall Aviation AAC
Tellephone (202) 426-3175 API-1%/19
PRETECT DESCRIPHION:

The FAA is prowviidiitg terminall radar equiprestt for Ben Guriiom Airport on a

lease basiis. FAA willl allse assiist in implenmeniding an Air Traffie Control Towest,
an autoratedi ATC system as wellll as develepiingy operatiionall proceduness. Tralining
and appropriaite logisties suppert: are allse pawt of the projjecit.

OBJECTIIVES :

1. Furnish equipresit and adviee to prowviide ATC radar capabiillityy at Ben Gurion
Airperdt. Proviide and test the softwae for the ARTS equiipmemit.

2. Briing conttolllenss and maihitenaice persomiell up-to-dhite by training in U.S.

3. Provide back up spares and supplly suppert Services.

APPROACH:

Reiimbuirsaid e Menbrandum of Agreerent with appropidiaite Annexess to proviide for
lease of radair, engineentingy adwiess, traiming, software and supplly suppert serviiees.
Prepare new annexes as additiionall services are requiines.

MITTESTONES : DATE DUE:
MOA/Annexes Signed Jam. 1983
Leased ASR-8 arriived Israell . Dec:. 1983
Conipllete ATC Radat in-counlthy traifiing Jully 1984
AR fnstaflhattiiom compllete sggr_ 1984
Tower//Tracon in operation Feb, 1985
ASR-B lease teriitinaless Jam. 1989
STATUS :

Requiirerents for a video mapper, test equipfemit and on-siite spare parts have
been added under MOA. ADL-32 presented a conpllete first year program review on May 24,
1984. Ahh major projjecits on schedulks.
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A=

-
ROGRANM/TAREX

SUPPORTING OFFILCE (&) ¢

ASD4 (Contact/Richandl A. Carrell)
ABL

Assiist the Governienit of the Bahares (GOB) in establlishing an airport surveiilllamee

radar (ASR-8)), an exrendedi+eiiiee radar beacon system (ATCBI-5)) and an automeied radar §
terfinall system (ARTS-IY) at Nassauw. FAA willl remte the beacon data to the Miami Air

Route Traffie Controll Center (MEXC) to provide an essemitiall area of coverage in the

radat "linkage" betweem Miami and San Juam. thder a "set" of Agreemehitss nhegotiiaited

betwen FAA and GOB's Civill Aviation Authekiity in August 1983, FAA coii a wide

rah% of techhiicall and operaitiowsl assisfatee to this proijedt.

1. Expand FAA's radar coverage in the northwesit Cariibbean area. .

2. Assiist GOB in upgtadiing its air trafffiic contrell system at Nassau and increasiimg
its air traffic serviices at the Nassau Airport. _

3. FEnsure m@othum Syster cofpaltiibiiliity by assisting 8B in the devellopmemt of system
requitefenitss and techniicall speciiffiiceitianss. a

4, P%mb engineeriing desiigh, operationel maintenance, and contrelller trainimg to

APPROACH :

FAA and GDB Civiill Aviiation Authoriitiies agreed to shake radar assets by proculiimg
conpatinle systems. FAA agreed to divert a beacem-emlly radar system planned for the
Ishand of Eleutherm for colllocattiiom with a GOB-procured ASR-8 at Nassaw. In additiom,
FAA agreed to conmit other techniicall resources to ensure a welll engiineered FAA desiigm,
constiueitiion, and instafllatiiom of abll faeciliitiies for the projjecit. FPAA's partiietipation
has been acconpliished through sellectiive assigmienits of its experts to Nassau on a
tenporary duty (TDY) basis, augiented by extensiive engineeningy sekvices proviided by
FAA's Southern Regiem.

MILESTONES:: DATE DiEs
Agreemenit stigned Auguste 1983

Radar installatiiom ewmpileted Septeniber 1984*

Data remoting conpleited October 1984* -
Systeii Qingsstiohitg (under FAA meiimtenreness) January 1985*

Controlller and techmiciiazm traiming conplefe
ghand-ott to GOB)w*

Oriiginal radar installiatiiem schedule callled for cemplletiiom date of March 1984. This
iehetﬁxﬂle was sliipped to September 1984 follewiing temporary loss of funding authemitty
n the Bahaires:.

NOIES :
* Milestones beyond mid 1984 are dependentt on GOB priiowitdiesd (et tsDoss.
* FAA willl maintain and certiiffy the renbtiing equiipmenit and the radar becon system

after conmiissiamiiy under the responsﬁ?iégﬂty of the Southewm Regiiom.




INTERRMATIONAL.  PROJECT RESUNE WVHI-16

MODERNIZATION OF NATIONAL ArRSPACE SYSTEM - MOROCCO

PRINCIPAL OFFICE: SUPPORTING OFFICE(®) <
Joaaulih Arehtlfia o AEU

Okfiice of Internatiionall Aviatien API-18//19

Tellephone (202) 426-3175 ADE

PROUECT DESCRIPHION :

Assiist the Governmienit of Mbroeeo in nbdernizitgy its eivill air traffie contrel (ATC)
system patterned after FAA's Nationall Airspace System (NAS). The FAA propesed plan is
based on a joint-use eivill/milliitamy system. The millitary radar-aufto{tiiosn system is a
nodiem system of U.S. oriigin and is in opetraitizh. FAA has agtreed to assiist G/ efivih
aviiatiiem autheditiiess in the engiireentitgy, desigh and integratiieh of the eivill system
conponenitss and to folllow through with operaiticiedl plammingy and assiistaie® ineluding
training, develloping procedunes;, ete.

ORJTECTIIVES ¢

Davehop a eoneepiuall pllam, program schedulle and genetall eost estiifdiress,
Devellop technieall speeiifiicaiiions and system imterfoze desiigh.

Perform anallysiis of teehnicall propesalls.

Devellep instafllatiion and opetaitieiedl phaiss. . _

Assiist in upgradiifg presefit Syste (mear-term quick fixes)).

Proviide desigh to conputenize user charge and bifllhing syshenss.

Pronoite use of FAA techniiegll and eontrollller tralining.

» L] L] . * - .

FAA has reconvendedi a low-cost approach for hbdeermizing Mbkoces's Civill ATC system by
integratiing eiivill systein conpomenitss to the fiillitary system allready in place and by
procuriing siniillar, conpatiitile hardware and softweite. The projject econsists of three
phasesi: I)) Concepituell Phases; If)) Specifications Dexsabpptit gum and [IlI) Hatdweire
Procurefentt, Instaflllaiuiom, and System Integratiieh. FAA has agreed to proviide a swalll
techniicall managemenit team in Mbroceo dukiing the Phase IIi aetiwitiess to6 assiist in

techniicall foniitoring funetions and to identify traiming and operationall needs.
MITESTONES : ATE %EE:

Mbroceo agreemenic to proceed Sepp. 1984*%
Agreemenit negoliaited New. 1984*
PAA Speeiiffiicaitiiocsh Team to Mbi-oceo Jam. 1985%
RFP relleased (by Mbroeew)) Nay  1985%
Propesall evallualdioh conpleted Jully 1985*
P;?TR% Systeiss Contract awarded Sepit. 1985*

* Phase I has been acconpllishedl. Planned start-up dates are awaiitiing decision by
Moroced to piroceed with the plan recannemdes by FAA.

U.S. Enbassy has infored FAA that lack of Funds for this projject and recent persommell
changes have showed the deciision process.
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COCESNA NAVIIGATIION Al DS SYSTEM UPGRADE!/EXEANG N

PRENCIPAL OFFIICE: SUPPORTING OFFIIOE (&) :
Joaquiim Arehiililla ASO
OkfFiice of Internatiiomall Aviation ADL

Tehephasie (202) 426-3175

A nuti-hatiionall phan to upgrade Centrall Aneriica's capabillity to handle increased
enroute aiik trafffiic has been devellepgia by COCESNA, a [joint conpany establliishedi by
Nicarague, Ei Sallvadet, Costa Riea, Honduras, and Guatemsla. ATA-L presented a
propsall for assistatee including an evalluatdiom team, equiipmentt, trainimg and techiicall
adviserrs t6 COCESNA Directors in Mareh 1984.

OBJECTIVES :

1. Provide a detailled study of the COCESNA pllan to vallidate stated requirenmits.

2. Standandiize air navigaiiewh afids used in Centrall Areriics.

3. Provide operatiionss planming, including maintersice standards and proceduress,
staffffiing;, and training guidellitess fFor the future sysitemss.

APPROACH :

Proviide a team of FAA experits to validake stated requikements for ugrade and expansiiom
of navigafiiosh aids for Member of States of COCESNA. A repott willl be proviided to
GOCESNA outhiining the teams findings and identiifyiing pessibile FAA techniicall assiistamce
actiiviitty, and Loah of navigatiiem eguipmentt.

MICESTONES; : DATE DUE:
Proposall Preseniraitiioh (by AIA-1 to Directors)) Mapeh 29-30, 1984
Follhow-up on report Juby 1984
COCESNA to proviide study *Getober 1984

FAA Team in Couniyy *Dcember 1984
STATUS :

*Dates are estiimattess and are contiingemt on COCESNA reviisiing theik deciisiiom to defer
inpl efentatdiom.
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INTERNATIIONAT. PROIECT RESUME Wirir—1®

GANIZATINN: ATA-210

FORELGN GOVERNMENTS

EVALUATE NEEDS OF HONDURAN AR TRAFFIIC CONTROL SYSTEM

PRINCIPAL OFFICE: SUPPORTING OFFICH () :

Joaquiih Archihha AlrDj/OFDA

Offiice of Internatiiomall Aviatien ADL (Contact/Low Getemi,, Team Leader)
Tellephone (202) 426-3175 ASO

PROJECT DESCRIPIION:

At the request of the Govermiwesitt of Hondurass (GOH) determime the needs for airport
factilliitiiess, navigetdiowadl aids, coffunicaiiionss, ATC capabilliitdiess, crash fite and reseue
and the feasiibiillitty of sitiing and implenentiing needed facillitiiess. This projject began
as a resullt of ATA-1 visiit to Hondwias in January 1984.

ORVECTIVES :

Enhance develiopienit of conom air navigatiiom systems.

Proviide anallyses and recomremdaitionss on needed systems improvenenmit. (iwmmediiatts,
mid-ttertm, and Long teem) o

Estabiliish essenitizll reguiremdits and set priomitiiess. .

Upgiadie aikport runways and taxiways to handlle anticiipattesi operaitiienss.

Proviide basic and upgrade training for controllllers and techniciians.

L] * [ L] .

BPPROACH :

Proviide an in-countty team to assess the aforementiioned requiirementtss and proviide
eountry with a final report and generall cost estiinmitess for implememitiingy FAA's
reconiiended isproveremits.

MITESTONES « DATE DUE:

in-country Team Assessment Visiit Mareh 1984

Team repoit cofpleied Apriill 1984

Team report subnitied to Honduras May 17, 1984

Cost estiimeitess submitted to Honduiras Jully 1984
reconiendations

STATUS:

Awaliting res From eiivill aviation authewitiiess. Fellhew-up action willl be

coordinated betweem primeiipall offiices and U.S. Enbassy in Tegueigsiley, Hondunes.

NOTES:

Honduiats ATC system is a vitall Link in upgradiingy ATC serviices in the Cenitrall
Anerica/Cartiibean Basin area and is an integrall part of the CHESNA projjecit.
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ATRMAN CERTIFICATION ASSISTANCE: SAUDI ARABIA
TRANGI PAL OFFIICE ¢ SUPEORTING OFFIIOH () :
Joaauiin Arehiillia AEA (Contact/fee Siitdn, ACDO-3D))

Offiice of Internatiiotall Aviatiion
Tehephone (202) 426-3175

FAA Air Carriier Inspectors (ACI) provide airman eertiifiiesftiion support and type ratings
for Saudii Arabian Airlimess S&UDt[g) under a reiivbursaile agreefemt with the Kingdem's
Presiidency of Civiill Aviation (PCA).

OBJECTIIVES :

1. Proviide technicall guidanee and operatiiensil assiistamte to the Kingdom in the conduet
of its aitman certiiffiesiiosh and licensiing progvemss. o

2. FEnsure eontiinued and safe operafiich of Saudia Airlliiress by providiing FAA
certiiffiicatdiosh serviices to Saudia Aimliiness pilletts. .

3. GHilize reguest hy Presideney of Civiill Aviation (PCA) for increased FAA assiistaite
to achieve conmitiestt by Saudia Airflines and HOA to estahilish independemntt aiikmen
certiiffiicaiticsh capabillityy instead of relyiing on FAA.

APPIRONCH :

Airfan certlifiiesitiiosh and type ratiing sekviees are provided by FAA Air Carrier
Inspectors on a TDY basiis from Eastern Regiem's ACDO-X.

MITESTONES : DATE DUE:
MOA and Anendivenits explire Sept 30, 1984
Saudii Arabiia request For extensiion/expansiion

of prograf June 4, 1984
Issue Paper subniitted to AOA-1 for decisiom July 6, 1984 _

AQA concurrenie® oh issue
receiived Jully 16

AGA//APIT//AITA dii Seussi iesiss July 17, 1984
Extend curtent Agieenent Aug 30, 1984
Assessfient Team to Evaliuate Saudii long term needs shept 15, 1984
STATUS:

AFA inspectows are continuiingy certiffiieitioh werk including wetk on the Airbus 300-&JD.
Sehedwnmgigg@mbim willl dehay eonpheidichm of the A300-600 crew check unkill the end of
béasirer .
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AIA-210

E
LLN

ATRCRAFT CERTTHtCATION CAPABILETY DNVELOPMENT BBEALL

PRINCIPAL OFFIICE: SUPHRIING OFFTICE (&) :
Joaggiim Archiilha AWB (Gontact/Gerali R. Maek))
Otfiice of fnterhatiionall Aviation ASO (

Tellephone (202) 426-3175

PROJECT DESCRIPUION:

FAA to proviide the Centio Teenieo Aeroespacial (CTA) techmicsll assistane® & expertiise
in the intekprefaitioh & ggguiwﬁml of Federrall Aviiation Regulations (FARE) For
transpoit: categoty airckarft. This prejecit was in ﬂéggtii&ttiiﬁih for 1 1/2 years before
a billatensll agieefenic was consuiBited in January 1984.

OBJBECTITVES :

1. To assiist in devellopiing Brazil's aireralftt certificaitiosh capabillifty.
2. To impPave internakionall standardizatien by allighing; the Brazillian certification
process with FAA regullattiienss.

APPROACH :

In February of 1984, an FAA team of expeits vistted Braziflian counteipairitss (CTA) to
assiist aibworthiness/eertiiflication persennel in devellepiitgy a capabiillitty for
certifieation of generall transpaiit category aireralftt. The team was ¢ of a team
leader and aliiweiidhiiesss, aviemiess, Ehight tesk, crashwemdiitesss, stiueitiall, and
propullsien spectalisitss, Another team trip is phanned.

MITESTONES DATE WHE:

MOA sighed Jam. 27, 1984
Team's Eirst visit - Felh, 16-2%, 1984
Tean's repoit (cofpleted and diistiribuited)) Apr. 1, 1984
Teai's second visit (on GOB reguesit) Aug. 1984
Team's fiinall report Oct.. 1984

STATUS :

Braziill presenthy reviewing inforfiakioh gathered from first visit.

NOTES:

After teani's seeond visil, it appears that no Furthetr FAA techmiesl] assistanee willl be
requited in this area.
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COOPERATIVE TRAINING AGREEMENT - MOROCCO

PRINCIPAL OFFICE: SUPPORTING OFFIOH(S) :
Joaquiim Arehihia AAC (Contact/Benjjamiin Denpsy)
Okfiice of Internatiionall Aviation

Tehephone (202) 426-3175

PROJECT DESCRTPIION:

To assiist the Mbroccan Training Center for Civill Aeronautiies and meteorology in
assessiingy theiir needs for techhicsll equiipientt, Engllish language instructiiom and in
arranging on-the-job Faiilliamizaitieh visits.

OBJECTIIVES :

1. To assess the need for technicall traliming equipmentt.
2. To improve Englliish language proficiency of Mbroccan contirollllenss.
3. To acquainit Mbroccan training personnell with FAA sysites.

BPPROMCH :

FAA willl, in Septerier;,, send a smmllll team to assess Mbroceo's needss. A proposall will
be develloped deseriiliiigy ellemenits of program to be presented to Mbroceo in the form of
an annex to the existiirg Menbrandum of Agreefent under whiech diffFerentt forns of
assiistaite may be provided by FAA.

MITESTONES : DATE DUE:

FAA Team to Casabllanca Sept-. 1, 1984
Repoirtt and MOA Annex forward to U.S. Enbassy Rabat Dec. 1, 1984
Annex signed Jam, 1, 1985
STATUS::

Proposed itinerary sent to Amertican Embassy Rabat for Demps' visit to Mbrocco
Septesiber 12-16.
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DATE OF RESUME: 11 JULY 1984 PREPARING ORGANIZATION: AIA-210
PROGRAM AREA: TECHNICAI ASSISTANCE TO FOREIGN GOVERNMENTS
PROJECT TITLE:

PROGRAM REVIEWS

PRINCIPAL GFFICE: SUPPORTING OFFTICE(%) :
Steven Rothschiilld AEU . ADL
Otefiice of Intermattionell Aviatiion (ArA-200)) FAA Re tait kess  AWP
Tellephone (202) 426-3173 API-18//19 ASD
PROJECT DESCRIPHION :

Program reviiews ate an internall FAA/ATA review nechanism to evalluate and assess the
progresss of individuall FAA techmieall assistaiee projects in meetling stated objjectdivess,
millesfteiess, and acconpllishimnits and allse to review variations o changes to a projjecit.

GBJECTLVES

To ensutre program objectiivess and niillestones are fiel;

To obtain diteet "custoier" Feedback on program petifeiimies: ;
To identiify initiatives in new oF OnGOIMY DEOaIE:;

To stimilaite hew areas which stum potenttiall; and

To hiighllighit matters requirimg increased ranagement attenitich.

2 L] L] . L]

APPROACH:

Reviiews willl be given by the orgamizaitiion of primBry respemsiitiiiity. They setve as an
important feedback mechamism to maintain quality eonttell, sinee sofe of the operaitieiall
program responsibillities for internatienall assistaiee projjectts have been delleggited to
the regiomnts and other line ellemenitss. The reviews wihll assure that techmieall fillestones
are beiing fel, that bud%eh;an:y Linitatiionss are adhered to, and that infermatiiem for
reviision or expansion of the program is obtaiined. Reviews willh be conducted by ALA in
conjunction with other FAA operatiing eflememits.

MILESTONES : DATE DUE DATE DUE:

Israell projject June 1984 (eompheitad))
AEU Praﬁemﬁ o Novernibesr 1384 (planired))
Interpaitiionell Training Progkam First Quarter FY-85
ASO Projjeeitss . . Secomnd Quarter FY-85
S‘%p[ly Support/Fliight Inspeciiiem Second Quarter FY-85

AWP Projjecits Second Quarter FY-85
STATUS :

Reviiew guiidance has been devellepedi by ArA based upen approaehess used in nonitoring
major FAA systefiss, and actuall program reviews are beling schedulled.
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INTERNATIIONAL. PRMWECT RESUME WVIII-23

EXPANSEON OF FAA INTERNATITONMI. SERVIICES

PRINCIPAL OFFUCE: SUPPORTING OFFICE(S).:
Steven Rothschiilld AEU AWP
Otffiice of Internationall Aviatiion (ALA-2000) FAA Represenitaiiiess ASO
Tellephone (202) 426-3173 APT-1%

PROJECT DESCRIPAIION:

Proviide fanagement and suppokt serviees to increase the effectivenesss of alll FAA
ebefients which are conceried with "fosteriing and promeftingy” the FAA's internatiomsll
assiishaie® Sserwiesss.

OBJECTIIVES :

To expandi FAA techmicell suEpaﬂt to foreign natiions and to maintain the cost scheduiles
as coppétitivelly as possiiblle in order to assiist other countriiess in improving safety of
theti natiionall aviation systems, with rellatedi safety benefiits for U.S. cartiers and
U.S. eiitiizenss travellling abresd.

APPROMCH :

Profbte increased intermatiiomall air safety for U.S. carriiers and U.S ciitiizens by
workiing with ciiviill aviation authetiitiiess in other countriess to deternmime hitw best FAA
techmiicall assfistaimce might contributte. Utilize top-lewell FAA fanagemnit in contactts
with foreigm offiicials to builld on FAA NAS plammimgy activity and resullits. Coordinate
actiiviitty closelly with U.S. industty and raxinize use of FAA strengths in safety
regullaitiesh, ait trafffic contrell and alir navigaiiem, and traifiimg.

MBS TONES: : DATE DUE:
Outreach program defiimed Septeniverr 1984
Asiian approach determined Decenter 1984
FulLl scale outreach system in pllace / May 1985
NDEES:

Sinee the long range effect of this projjectt willll be to enhamce salles of U.S. goods and
sefvices overseas;, use of Agency for Intermaiiensil Development (AID), Techmicsil
Developienit Program (TDP) and other DOS Funds willll be pursued.
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VITl.  COOPERATI VE AGREEMENTS

CGENERAL

0 Cooperative agreements are, in effect, bilateral agreenments between the FAA and
foreign civil aviation organizations for purposes of technol ogy interchange

0 while the FAA enjoys preemnence in world aviation, other countries, especially
devel oped countries, have systens of their own that are based on their own
technology and, in many instances, are as sophisticated and nodern as the FAA's.,
It is, therefore, appropriate to routinely discuss emerging ATC technol ogy with
these nations. These discussions normally take the form of cooperative
agreenents

0 By entering into these agreements, the FAA encourages devel opment by making
available to the aviation comunity the various approaches being followed in the
U S. to resolve problems and to exchange technical information which could be
mutual Iy beneficial

MAJOR POLI CY THRUSTS

o It is FAApolicy to formalize cooperation, via witten agreenment, whenever an
activity involve a substantial conm tnent of resources or hardware; and/or
requires a clear definition of the intended products, the relationship between
organi zation, etc. Informal agency cooperation with other civil aviation
authorities is encouraged on activities of |esser scope

o It is FAA policy to encourage and actively pursue agreenents which stimulate
di scussi ons anong nations which tend to mitigate costs and expedite research
avoid duplication of efforts, and foster standardization on an internationa
| evel .

0 The results of such agreements have been instrunental in leading to
i nternational system standardization through ¥€A® and in some instances the
adoption of U'S. concepts. Such activity supports inprovenments in the U S
ai rspace system and provides the acceptance of U S. standards, systems and
products internationally.

MAJOR PROGRAM ACTI VI Tl ES

0 To provide for cooperative research which results in savings; to facilitate
international standardization efforts through exchange of information; and to
devel op rel ationships for nutually cooperative efforts

Exanpl es of activities covered are

Australia -conduct of studies on FAA furnished model aircraft

-loan and installation of Australian equipnent in the US

Japan and Brazil -l oan of Orega navigation recorders for gathering data tapes
and central analysis

109



Canada

United Kingdom

France

Ger many

USSR

-testing of MLS performance on FAA furnished equi prrent
under severe weather conditions

-l oan to FAA of Canadian variable stability helicopter
for test and eval uation regardi ng wi nd shear

-l oan of PAPI visual aid systemfor evaluation

-joint R&D studies regarding: MXDE-S, CAS, Cabin fire
safety and helicopter operation

-individual data link R& projects designed to naxim ze
the uses of MIDE-S

-joint R&D cooperation in developing air traffic control
and navigation systens

-smal | aircraft propeller noise
-techni cal exchanges and R&D regarding the ATC and MLS

-Onega data bank collection on 4 FAA furnished recorders
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INTERNATLGNALPRROJECTRRBOMEE  VirfTir—1

INTERNATIONAL GOOPERATIVE AGREEMENTS

PRINCIPAL OFFIICE:: SUPPORTING OFFIICE () :
Milton F. Myers Vatfious

Offiice of Internatiiemall Aviation (By subjjeet)
Telaphone (202) 426-3175

PROJECT DESCRIPAIION :

To establlish billaterall agreemenits with counttries that oottriduie to technical and
procedural advances For both partiiess. These agreemenitss are the foundattiiom for
standardiizaiti oon and shoulld be beneficiial to the aviatiom comumity.

OBJECTIVES :

To profioie eooperafiive research in the fielld of civill aviatiem and standardizatiion
through interchange of informaftiiom.

APPROACH :

Propose and devellop cooperatiine agreemenits as appropriatte. Dilligently and ,
enthusiastiicalllly support existiitg agreementtss that promutte the abowe. Spediffiic projjecits
are covered by Annexess to “umbrellla™ agreemenits.

MITESTONES : DATE DUE:

1) Japan _ . . Augy. 1984 (iofs cooirdi.)
2) Germany glx Apnexes-variious subjjects) Jilly 1984 (FAA appmg)
3) France (Annex 3S&ait crashwomithiresss) Jully 1984 (FAA apprewall)
STATRS :

Thirty agreefenits have been si . An agreememit with Japan is pendiitgy. Actiive
agieefenits euttemtly inelude those with Canada, U.K., U.S.S.R., Framess, Eurocomtnal and
Germany and Austiallia.

NOTES:
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INTERNATIONAL PROJECT RESUME VIl t=2

Date of Resume: 4/11/8h Preparing Ongperimsation: ASF~-200
Program Area: Hilatersall R&D and other ® vimtitim cooperation adttiixiiteess
Project Title: [International Data Exchange on Aviation Safety (IDEAS).

Principal Office: Supporting Office:
Charles Bath, ASF200, William Wood, DN$-50,
i@ the Secretariat of the Transportadt ion System
IDEAS conmmiiftess Center (TSC) supports

the effort by maintaining
a compendium of safety
data available from member
_ states.
Project Descript ion: The project is & continuing effort which provides an
informal forum for exchanging aviation safety-related data. Presently,
eleven (11) countries compprise the IDEAS group and look to the United States
(which started the project) for the leadership in establishing world wide
uniform stomeladts f or data collection. ICAD and NTSB have also been represented
in past meesdingss.

Gmativex: To exchange aviation &sfety information and to do se in a manaer
which is in harmony and compatible with the relevant I&AO annexes.

Approach : Pexticippartts meet on a periodic basis (usually once annually) to
distues and report on the following sullpjects:

0 Aviation data currently maintained by member states;

0 Progress in automating data entry, stotage and access;

0o Completion of special amslyeis studies; and

o Exchange needs regarding data and special studies.

Coasunnbingtibon is maintained between msetiings usimg the Secretariat as the focal
point. IDEAS products of potential uée to FAA are channeled directly to the
appropriate FaA official(r) by the IDEAS Secretariat.

Milestones:

0 Safety data watwrix updated by TSC ................. November 30, 1984
0 Complete artanggmentts for next meetiing
with host country (Sweden) ....................... December 31, 1984

0 Conduct next weft img ............................... May 1~3, 1985
0 Meeting minutes completed and diilstritbutsc
1O MEIDRTS sevveresecinscccccocancrosnsssncscocne ++ September 30, 1985

Status: The safety data matrix is puesently being updated by TSG. The next
host country (Sweden) has ctomwiktteed to a Spring, 1985 meeting. The
May 1 - 3, 1985, date may change slightly, however, ae we finalize arrangements.

Netes:
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X, LNDUSTRY SUPPORT

GENERAL:

° FAA is committtedl to enhanciimg aviiatiiom safety of U.S. carriers operatiing overseas
and U.S. ciitiizems travellimg abrozdl. This goall is achiewalble through intermattiiemedl
pronbtiion of FAA expertiise and capabillitty and through support of U.S. industry
whiieh provides equipnemit and serviices used by FAA and nunerous other ciwill aviiation
authomiittiiess around the wondldl.

Through its meny ongoimng internatiomall programs and contacitss, the Federall Aviiation
Admiinistration has, or has access to informattiom that would be valuablle to United
States firms. FAA is willlliimg to share this informatiiom with industry and to assiist
industny,, where appropuriaites, in pursuilt of mmrketilng opportumitties abroead.

FAA, thereffore,, is placiing increased emphasiis on supportimg United States industry
interesits overseas through systenmftic informattiom colllecttiom, processimg and
dissemimaitiionm, coordimattiiem with other Fedemrall agencies thatt support expontt
actiiwiitty;, and conpllememitaryy actiwiiitiiess such as partilcipating in interagemey pollicy
conmiiftitess and working with mulltiimattiienasll organiizaftiienss that inflluence the clifmte
for aviatiom devellopmenit overssass.

Infornmtiiem colllectiiom draws on mmny sourcess, inclludiingg: country visitt reports
by FAA Internatiiomsl Represemtattiingss; triip reports by other FAA trawellssiss;
conmerciizll and econoniic reportimg by Commerce and State Departtmenit offiicers
overseas; feedback from United States businessmem who have travelled abroadi;
anallysess of aviiatiiom, economiic and politicall devellopmenttss by a variiety of
periodiicall souresss; and anallyses conducted in-house or with contractter suppondt.

Infornmtiiom processimg includes the devellopmentt and electromic storage of country
profilles timceesrcrbiee foreigm country aviatiom systems and civill aviatiom
organiizattiionss and the electromic storage of the names, addresses and contactts of
U.S. firms produciimg aviatiom equipmenit and serwiigess, allong wiith the markeits they
are interestted in purswiing.

Infornmtiiom dissemimattiiom about nmirkett devellopmenitss and other activities is
accompliisitesti througih: directt address by nmill or tellepionee, as merkeit ciircumsttamncess
diicttaites; a readimg room at FAA Headquanttenss contaiimimg Internattiomsl Represemtzt iree
reportss, triip reponttss, and commerciizl and economic reponits by State and Commerce
Departmentt offfiicenss; regionall industry briieffiimgs; industry conferemcess; and
consulltattiive neetiimps with represenmitatiivess of aviiatiom firnms.
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FAA MAJOR PCLI CY THRUSTS:

Industry support activities within FAA are designed to

(-]

Achi eve the highest potential |evel of safety internationally while fostering a
favorable climate for United States industry worldw de.

EY

Dermonstrate United States |eadership in the devel opnment and production of aircraft
and supporting air traffic control and navigation equipment and systens.

Make other nations aware of U S. aviation systemactivities and progress and
encourage and help other nations to adopt new and inproved systens.

Carry out programs and related activities to build a preference for FAA nethods
in foreign countries in managing the U S. civil aviation systemand planning for its

growt h.

Provide U S. industry access to agency know edge of foreign aviation systenms and
devel opnent s.

FAA MAJOR PROGRAM ACTI VI TI ES:

8

| mpl ement a standardized reporting programfor country visits by FAA
Representatives, foreign travel by other FAA officials and debriefing of foreign

aviation visitors to the FAA

Establish an International Aviation Information Library for use by FAA and US
i ndustry.

Conduct three regional aviation briefings for US. business on devel opments in
(1 Latin Anerica, (2) Burepe, Africa and Mddle Fast and (3)) Asia/Pacific regions

Expand the scope and pace of aviation devel opnent information dissenination through
direct address to interested US. firms using automated country profile information.

Identify priority country/region candidates for FAA focus on short term and nedi um
term safety inprovement opportunities through U 'S. technical assistance or through
direct private sector involvenent

Devel op guidelines and criteria for FAA presence or participation at aviation trade
shows, conventions, and other expositions.
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Index of Industry Support Resumes

Projjectt Titlle

Internatiemalil Informatiom Libramy

Automaitiiem of Internatiiomal
Aviation Informattiiem System

Trade Informattiiom Dissemimeition
Industry Briefings

Priloriitty Counthy Targetttiing
Countrry Visit Scheduwlliimg
Internattiiemel]l Exhibition Criiteriz
Paris Air Show - 1985

Western Paciiffiic Regiomail Progtram
Devellopwenit

FAA Priineimall Offiice

ASQ,
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INTERNATIONAL PROJECT RESUME IX-I1

== _—_—_— |
DATE OF RESUME: 712184 PREPARING OQORGANIZAMIONI: AIA-1@® A
- PRRGEYAM ARFA: Industry Support o o o o o_
PRQUECT TITLE: Internatiomzl Lnforamtiom Libramy

PRINCIPAL OFFIICE : - SUPPORTIING QFFICH(): AEU
Lynn Jacksom, ALA-110@ State Depit. ASO
Mgrr.. Strategie Planniing Branch Commerce Depit. ASW
Cifice of Intermatiiomall Aviatiom, 426-3057 AWP

PRQUECT DESCRIPWION: MRintaim a worlldwidie Library Oof civill avialiom informatiem to
serve as a referemee facillity for program research and for industry use, proviidimg
aceess to countmy proffiilless, curremt reporits on foreigm systems, devellopmenits and nmrkeit
opportwmittiiesss and periiodic reports on politicall and economic conditions and trends.

OBJECTIVES:

Foster a favorablle climate for U.S. industry worlldwidk. Contriibutte to achiewimg the
hiighestt potentiiall levell of aviatiiom safety intermatiiomlly by inprowing the performamnce
of FAA intermaftiienedl actiiviitiies and the abillity of U.S. aviatiem firms to assess and
devellop foreiigm fimrkeits. Laprove and smiintain the currency and extent of informmitiiam
avaiillablle aboutt the offfiiciialks, organiizattiiem, strueture, facillities, equiipegs,
capabiilliittiiess and performamee of foreign civill aviattiiem systems.

APPROACH :

- Establlish a "reading room"” contaimimg country profille informmtiiom for publie use.
- Expandiimp upon the histemicailly nmintained "countty briefiing books,” devellop an
outlline inventery of informmtiiom categoriiess that woulld hellp FAA and U.S. firss to
perform befttterr,

Gather availlalle FAA informatiiem and collllect extamit data sets from U.S. and
internattiiened]l organizattiienss te fillll as nany data cellls as possilike.

Devellop and establlish standard reportiimg requiremenitss for DGCA and country visiiits,
FAA foreiign travell and debriieffiing of foreign visiters.

Automafte data set and devellop menu-type retkiievall software (see automatiiem of

LALS)).

WTHSSTONES : - DATATDUIEE :
Establliish readimg rooti

Devellep countiry profiille struecture Cotiplleted
Colllleet avaiillatlle data sets Coniplletred
Estalbliisth repottiimg requitrememits, country visits Coniplletted
Ldentiiffy informattiem gaps and establliish priloriitiies Octt.. 1984
Conpllete informatiiem data sets Marr. 1985
STATUS :

NOTES: Incanss kd eest and inconipllefte curremit or in-house data on internattiional aviation
safety requires speciall attentiiom to obtain such data or suitablle surrogaite.
ROBOURIES ( ENPLOWEE YYEARS)) ) T FY 1985
PRINCIPAL OFFICE 0.4
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INTERNATITONNI. PROJECT RESUME Ix-2

AUTOMATIION OF INTERNATIONAL AVIATIION INFORMATIION SYSTEM (IALS)
PRINCIPAL OFFICE: SUPPORTING OFFICE (@)
Mr. Edward F. Cygan
Office of Internaltionall

Aviatiiom, AIA-210 OFFICES AND SERVICES, REGING
Tehephoies: 426-3190

PROJECT DESCRIPHION:

Make availabile to FAA & industry infornmtiiom on approximately 150 countriiess ineluding
geo-pallittiiced]; economic; aviatiiom orgamizaiiionss; air cariienss; aikports and eguiipwentt;
training; technicell assistamee; t.S. & foreign enbassiess; and sellected civill aviatiom
Statiisitiess.

OBJECTIVES :

Support: FAA's internatiiomall actiivitiies;, facilliitate exchange of informatiiom regarding
changess in techmollegyy, and presentt a source of informetiiom to those segmenits of the
aviiatiiom industry that lack such data.

APPRONCH :

Autroreite the availlabillity en a non-reiimbunseibie and interactiive basiis the availlable
informettiiom and maintain it in a main frame conpulter.

MEEESTONES : DATE DUE:
FAA-wide access . Dec. 1984
Conpllette inplemenitaiizm Fetr, 1985
[AIS aceess by industry June 1985
Evalluaite success Dec. 1985
STATS :

On schedulle accordiingy to AIA work pllam. Work is progressiingy. Howewer;, internall
coneelrih has been expressed about the large amount of manuall data input requiied to keep
the system up to date. This area is being evalluattedi.

NOTES :
Resouireess FY-84 FY-85
ArA-220 Contractor)/lin-House 3.0/.8 2.0/.8
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INTERNATIONNL PROJECT RESUME IX-3

DATE OF RESUME: 7712184 PREPARING QRGANIZANION: AILA-100

PROGRAMI AREXA: Industry Support

PRQJIECT TOIMLE: Trade Information Dissemination

PRINCIPAL QFFIICE : SUPPORT OFFICH () : ATA-200
Lynn Jacksom, AIA-110@

Mgrr.. Strategic Plannimg Branch

Orfiice of Internatiional Aviation

426-3057

PROQJECT DESCRIPMION: Provide timelly notice of export trade oppertumitiies to
interesttedt U.S. aviatieom firms.

OBJECTIVES: Promotiom of U.S. aviatiiom safety objjecttiiwess by fostemrimg a favorablle
clinate for U.S. industry worldwide and by providimg greafterry, timely visiibiilliitty to
exporit trade opportunmiittiiess for U.S. aviiatiiem productts and serwiicess.

APPROACH:

Devellop criteria for dissenimattiiem, retentiiom and discardimg infornmmtiiomn

Sellecit and/or devellop procedures and fedia for informatiiem dissemimattiiam.

Devellop company filles inelludiingg name, addresss, contacit and tellephone nuniberr, productts
and//orr services and record of conitasttss.

Devellop and gain approwall for plan to automate company fille.

Revilew tellephome, lettter, cablle and triip reports to idemitify actiomable export trade

opporttumittiiess, Transmiit rellevamit informattiiam to interesited U.S. fiwms.

MILESTOMES : DATE DUE:
Devellop dissesiimaitiionm criteriia Conplleted
Devellop dissemiination procedures and forms Coniplletted
Devellop plan to automatte cofipany informatiiem fille Aug. 1984
Lapllenent plan Jam. 1984
Systemn evalluattiiam June 1985

STATUS: Devellopmenit of company filles, treview of inconiing informmtiiem and dissemimattiom
are ongoing throughouit devellopmenit periied.

NOTES :
RESOURCES (EMPLOYEE-YEANRS)) FY 1985
PRINCIPAL OFFICE 0.4
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INTERNATIIONNL. PRQJECT RESUME IX-4

DATE OF RESUME: 712184 PREPARIING ORGANIZAMION: AILA-100

PROGRAM AREA: Indusktry Supportt _ -
PROJECT TILTLE: Industry Briefings

PRINCIPAL OFFICE: ASD1 SUPPORTING OFFICE@): ATA
AWP-1
ASW-1
AEL-1

PROQJECT DESCRIPUION: Plam, organize and presenit periodiic Industry Briefing conferemos
to share with U.S. aviatiiom industry availlable informatiiom, country-hw-counttyy withiin
geographiic regienss. Briefings cover descriipitiiom and assessnenit of aviiatiom system
capabiilliittyy and performamees, current and planned devellopmentts, likely competiitiiom,
relevantt govermmentt pollicies, Locall business practiices and requirementts, and related
topiies of interesit.

OBJECTIVES:

Foster a favorable climate for U.S. industry worlldwiide by descrilbiimg/zssessiiyg market
condiitiionss overseas.

Establlisth improved contact betweem FAA fielld and Internattiiomsll Representtattiisess and U.S.
Industtryy .

Enhance program responsiwemsssdbdiffettiivnesss by soliicitiimg industry commenttss, needs and
proposed initiaftiivess.

APPROACHE :

Internattiienedl represemtatiizgss prepare suimary country-hy-coumtyy assessmemts of
countrry conditiienss, factors influemeiimg demamd for aiir transponttatiom, conditiiom of
aviiatiiom system, current and planned devellopmenttss, U.S. rolle and principall competiitiiom
and currentt importanmt deciisiom-mwekerss.

Devellop program and secure governmemt and private speakers to address topics relevant
to doilng busiiness in the regiem.

MILESTONES : DATE DUE:
Caribbeam, Centrall and South Ameriica coniplletred May 8-10 1984
Eurepe, Mideasit and Africa Now. 27-29 1984
Evalluation and deciisiiom on frequemcy

Wéstern Paciifiic and Southeastt Asiia June 1985

Repeatted on cycllicall basiis.

STATUS: Eureps, Middle East and Africa conferemee willll be helld at Springfielld Hiillttem,
Springfielld Va. on Now. 27-29, 198%.

other worlld regiienss.

NOTES: Feedback ftom_it;dusttrrw and govermmentt (_outsiidte FAA) represenitatt iwess foIL[Lowi_ing_
May 1984 conferemee accllaimed neettiimg and highlly reconmemdied! simillar conferemees on

RESOURCES ( ENPLOYEE-YEARS)) FY 1985
PRINCIIPAL QFFILCE 0.7
CONTRACT $80,000
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INTERNATIIONNL PROJECT RESUME IX-5

DATE OF RESUME: 8130184 PREPARING ORGANIZATIGY: AlLA-100

PROGRAM! ARFA: Industry Suppotit

PRQUIECT TITLE: Prioriity Country Targettting

PRINCIPALL OFFICE: SPPORTING OFFIQE(S]):
Mr. Lynn Jacksom, ALA-110

Mgr. Strategic Planmimg Branch Deptt.. of Conmetrce
(ffice of Internattionel Avilation

426-3057

PROJECT DESCRIPMION: Identiiffy countniles and regioms to be givem priowiitty attentiiom by
intermattiieed]l operatiimy units because they offer the greater opportumitties to
accompliish short-tterm and mediunm-term safety and busiimess objjectives.

OBJECTIVES:

Suppottt achievementt of the highestt possiiblle levell of aviatiom safety internattiomally
and foster a favorahle climate for U.S. industry worldwide. Assure that countries
whetre conditiions suggestt a need or opportuwmiity for productiiwe FAA program efforts are
not: over!looked.

APPROACH :
ILdentiify indicaters or devellop surrogattes thatr allow a rankiing of countriies in terns
off:

- Aviiatiion Safety

- Natriiomall interests

- Pollitiieall stabiillity and actuall or potentiiall amity with the U.S.

- Eeconomic condiltiom

- Internatiiomal Liquidity

- Accessiiliifliityy of nmmrkeits to U.S. firms

- U.S. air transporttattiiom invollvemenit

-~ Need for aviatiom system improvemeiits or developmentt

- Condueit anallyses to identiify severall countriies in each geographic region that
shoulld receiive operatienall attentiiom for either short-term or medium term program
actiiwilttijes.

MILESTONES : DATE DUE:
Devellap apptoacth and initiall nethodellegy Conplletred
Ldentiiffy ranking indicators or devellop surrogattes Conipll etted
Let contraett for initidall targettiimg effort Septeniberr 1984
Collllect relevant data sets Januany 1985
Review comnplleted contract effort Febtuary 1985
Prepare initidall priiowiitty countriies List Apriill 1985

for region review
Prepairee finall prilomitty countries List June 1985
STATUS :
RESOURCES (WAN-YEARS)) FY 1985
PRINCIPAIL QFFILCE 0.3
CONTRACT $40,000
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INTERNATIIONNL PROJECT RESUME I[X-6

DATE OF RESUME: 712184 PREPARING ORGANIZAMION: AIA-100
PROGRAM| ARFA: Industry Support

PRQUECT THITIE: Country Visiit Scheduliimg

PRINCIPAL OFFICE: SUPPORTING OFFICE(S): AEU
Lyan Jackson ASO
Mgrr.. Strategic Plannimg Branch ASW
Office of Internatiiomall Avilafttom AVP
426-3057

PROJECT DESCRIPIION: Devellop systematilec basiis and construett criteriia for determimimg
approprizite frequemey of country visits/conttaxitss by Internatiomsl Represemtstiess and
other FAA represemttztiess.

OBJECTIVES :

Support achiewenentt of highesit possiiblle levell of aviatilom safety internatiomallly and
contriibutte to fosterimg a favorablle climatte for U.S. industry worlldwide. Hellp
operattiiensdl nepagers and Internatiionsl Representaitiiress pllan and controll theidr resources
and tine utillization by provildimg objectiwe-mrimedd guidellimes and criitteniia.

. APPROACH :
Identiiffy cilrcunBttamcess requilrilmg country visiitts; objjectiwes to be served in each case.

Ldentiiffy altermattiinee forns or meams of contact and evalluatte theiir #emitt.

Devellop prellimimamy guidellime for review and discussiioms wiith FAA Regiions and,
International Represemitaitiiress, explorimg especiialllly culturall differemeess and impacts off
priloriitty targeitttiigg. (See resume on Priiowiitty Country Targettiimg))

Devellop agreed guidellimess by FAA regiem.

MIrLESTONES : DATE DUE:
Devellop prelinmimagy guidelimes Dez.. 1984
AP Revilew Jam. 1985
Transiit to Regioms and Internatilomsl Represemtatiness Mar. 1985
Meet with ASQ --— establliish agreed guiidelliimess Jam. 1985
Meett with ASW and AWP -- establlish agreed guidellimes Apr.. 1985
Meett wiith AEU --— establish agreed guiidellimess May 1985
API/AGA Revilew Jum. 1985
STATUS :

NOTES: Reasomalble operatiomzll assessmentt dependemt upon knowledge of priiowiity
targetitiimg impacits. (See resume on priority country targettiimg)

RESOURCES ( ENPLOYEE-YEARS ) FY 1985
PRINCIPAIL QFFILCE 0.4
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INTERNATIONAL PROJECT RESUME IX-7

DATE OF RESUME: 7712784 PREPARING ORGANIZAMIONW: ATA-1Q®
PROGRAM AREA: Industiry Support _

PRQJECT TITLE: Internatiomall Exhibittion Critemiam —

PRINCIPAIL QFFICE: — SUPPOKTIING OFFILCH(Sy): APA
Mr. Lynn Jacksam, ALA-110 Dept off Connerce AVP AVS
Mgr. Strategic PlLlannimg Branch ASO ARP
Qffiice of Internatriiomall Aviatiomn AEU ADL
426-3057

PRQJECT DESCRIIPTIONW: Devellop critemia and guidellimess for FAA partieipattiom in and//otr
attendamre at internatiiomal aviatiom exhiibitiiems;, air shows and other trade pronbtiom
actilwiittiiess faeai ss .

OBJECTIVES: Primisicpphlly to contrilbutte to achiewemenit of highestt possiiblle Levell of
aviatiom safety internatiiomally, theough pronbtiom of FAA techniicall assistamee and
traiming. Secondariilly, to foster a favorablle cllimate for U.S. industry worlldwidie
by Lending credibiilliittty and suppentt to U.S. partiiciipanttsexthibivoss.

APPROACH:
Defiiine objjectiiwvess and targeit audience

Work with Departienit of Commerce to hellp identiify necessary charactemristtiics and
requilrementts.

Devellop criiteriia and defiine condiitioms under which FAA willlll participatre//@diibitc.
Devellop criiteriia or guidellimes for sellectiimgp events that FAA fmmy attemd, wiithoutt
exhibiittiimg, to support U.S. industry particiipanits.

Conduett and evalluatte a test of the meriitts of non-exhibiting FAA attendamce.

Defiine discretiiom//filsxkibiltiyy of other Offiices, Setvices and Regioms regardimg theiir
independentt particiipaition. .

MELESTONES ¢ DATE DUE:

° Devellop criiteria and defime conditions for FAA exhiibiittiiom Jully 1984
or attendamee

8 Coordiimatte criiteriia and condiitioms anong offfiicess, serviices Septenber 1984
and regiianss,

Invite noniinatiienss of 1985/8% events under criteriia Qctober 1984
and condittiiomnss.

° Evalluattiimim: Selle¢it test cases, devellop guidance and January 1985
evalluattiiom factrernss.

° Compllete evaluattiian May 1985

STATUS :

NOTES:

TRESOURCES (EMPLOYEE-YEARS) FY 1985
PRINCIPAIL QFFICE 0.5
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INTERNATIIONNL PROJECT RESUME LX-8

DATE OF RESUME: 7712184 PREPARING ORGANIZAMION: ALX-1I00
PROGRAMI AREA: Industry Supporrt
PRQUECT TITLE: FAA Parthiecipaitiom in Paris Air Showl9S5H

PRINCITPAL QFHICEE- " SUPPORTING QFFICH®G) :
Denniis Felldmam, ARA2 Depit. of Conmerce
Offiice of Publlic Affaiirs AIA

426-3883 AEU

T PROUECT DESCRIPWION: Arrange fundimg, organmize and arrange for FAA exhibit in Paris ALir
Show, May 30 - June 9, 1985.

OBHECTVRES: - - - - - - -

Supportt achiewementt of highestt possiiblle Levell of aviatiiom safety internatiomallly.
Contriibuite: to fosteriimp a favoralble climate for U.S. industry worlldwide. Denbnsitrattee
the preeniimeice of the FAA by usiing the exposure and comtacts with civill aviatiom
offiiciialls avaiillathle at the Pariis Air Shom. Prombite FAA's technilcall assiistamee and
training progranss. Provide supportiwe presemce for exhiibiftiimg U.S. firms. Pronbte the
advanced system desiigm, technollogy and performmice of the Natiionall Airspace System
Pllam.

APPROMGH:
Work with Departtmenit of Commerce and industry to devellop conpatiible theme for FAA and
system exhiilbiitterrss.

Coopenraite with Conmenrce in devellopimg and executtiimg pronptiomall pllam.

Exaniine FAA exhiibiitt and surface any issue regardimg cost of refurbiishmentt or buiilldimg
new exhifliiit.

Prepare and/on order publlicattiiem of handoutt materials.

Work with Commerce to determime schedulles and adequatte staffff compllememit to nowmit,,
attend and break down exhiihiitc.

T RIIESEENES - - - DATE DURS:

Establlisth exhiibiit staffing requirementts and select/assign FAA stafff Deceniber 1984

Deeiisiiom on desigm of FAA exhiibiift January 1985
Deciisii@m on sellectiom of FAA dellegattiiam and support personmell March 1985
Forward speciiall Letters of inviitattiem to DGCA's in priioriity Haarch 1985
countrriies.

Cofipllelte preparattiioiss for handoutt nmmteriials. Apriil 1985
NOTES:

——_RESOBRTES ~(@RLOY VAR, ) ” ~ T FY 1985
PRINCIRAL OFFICE 0.2
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INTERNATIIONAL PROJECT RESUME IX-9

DATE OF RESUME: 6127784 PREPARING ORGANIZAMIOW: AlA-100

PROGRAM AREA: Industry Suppotit
PRQJECT TILTLE: Western Paedfiic Reglomall Progtatm Devellopmaiit

PRINCIPAL OFFIICE : SUPPORTING QFFLOH (%) :
Duane Bulllarmd, AWP~4, 536-966~-6231
Lynn Jackswn, ALA-11@), 426-3057

PRQUECT DESCRIPTIION: Assess needs, devellop pllam, gain approwall, organize and impllenent
program to carty out industry supporit and technieall assistamee actiwvitiies in additiom
to existiimg operatiemal responsiitiilltiass throughouwit the Western Paeiifie and Southeast Asia

regilem.

OBJECTIVES:

Foster a favorable climete for U.S. indusitmy. Plam, organize and assiigh appropriiatte
resources to best carry out operatiomal funeitioss., Establlish and fmimttaim Liaison with
Amentbassy,, CAA and LICAO offiicers in eaeh counmitrny. Pronbte FAA technieall assistames,
traimingg, supplly/suppwrit and other serwiicsss., Provide standard reponttingg, assiist U.S.
aviatiiom fndustry fembers. Expand FAA presence in and aceess to the aviatiom systems of

countriies in the regiam.

APPROXCH :

- Conduct a seriies of high-lewell visits to principall counttiiess to establlish liaison with
Anembassy, DGCA and rellated offiicialls. Assess DGCA receptiiwiity to nmintraiiming
liaisom partily through periiodie visits by FAA Represenitaitiess, and assess Anenbassy
willlingness/capabiillity to support FAA Reptesemitaiti Mess.

- Prepare summmty desecriiptiienss and assessmemitss, by counmitrny, of: CAA organiizattiem,
system capabiilliifty and performames, current and planned devellopmenits;, demand for air
transporttaitiion, unique/impodttait polliciiess, laws or other business requitremefmics, natute of
aviiatiiom fndustry and prinetipall compettiittiiam.

- Prepare program pllam, including stafff and other resource requitremenmits and
Locattiianss.

MILESTONES : DATE DUE:

Initial faet-fiimdiing trip by AWP persommell Complleted (June-Jully, 1984))

AWP Report on Regiiom Charaecterisitiic and needs Conplleted

Western Paeciifiie area 20th Annuall DGCA Conferemes: Get 29 - Nov 2, 1984
Adellaiidie Australliia Dec. 1984

Hiigh lLevell teip - S.E. Asia Area Jan-Felb 1985

Program plan conplleted for presentattiom to Admimistitnaitsr Apr. 1985

STATUS :

NOTES: Prellimimamy evidence to date indieattes a need to establlish additiomall FAA
Internatiiomal Represenitattive positiom(s) in the Westerm Paeiifiie//S.W. Asia regiom.
See pages follllowing

RESOURCES (ENMPLOYEE-VEARS)) FY 1985
PRINCIPAL OFFICE 0.8
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YA

Countiry
Thailland

Singapore

Western Paciifiic and Southeastt Asila
FAA Relationshiigs and OGther Aviiatiion
Actiiviitiiess by Countiky

Billaterall Alirworthiness Agreemenits

Techniicall and
Supportt Agreements

Aviiatiiom Rellated
Actliviittiiess Repoirited
From Comerce &
Othetr Services

No

Yes (No need to
modiffy now))

None (State, AID,
Trade & Dewellopwnit
Progiramss -
requested FAA to
assess the
feasiibiilliity of
doiing a study to
deternine airport
expansiion
possiilkiilliit bss)

Fllightt Inspeettiom
Serviice

1:.

1:.

4.

Study underway to
ioderniize Don
Miang Aitrport
and/or econstrugtt

a new one at

Nang Ngu Hre.
Civiil Aviiatiion
Negotriiaitiionss
(CAB/OST//Sttaitsd) in
Washiimgitam, June
1984, on Air
Teanspairit Serviices
Agireemenit .

Novemiberr 1984 -
Singapore Ait
Show

Singapore Airllimes
Mbderrniization
program to
reequip. (Boughtc
16 planes - fbst
U.S.)

Laternalllly
studyiing
eoproduction of
afireraffit.

Lookiimg to expand
aiirerafftc

fiaH At emameee
capabiiltiitdiess and
business.



T

Counitiry Billaterall Airworthiness Agreenmiits

Teehmniicall and
Suppotrit Agreenents

Aviiation Rellated
Actiiwiittiiess Reported
From Conmerce &
CGcher Serviices

Indonesiia No;; howewer,, agreememit
requested by Indonesiiaiiss;
FAA techniicall evalluation

in process.

Nallaysiia Ne

Yes, needs
npdernizatiion

Japan

Flightt Inspectiion
Serviice

Supplly Support
(pendiing)

Coopenrattiinee R&D
on ATC Service
(Pendiing))

1.'

2.'

3.

24

3.

CASA-NURTANLO 212
certriiffiicattiom
Habiibiie wviisit to
U.S. in Jully 1984
EFY 1983/84
Natiomall PLan
Projjectt - proposed
to upgrade 9
dotestiic

aiirpontts

Study undenweyy on
2nd phase of Kualla
Lufpur  aii rpondtt
expansiion

Study to upgrade
Penang Aitpott
Study to upgrade
Kota Bharu Airpoirtt
to intermattiienedl
status

Civiill Aviiation
Negot-iiattiianss
(CAB/OST/Sitattes )
Apritll 1984, Nov.
1984 on Alir
Transponit Serviice
Agreemenit
Studying proposed
Kan Sei Int"[L.
AiL.rrpondtt



BZD

Counttiry

Korea

Taiwam

Phitliippiimess

Billaterall Airworthiness Agreememits

Techniicall and
Suppoirit Agreementts

Aviiation Rellafted
Aecttiiwiiitiizss Repoirited
From Cotnmierce &
Other Services

No

Fornerr CAAG
Supplly Supportt
Agreenient:

Master Agreemenit
between "unoffiiciial™
agents (Anericam
Interesitss in Taiwan
and coordinatiing
Couneiill on Nerith
Anrerrii can

Affaii rs-Taiwanese
Side)) of both
countiriies coveriimg
supplly
support/training

Currentlly none but
FAA conducted 1982
Airpontts and Airway
Planning Study

1:'

Majjor expansiiom
project planned at
Kinpo Airport for
1988 Ollynpics
Civiill Aviatiien
Regot-iiattiienss -
(O 081 /B i te)
Apriifl 1984 on Air
Transportt Service
Agreemenit

Proposed
fwodernization of
Chiang Kai Shek
Ail irportc

Proposed Linamon
Al rporrtt
Constructtiiom, and
others;, postpomed
pendiing natiiomall
el ections



8C1

Countiy

Australliia

New Zealland

Fijjii

Chiina

Billaterall Aitrworthiness Agreemaiits

Techniicall and
Suppoirit Agreements

Aviiatiion Related
Actiiwiittiizss Repontted
From Commence &
OGther Services

Yes, needs
nodernization

Yes, needs
fodernization

No
No

Supplly Support
Agireefriit

N.Z. prowiidiess U.S.
with FlLight
Inspectiiom Setviices

None

Dii scussii@ns
underway on
coopenratt inee
aviiatiiem
agreemenit

1:'

3.

Noveniberr 1984
Regiionall DGCA
Meetriimg

Brisbame Ailrponit
Constructiion
(3500 netet
runway) - FY 86
Caiirns Alirpontt -
upgradiimg airporic
and extendiimg
ruaway - FY 1984

Proposed Natiomnall
ATC noderrniizattii@m
program

U.S. Trade
Missiion — Jully
1984

Expo-Chiina (Wérld
Aviiatiion Trade
Show; Beijjiing) -
Deceniberr 1984



lu.

2.

3.

a.

X. FAA FOREIGN TRAVEL -- GUIDANCE, GUIDELINES,
AND INTERNATIIOWAL EVENTS CALENDAR

Introducitiiani: This sectiom provides informatiom om:

Generall guidellimess to folllow when considerimg foreign travell,

Speciffic,, non—-mandatory criteriia to hellp FAA requesitorss and reviewing
oftilciialls, allike, to judge the rellatiwe beneffiitts of contemplaited
foreiign travell,, whether routihe operattiiomsil or non-touttine travell
requirimg Deputty Secretamy apptrowall.

Pre-trifjp planning and FAA travellssss' responsiibiilliittiiss during foreign
travell,

An eventts calendar listimg ICAO and other internattiionsll neetiimgs
schedulled for FY 1985 and FY 1986 which are of interest to FAA.

Generall Guildellinesi: These apply to alll planned FAA travell:

1.

2.

3.

Aceompliisth busiiness by tellecom or some less expensiwe teans, (..,
haviing the nearesit FAA Represenitaitiee attemd on your behallff)),, if
possiiblle.,

Vherever possiibile, conbime two or fore significamit FAA tasks on a
singlle teip.

Linitt the naumber of travellers., Ohe person fiRy usualllly sufffiies.,

Speciffiic Critemriaz: Whille the folllowiimg shoulld not be used as "cut and dry”

dectigiom criteria, it shoulld assist napagers in weighiimg the relatiive
beneffiittss of both proposed routine operattimmell and non-rouitiine travell:

1.

Highestt priomity trawell:

&) to resollve an importanit safety or operatiiomzll isswe which direectly
affects U.S. civill aviiattiion;

b) to assess signiifiicamit questioms rellative to air traffie procedures,
separattiiom, or other operatioml consiiderattionss affecttiimg
internattiionell airspace under U.S. jurisdicttiom;

d to attend an internattiionall meetiing where an importamt U.S. aviatiom
posiition willl be presented and deffesdhs;

d) to initiate or conmplette a bilaterall agreemenit with a foreigh
aviation authorniitty (e.g., airwontthinesss billatterall,, nenoranda of
agreemenit,, cooperattiiem or undensttandiig);

&) to provide technicall evalluattiens in response to hosit govermmenit
request,, for reimbursallile FAA techniicall assiisitamee or speeiiall

sty ;
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f) to serve as a Department of State (DOS)-appointed U S. Del egate
(Chief of US. Delegation) to an XCAO Assenbly, Division, Regional,
Committee oOf Panel Meeting or conparable neeting of another
international body (travel funded by DCS);

g) to serve as a DOS-appointed Alternate Del egate and/or
spokesperson/ advi sor on at |east one agenda item for an ICAO
Assenbly, Division, Regional, CommittteorPanel Meeting or
conmparabl e neeting of another international body (NATO WMO);; and

h) to allow the U S. Menber of an ICAO technical body (including IRo
study groups) to attend working group meetings of the body on
i ssues of inmportance to U S. civil aviation.

Medium priority travel:

a) to denonstrate to inflluemidiall policymakers or technical officials,
FAA technical devel opments, e.g., NAS®, NAS technol ogy, ATC
procedures, airmen/aircraft/airport certification standards;

b)) to discuss and exchange ideas with foreign experts oninportant
avi ati on matterswhen such exchanges denonstrably require face to

face contact;

¢l) to serve as presentor or speaker at an FAA or foreign governnent
sponsored neeting abroad;

d) toinitiate or renew professional contact with other key aviation
authorities (top FAA managerent only); and

e) to conduct pre-negeitiztissn and negotiation conferences, and
adni nister contracts awarded to foreign industries.

Lowest priority travel:

a) to routinely attend industry sponsored neetings, forums, airshows,
trade shows, and other organized events;

b) to gain famliarity with foreign aviation technology, e.g., ATS/NAS
systems, to appraise for US. application;

¢)) to provide routine exposure to foreign counterparts by FAA
techni cal personnel;

d) to provide general adnministrative support to U S. Delegation or
U S. Menber of LI€AO conmittee, panel or study group; and

e) to attend foreign governnent (DGCA)sponsored formal neetings and
conferences (unless an issue inportant to the U S is at stake).
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Travel Planning and Responsibilities During Travel: FAA travelers should

pay

1.

2-.

3.

8.

10.

close attention to the follow ng guidance:

DO coordinate all travel plans with API/AA before plans are firmand
meettiings schedul ed.

DO coordinate all activities with the U S Bhbassy.

DO provide all requested information to the Iimt of your expertise and
adttesriyy; ensure that information you cannot provide is delivered
qui ckly by the appropriate FAA office (or via State Department pouch).

DO col l ect as much information as possible on foreign conpetitions and
@m aviation matters in general.

DO record your observations and di scussions accurately, and report this
informati on to APH/ATA as soon as possible.

DO support strongly U S. industry in general, and U S. conpanies
conmpeting for a contract in the country you are visiting.

DO NOT pl ace yourself or the FAA in the position of favoring a
particular US. conpany when there are nmore than one potential or
actual U S. conpetitor. In particularly delicate situations, restrict
your conments to the FAA's direct experience with the eonpamy((ii®sy) in
question.

DO NOT enunciate general U S. policy, foreign or donestic, except as
expllictlly i nstructed by the U S. Embassy. Try to keep to matters
involving the FAA

DO NOT create fal se expectations of technical assistance. All
techni cal assistance nmust first be approved by FAA Headquarters, and is
contiigentt upon policy and resource review.

DO NOT invent on-the-spot FAA policy; take issues/questions under
advi semrent and indicate a definitive answer will be forthcom ng once
the issue is studied further.
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W, Edward F. Cygan

Office of Interhatiiemsl (v:'¢]
Avtiatiiaih, ALA-220 REGLONS

Teephoies: 426-3190

PROJECT DESCRIPHION :

Devellop and maintain a data base econtaiminy curremt infornatiiom on Internatiiensl
Aviiatiion meetiingss of importamce to the FAA. Creafre outpuir reports to be used as
informatiion sheets for all serviee and regionall directar.

OBIECTIVES :

Threugh the use of conputers maintain and dissemiingitee infornafdiiom on memsiings dealling
with internatiiewell aviatiiom. The feetiing List output frem thiis software willl assist
other FAA organizations and industiry to remmiip curtent on meetiimgs to insure U.S.
aviiatiioh interests are properily presented and proftectted.

APPROACH:

ColLlheet informatiien from various soukces, synthesiizee and enter into conputenizesi
system for mahagement purposess. Mhke data availlabile to memeges@nt. Dissemineite hard
eopiies of appropriaite inpuk informatiiom and computer generated sunmaries.

NILESTONES DATE DUE:
Inform regions of info availlabillity Apir. 1984 Done
Infernmatiion entered into system Apir. 1984 Done
Informatiion updated Weekily

Hard copy List to regions Quarteriy
STATUS :

Systemi is operatiionsll. Regiens have been advised by nemd of: callendar strueture, their
r:o.tL[el. in furnishing input data, headgueiriter$s point of contact and procedunsss for
Ukt N zattiesh.

NOTES:

Regti onall ingutt into this program can be gleaned from the formall Listing of
reetiimgss schedwllest in the region by sellectiive screemimg.

RESOURCES FY-84 FY-85
ArA-220 0.4 0.1
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RET

UATE  Y/O5ANMSBH

LOCATION

MONTREAL
MONTHEML
BRUSSILESS

MONTRERL

MONTREML.

LM%

BANGKTHL

PARIS

RONTRIEAL

HONTHEEML
CARPATA

HONTREARL

RONTREAL

HONTREML

RONTREAL

RONTREAL

N G Eo

DATE
FRO#M 10
/25/88% 10/05/83%
10/0% 534 10/19/8%
10/15/8% 10/19/3%
10/22/B% 10726&/584
lo/zZz/@4a 11/09/84
11/0548% 11/09/80%
11/05/8% 11/09/B%
11/05/8% 11/09/BA
1171384 11/28/84W
12/03/B% 12/14/03%
Z/18/85 3/Q1 /S
2/18/685 3/01 /3%
4/16/885 /03/a5
5/06/835 S/07/685
9/02/855 P/03/68%5
9/Q4/855 YZBBIHS
11712188  11/23%608

SECTIOBN I I € A O MEEMRGEGS F kaf INTIESESIT

MEETINGS (FY 85 3 85)

SPECIML LEGAL SUB-COHMNTEE
FARES AND RATES FANEL (FKF/S)

DANGERSS GOGLISS FANELly WIERIKING
GROUP WHET KNG

OFERATIONG PANEL, WIHRKING
GROUF MEETING

SECONDARY SURWEILINGE RADKR
INFROEMENT  AND

COLLISIDIN AVOIIWNCE PANEL
(SKTASP/2)

SOUTHE AMERDDARN WORKSHIF ON
AERQIGHEE MAMNEEMAIOEE

FIHST ASIA AND PACIFICC
WORRSHOFP ON RESCUE AND FIFRE
FIEHMERS SERVIOESS

HEHERSST AERONGNUTICHAL
INFARMATARN RAF SEMINR

OBSTAQUEE CLEARMNEE PANEL
(OCP/BD

ROUTE FACILIMEES (RFCF/3)

DANGERFQISS GOODS PANEL REETING
By

DANGERCUSS GODODS PAREBL/Y

PERSONMEL LECEWSIEEG AND
TRAINMNG PANEL (PEL/3)

REVIERM OF GENERAL. CONCEFTSS OF
SEFARATICON (RGCHP/S))
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Virtually every FAA organization contributes to and is affected by
international aviation events. On any given day, agency personnel may be
found certificating foreign-built aircraft, licensing airmen abroad, providing
techni cal assistance to host governnents, training foreign nationals

devel oping standards for international aviation organizations, etc

The common thread binding these activities is safety. As FAA enployees, we
must be vigilant toward ensuring the safety of the American public flying
abroad and assisting other countries desiring to adopt our procedures or use
our systemns.

This docunment, for the first time, sets the foundation and framework for
conducting the numerous and diverse program activities concerning
international aviation. The International Aviation Strategic Plan defines
organi zes, and structures FAA international activities to facilitate inproved
program nmanagenment and to assure policy |evel oversight at key decision

m | est ones.

The degree to which we are successful in our international work in |arge
part depends on our ability to effectively comunicate goals and inplenent
related programs. Join me, therefore, in the commitnent to inplenent these
vital international prograns as part of the fabric of our basic FAA work
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